

---

# Prevention and Resolution of Engineering and Construction Claims Through Effective Contracting, Contract Administration, Project Controls and Project Management

## Seminar Reference Manual

Copyright © 2018 Long International, Inc.

*A Training Seminar*



**LONG INTERNATIONAL**

Long International, Inc. • 5265 Skytrail Dr. • Littleton, Colorado USA 80123-1566  
Telephone: (303) 972-2443 • Facsimile: (303) 200-7180 • [www.long-intl.com](http://www.long-intl.com)

---



**Richard J. Long, P.E., P.Eng.**, is Founder and CEO of Long International, Inc., an international consulting firm providing expert engineering and construction claims analysis and expert testimony, project management consulting, and insurance claims analysis services to the engineering and construction industry worldwide. Long International's primary focus is on petroleum refining, petrochemical, chemical, LNG, oil and gas production, mining/mineral processing, power, cogeneration, industrial, infrastructure, and building projects. Mr. Long has over 40 years of U.S. and international engineering, construction, and management consulting experience involving construction contract disputes analysis and resolution, arbitration and litigation support and expert testimony, project management, engineering and construction management, cost and schedule control, and process engineering. As an internationally recognized expert in the analysis and resolution of complex construction disputes, Mr. Long has served as the lead expert on over 300 projects having claims ranging in size from US \$100,000 to over US \$2 billion. He has presented and published numerous articles on the subjects of claims analysis, entitlement issues, CPM schedule delay and damages analyses, loss of productivity and cumulative impact claims, and claims prevention. Mr. Long earned a B.S. in Chemical Engineering from the University of Pittsburgh in 1970 and an M.S. in Chemical and Petroleum Refining Engineering from the Colorado School of Mines in 1974. Mr. Long is based in Littleton, Colorado and can be contacted at [rlong@long-intl.com](mailto:rlong@long-intl.com) and (303) 972-2443.

## *COPYRIGHT*

*This publication is designed to provide accurate and authoritative information in regard to the subject matter. It is provided with the understanding that Long International, Inc. is not engaged in rendering legal services. If legal advice is required, the services of a competent lawyer should be sought.*

*No part of this publication may be reproduced or transmitted in any form or by any means, electronic or mechanical, including photocopy, recording, or any information storage and retrieval system, without the permission in writing from Long International, Inc. Requests for permissions to reproduce content should be directed to the Corporate Office of Long International, Inc. as identified at [www.long-intl.com](http://www.long-intl.com).*

© 2018 Long International, Inc. All Rights Reserved.



# Prevention and Resolution of Engineering and Construction Claims through Effective Contracting, Contract Administration, Project Controls, and Project Management

## Table of Contents





Prevention and Resolution of Engineering and Construction Claims through Effective Contracting, Contract Administration, Project Controls and Project Management

Table of Contents

Section I – Why Claims Occur – The Red Flags

**1. INTRODUCTION..... 1**

***1.1 CHARACTERISTICS OF A HIGHLY IMPACTED PROJECT ..... 4***

***1.2 EFFECT ON PROJECT COSTS..... 6***

***1.3 SITUATIONS CAUSING COSTLY CLAIMS..... 7***

1.3.1 CONTRACTOR PRACTICES THAT CAUSE CLAIMS..... 7

1.3.1.1 Inadequate Site Investigation Before Bidding..... 7

1.3.1.2 Unbalanced Bidding Resulting from Manipulating Unit Prices and Front-End Loading  
Progress Payment Weighting Factors..... 8

1.3.1.3 Bidding Below Costs and Over Optimism ..... 8

1.3.1.4 Poor Planning and Use of Wrong Equipment ..... 8

1.3.1.5 Inadequate Cost and Schedule Control Systems ..... 8

1.3.1.6 Failure to Follow Authorized Procedures..... 9

1.3.1.7 Refusal to Proceed with Directed Work Pending a Contract Modification Despite  
Contract Clauses Giving the Owner the Right to Make a Unilateral Change ..... 9

1.3.1.8 Performing Defective Work..... 9

1.3.1.9 Slow Mobilization..... 9

1.3.1.10 Failure to Allocate Resources ..... 9

1.3.1.11 Brokering the Work and Passing All Problems to the Subcontractors  
Without Adequate Coordination..... 10

1.3.2 OWNER PRACTICES THAT CAUSE CLAIMS ..... 10

1.3.2.1 Competitive Bidding ..... 10

1.3.2.2 Fixed-Priced or Lump-Sum Contracts..... 10

1.3.2.3 Unit Price Contracts ..... 11

1.3.2.4 Contract Language that Inappropriately Shifts Risks to the Contractor ..... 11

1.3.2.5 Failure to Grant Time Extensions for Excusable Delays ..... 11

1.3.2.6 Major Changes in the Plans and Specifications During Construction ..... 11

1.3.2.7 Mishandling of Minor Change Orders..... 12

1.3.2.8 Unrealistic Schedules and Underestimated Costs ..... 12

1.3.2.9 Failure to Obtain Adequate Funding ..... 13

1.3.2.10 Inadequate and Ambiguous Scope Definition in the Bid Documents ..... 13

1.3.2.11 Inadequate Time Provided for Bid Preparation..... 13



**Table of Contents**

*(continued)*

1.3.2.12	Excessively Narrow Interpretation of the Plans and Specifications .....	13
1.3.2.13	Owner-Furnished Materials .....	14
1.3.2.14	Incomplete and Defective Plans and Specifications.....	14
1.3.2.15	Delays to Project Award .....	14
1.3.2.16	Failure to Give Adequate and Timely Access to the Work Site .....	15
1.3.2.17	Interfering with Work on the Job Site .....	15
1.3.2.18	Letting Other Contracts in the Same Area.....	15
1.3.2.19	Failure to Recognize Legitimate Change Order Requests .....	15
1.3.2.20	Delaying Decisions .....	15
1.3.2.21	Delayed Approval of Submissions, Shop Drawings or Materials .....	16
1.3.2.22	Overzealous Inspections and Rejection of the Contractor’s Work .....	16
1.3.2.23	Inadequate Project Management Controls.....	16
1.3.2.24	Refusal to Accept Materials or Equipment that Meet Specifications .....	16
1.3.2.25	Bidding the Project Construction with an Incomplete Design.....	16
1.3.2.26	Assignment of Inexperienced Staff to Oversee the Contractor’s Performance .....	17
1.3.2.27	Unanticipated Site Conditions .....	17
1.3.2.28	Contract Requirements for Socioeconomic Objectives .....	17
1.3.2.29	Unclear Definition of Mechanical Completion .....	17
1.3.3	<b>CAUSES ASSOCIATED WITH THE CONTRACT DOCUMENTS .....</b>	<b>18</b>
1.3.3.1	Exculpatory Clauses.....	18
1.3.3.2	Mandatory Advance Notice of Claims .....	18
1.3.3.3	Finality of Field Engineer’s Decisions without Review or with a Possible Conflict of Interest .....	18
1.3.3.4	“Differing Site Conditions” Clauses.....	18
1.3.3.5	Lack of Periodic and Independent Review of Documents Before the Bid .....	19
1.3.3.6	Use of Nonstandard and Conflicting Forms .....	19
1.3.3.7	Omissions of Clauses Needed for Effective Contract Management.....	19
1.3.4	<b>CAUSES ASSOCIATED WITH CONTRACT AWARDS.....</b>	<b>19</b>
1.3.4.1	Diversity of Contract Award Rules .....	19
1.3.4.2	Treatment of Bid Errors .....	20



## Table of Contents

(continued)

1.3.5	CAUSES ASSOCIATED WITH CONTRACT ADMINISTRATION .....	20
1.3.5.1	Lack of Timely and Effective Management Response .....	20
1.3.5.2	Lack of Coordination of Contracting Agency Responsibilities .....	20
1.3.5.3	Inadequate Delegation of Authority .....	20
1.3.5.4	Unreasonable Contract Interpretation.....	21
1.3.5.5	Inadequate Documentation of Performance .....	21
1.3.6	CAUSES ASSOCIATED WITH CLAIM SETTLEMENT PROCEDURES AND PRACTICES .....	21
1.3.6.1	No Written Procedures and Process .....	21
1.3.6.2	Discouragement of Project-Level Settlements .....	22
<b>1.4</b>	<b>THE COURT'S VIEW OF CONTRACT INTERPRETATION .....</b>	<b>23</b>
<b>1.5</b>	<b>ASSESSMENT OF PROBLEMS ASSOCIATED WITH POOR PROJECT MANAGEMENT PERFORMANCE.....</b>	<b>25</b>
1.5.1	Introduction.....	25
1.5.1.1	Purpose .....	25
1.5.1.2	What Is a Construction Project? .....	25
1.5.1.3	What Is Project Management?.....	28
1.5.2	The Importance of Sound Project Management Practices .....	29
1.5.3	Project Management Requirements Stated in the Contract.....	30
1.5.3.1	Examples of Project Management Requirements from an EPC Contract .....	31
1.5.3.2	Clarity and Support of Contract Requirements .....	33
1.5.4	Project Management Practice Generally Accepted in the Industry .....	34
1.5.4.1	PMI's Guide to the Project Management Body of Knowledge (PMBOK® Guide) and the Construction Extension .....	34
1.5.4.2	CII'S Knowledge Structure.....	36
1.5.4.3	Other Resources .....	37
1.5.5	Measuring Conformance to the Project Management Requirements of the Contract .....	38
1.5.5.1	Deliverables.....	38
1.5.5.1.1	Project Execution Plan .....	38
1.5.5.1.2	Project Schedules .....	38
1.5.5.1.3	Progress Reports .....	40
1.5.5.2	Contemporaneous Documents .....	40



**Table of Contents**  
*(continued)*

1.5.6 Measuring Conformance to Generally Accepted Project Management Practices .....41

    1.5.6.1 Material Delays ..... 41

    1.5.6.2 Change Requests and Change Orders..... 42

1.5.7 Allocation of Responsibility for Project Management Problems to Delay and Damages Calculations.....42

    1.5.7.1 Delay ..... 42

    1.5.7.2 Costs and the Allocation of Damages..... 44

        1.5.7.2.1 The Cause-Effect Relationship..... 45

        1.5.7.2.2 Cost Allocation Example ..... 48

1.5.8 Examples of Project Management Problems from Actual Cases and How They Were Analyzed.....49

    1.5.8.1 Failure to Produce the Project Schedule On-Time ..... 49

    1.5.8.2 Failure to Provide Commissioning Procedures ..... 49

    1.5.8.3 Building from the Wrong Drawings ..... 50

1.5.9 Summary .....51

Section II – Claim Types

**2. INTRODUCTION..... 63**

***2.1 ACCELERATION..... 69***

        2.1.1 Types of Acceleration .....69

        2.1.2 Key Elements Required by the Courts ..... 71

        2.1.3 Contract Provisions .....76

        2.1.4 Identifying Acceleration Using the Project Schedules..... 81

        2.1.5 Documenting Acceleration Evidence.....83

        2.1.6 Damages..... 84

***2.2 ACTS OF GOD/WEATHER..... 86***

        2.2.1 Acts of God .....86

        2.2.2 Unusually Severe Weather .....87

        2.2.3 When Weather Cannot be an Entitlement .....90

        2.2.4 Contract Provisions .....93

        2.2.5 Analysis of Weather Delays.....95

        2.2.6 Sources of Weather Data.....96



**Table of Contents**  
(continued)

**2.3 CARDINAL CHANGE.....98**

2.3.1 The Evolution of Federal and State Law Pertaining to Cardinal Change..... 101

2.3.2 Factors Used to Determine if a Cardinal Change Has Occurred ..... 103

    2.3.2.1 Comparison of the Changed Item to the Original Item ..... 103

    2.3.2.2 Number of Changes ..... 106

    2.3.2.3 Character of the Changes ..... 108

    2.3.2.4 Timing of the Changes ..... 110

    2.3.2.5 Extent of Engineering or Research and Development Necessary ..... 110

    2.3.2.6 Magnitude of the Contractor’s Losses ..... 111

2.3.3 Conclusion ..... 112

**2.4 CONSTRUCTIVE CHANGE .....113**

2.4.1 Types of Constructive Change ..... 114

    2.4.1.1 Constructive Acceleration..... 114

    2.4.1.2 Constructive Deceleration..... 114

    2.4.1.3 Erroneous Contract Interpretation ..... 114

    2.4.1.4 Defective Specifications ..... 115

    2.4.1.5 Unreasonable Inspection Practices ..... 117

    2.4.1.6 Owner-Furnished Items ..... 119

    2.4.1.7 Method of Performance ..... 119

    2.4.1.8 Extra Work ..... 120

    2.4.1.9 Miscellaneous Actions ..... 121

2.4.2 Problems Establishing Entitlement ..... 122

2.4.3 Case Examples ..... 123

    2.4.3.1 Case No. 1 ..... 123

    2.4.3.2 Case No. 2 ..... 124

    2.4.3.3 Case No. 3 ..... 124

    2.4.3.4 Case No. 4 ..... 124

    2.4.3.5 Case No. 5 ..... 125

2.4.4 Conclusion ..... 125

**2.5 DEFECTIVE AND DEFICIENT CONTRACT DOCUMENTS.....126**

2.5.1 The *Spearin* Doctrine and Other Legal Underpinnings..... 127

    2.5.1.1 The *Spearin* Doctrine ..... 128





**Table of Contents**  
(continued)

2.5.1.2 Additional Supporting Case Law..... 129

2.5.1.2.1 Failure to Provide “Specific Information on Matters of Substance” ..... 130

2.5.1.2.2 Latent Errors ..... 130

2.5.1.2.3 Adequacy of the Specifications to Yield Satisfactory Performance ..... 131

2.5.1.2.4 Liability for Sole Source of Supply or Subcontractor ..... 132

2.5.1.2.5 Liability for Differing Site Conditions ..... 133

2.5.1.2.6 Liability for Delay as a Result of Defective Specifications..... 134

2.5.1.2.7 Certain States Do Not Recognize Breach of Implied Warranty Claims ..... 135

2.5.2 The Owner’s Failure to Disclose Vital Information to the Contractor ..... 135

2.5.3 Contractual Time Limits May not be an Adequate Defense Against Extra Work  
Claims due to Drawing Revisions..... 136

2.5.4 The Owner’s Defenses Against *Spearin* ..... 137

2.5.4.1 Disclaimers/Assumption of Risk ..... 137

2.5.4.2 Owner-Provided Information..... 138

2.5.4.3 Contractor’s Duty to Report Errors and Ambiguities ..... 140

2.5.4.4 The Contractor Did Not Rely on the Errors or Ambiguities in Preparing its Bid ..... 140

2.5.4.5 Unjustified Reliance on Obvious Errors or Ambiguities ..... 141

2.5.4.6 Commercial Impracticability ..... 141

2.5.4.7 Silence in Specifications ..... 141

2.5.4.8 Contractor Participates in the Preparation of Specifications ..... 142

2.5.4.9 Contractor Uses its Own Method ..... 142

2.5.4.10 Minor Errors..... 142

2.5.4.11 Contractor Deviates from Plans and Specifications ..... 142

2.5.4.12 Contractor Did Not Protect its Work ..... 143

2.5.4.13 Conclusion..... 143

2.5.5 Options for Mitigation ..... 143

2.5.5.1 Owner’s Options for Mitigation ..... 144

2.5.5.1.1 Design Development..... 144

2.5.5.1.2 Contract Formation ..... 145

2.5.5.1.3 Contract Performance ..... 147

2.5.5.2 Contractor’s Options for Mitigation ..... 147

2.5.5.2.1 Contract Formation ..... 147

2.5.5.2.2 Contract Performance ..... 149

2.5.5.3 Conclusion..... 150



**Table of Contents**  
*(continued)*

**2.6 DELAYS.....151**

2.6.1 Overview.....151

2.6.2 Types of Delay .....152

2.6.3 An Overview of Excusable Delays .....154

    2.6.3.1 Unforeseen Events ..... 155

    2.6.3.2 Events Beyond the Contractor’s Control..... 156

    2.6.3.3 Events Occurring without Fault or Negligence by the Contractor..... 156

    2.6.3.4 Other Causes ..... 156

2.6.4 Excusable Noncompensable Delays .....156

    2.6.4.1 Weather ..... 157

    2.6.4.2 Labor Problems ..... 157

    2.6.4.3 Acts of the Government ..... 158

    2.6.4.4 Acts of the Public Enemy ..... 158

    2.6.4.5 Other Excusable Delays ..... 159

    2.6.4.6 Effect ..... 159

    2.6.4.7 Notice ..... 160

2.6.5 Excusable Compensable Delays .....161

    2.6.5.1 Effect ..... 161

    2.6.5.2 Notice ..... 162

2.6.6 Nonexcusable Noncompensable Delays .....166

    2.6.6.1 Failure to Evaluate the Site and Design..... 167

    2.6.6.2 Contractor Management Problems ..... 168

    2.6.6.3 Inadequate Resources..... 170

    2.6.6.4 Construction Defects..... 171

    2.6.6.5 Subcontractor Delay..... 172

2.6.7 Delay to Mechanical Completion.....174

2.6.8 Concurrent Delay .....176

    2.6.8.1 Early View – No Recovery by Either Party ..... 176

    2.6.8.2 Modern Trend – Apportionment of Delay Damages ..... 177

2.6.9 The “No Damage for Delay” Clause.....177

2.6.10 Getting Around the “No Damage for Delay” Clause .....180

2.6.11 Right to Early Completion .....183



**Table of Contents**  
(continued)

<b>2.7 DIFFERING SITE CONDITIONS</b> .....	<b>184</b>
2.7.1 Contractual Representations.....	184
2.7.1.1 Federal Government.....	185
2.7.1.2 Simple Clauses.....	186
2.7.1.3 AIA Clause.....	186
2.7.1.4 AGC Clause.....	187
2.7.1.5 EJCDC Clause.....	188
2.7.1.6 General Contractor/Subcontractor Clause for Construction of a Chemical Plant.....	191
2.7.1.7 Owner Clause for Construction of a Heavy Rail Transportation Project.....	191
2.7.1.8 Subcontract Agreement Clause.....	192
2.7.1.9 FIDIC “Civil” Clause.....	193
2.7.1.10 FIDIC EPC Turnkey Project clause, 1998 Test Edition.....	194
2.7.1.11 Comparison of the Clauses.....	194
2.7.1.12 A DSC Clause May Include Hazardous Materials.....	196
2.7.2 Type 1 and Type 2 Differing Site Conditions.....	197
2.7.2.1 Type I Conditions.....	197
2.7.2.2 Type II Conditions.....	203
2.7.3 The Contract Absent a DSC Clause.....	205
2.7.3.1 Misrepresentation.....	205
2.7.3.2 Fraud.....	206
2.7.3.3 Breach of Contract or Warranty.....	207
2.7.3.4 Other Theories.....	207
2.7.4 Owner Defenses.....	208
2.7.4.1 Contract Disclaimers.....	208
2.7.4.2 Lack of Timely Notice.....	211
<b>2.8 DIRECTED CHANGE</b> .....	<b>212</b>
2.8.1 CHANGES CLAUSES.....	212
2.8.2 Failure to Provide Notice.....	217
2.8.3 Failure to Secure Written Change Order.....	219
2.8.4 Change Order Acceptance Absent Reservation of Rights.....	220
2.8.5 Evaluation of Changes in Process Plant Projects.....	221
2.8.5.1 Process Equipment Operations Are Connected.....	222
2.8.5.2 Scope of Changes Must Be Understood, Agreed Upon, and Analyzed.....	223
2.8.5.3 Process Operating Conditions.....	225
2.8.5.4 Effects of Design Changes on Project Cost.....	228



**Table of Contents**

*(continued)*

2.8.5.5 Environmental and Safety Design and Hazardous Operations Reviews ..... 229

2.8.5.6 The Effect of Changes on Design Coordination, Procurement, and Fabrication of  
Specialty Process Equipment ..... 229

2.8.5.7 Summary and Cause-Effect Matrix ..... 230

2.8.6 Summary ..... 231

**2.9 DISRUPTION.....233**

2.9.1 Delay vs. Disruption ..... 233

2.9.2 Types of Disruption ..... 235

2.9.2.1 Noncompensable Disruptions ..... 235

2.9.2.2 Compensable Disruptions ..... 236

2.9.3 Effects of Disruption ..... 240

2.9.3.1 Effect on Learning Curve ..... 241

2.9.3.2 Out-of-Sequence Work ..... 241

2.9.3.3 Demobilization and Remobilization ..... 242

2.9.3.4 Overcrowding ..... 242

2.9.3.5 Effect of Inadequate Scheduling ..... 243

2.9.3.6 Ripple Effect ..... 243

**2.10 IMPLIED WARRANTY.....245**

2.10.1 Implied Warranty of the Design ..... 245

2.10.2 Implied Warranty not to Delay or Hinder Performance ..... 250

2.10.3 Implied Warranty to Coordinate Other Contractors ..... 253

**2.11 IMPOSSIBILITY OF PERFORMANCE .....255**

2.11.1 Physical Impossibility ..... 255

2.11.2 Economic Impossibility ..... 255

2.11.3 Economic Hardship ..... 257

2.11.4 Assumption of Risk ..... 257

2.11.5 Remedy ..... 259

2.11.6 Summary ..... 259



**Table of Contents**  
*(continued)*

***2.12 MALADMINISTRATION.....261***

2.12.1 Constructive Change .....261

2.12.2 Third-Party Interference.....262

2.12.3 Failure to Assign Work .....263

2.12.4 Overzealous Inspection .....263

2.12.5 Failure to Coordinate .....263

2.12.6 Restriction of Work Hours .....264

2.12.7 Failure to Direct .....265

2.12.8 Contractor’s Remedies .....266

***2.13 OWNER-FURNISHED ITEMS.....267***

2.13.1 Delay Under the Changes Clause.....268

***2.14 STRIKES.....270***

2.14.1 History .....270

2.14.2 Unfair Labor Practice Strike v. Economic Strike .....270

2.14.3 Entitlement .....270

    2.14.3.1 Excusable Delay..... 271

    2.14.3.2 Compensable Delay ..... 272

    2.14.3.3 Inexcusable Delay (Noncompensable) ..... 273

2.14.4 Contractor’s Defense.....274

2.14.5 Conclusion .....274

***2.15 SUPERIOR KNOWLEDGE .....275***

***2.16 SUSPENSIONS.....279***

2.16.1 Types of Suspensions.....279

2.16.2 Typical Contract Provisions .....280

2.16.3 Summary .....286

***2.17 TERMINATION .....287***

2.17.1 Termination for Default .....287

    2.17.1.1 Contract Provisions ..... 288



**Table of Contents**  
*(continued)*

2.17.1.2	Grounds for Default .....	291
2.17.1.2.1	Refusal or Failure to Prosecute the Work.....	291
2.17.1.2.2	Failure to Complete on Time .....	291
2.17.1.2.3	Repudiation by Contractor .....	292
2.17.1.2.4	Failure to Comply with Other Provisions of the Contract.....	293
2.17.1.3	Defenses of the Contractor.....	293
2.17.1.3.1	Excusable Delay.....	294
2.17.1.3.2	Waiver by the Owner .....	294
2.17.1.4	Remedies of the Owner.....	295
2.17.1.5	Recovery.....	295
2.17.1.6	Delay Damages .....	296
2.17.2	Termination for Convenience .....	297
2.17.2.1	Cost Recovery .....	301
<b>2.18</b>	<b><i>UNJUST ENRICHMENT.....</i></b>	<b><i>304</i></b>
2.18.1	Definitions and Example.....	304
2.18.2	Express Contracts.....	306
2.18.3	Quasi-Contracts or Contracts Implied in Law.....	306
2.18.4	Obstacles .....	308
2.18.5	Conclusion .....	309
<b>2.19</b>	<b><i>VARIATION IN QUANTITIES .....</i></b>	<b><i>310</i></b>
2.19.1	Introduction.....	310
2.19.2	Variation in Quantity Clauses .....	311
2.19.3	Legal Underpinnings.....	316
2.19.3.1	Victory Construction Co. v. United States .....	317
2.19.3.2	Bean Dredging Corp .....	318
2.19.3.3	Burnett Construction Co. v. United States.....	319
2.19.3.4	Foley Co. v. United States .....	319
2.19.3.5	Quantity Variation Clauses May Not Apply in Cases Where an Incorrect Bid Was Caused by the Government or Owner .....	320
2.19.3.6	Quantities May Also Apply to Hours .....	321
2.19.4	Differing Site Conditions Clause as a Remedy .....	322
2.19.5	Changes Clause as a Remedy.....	326
2.19.6	Notice Requirements.....	327
2.19.7	Guidelines .....	328



**Table of Contents**  
(continued)

Section III – Construction Contract Clauses

<b>3. INTRODUCTION.....</b>	<b>345</b>
<b>3.1 KNOW YOUR CONTRACT .....</b>	<b>346</b>
3.1.1 What Is a Contract?.....	346
3.1.2 The Basic Rules of Contract Interpretation.....	347
3.1.3 The Ambiguous Contract Term .....	348
3.1.4 The Parole Evidence Rule.....	351
3.1.5 Contract Modification .....	352
3.1.6 Course of Dealing .....	352
3.1.7 Custom and Usages in the Industry.....	353
3.1.8 Implied Contract Terms .....	353
3.1.9 General Terms in a Contract Yield to Specific Terms .....	357
3.1.10 Expression of One Thing in a Contract may be Exclusion of Another .....	357
3.1.11 Contract Terms Are Enforceable .....	358
3.1.12 The Ten Commandments of Contract Interpretation .....	359
<b>3.2 SPECIFIC CONTRACT CLAUSES .....</b>	<b>360</b>
3.2.1 Problem Clauses.....	361
3.2.1.1 Changes .....	361
3.2.1.2 Coordination.....	366
3.2.1.3 Differing Site Conditions.....	369
3.2.1.4 Site Availability.....	370
3.2.1.5 No Damage for Delay .....	371
3.2.1.6 Suspension of Work.....	371
3.2.2 Other Contract Cautions.....	373
3.2.3 Oral Modifications .....	387
3.2.4 Adequacy of Design.....	388
3.2.5 Flow Down Clauses .....	389
<b>3.3 EPC CONTRACT RISK ANALYSIS ASSOCIATED WITH ONSHORE PROJECTS     IN DEVELOPING COUNTRIES .....</b>	<b>391</b>
3.3.1 Risks Associated with Working in Developing Countries .....	391
3.3.1.1 Risk of Contractor Default.....	392
3.3.1.1.1 Possible Mitigations.....	393



## Table of Contents

(continued)

3.3.1.2	Community Unrest and Local Disruption Risk .....	394
3.3.1.2.1	Social Group Enmity and Ethnic Balance .....	394
3.3.1.2.1.1	Possible Mitigations .....	395
3.3.1.2.2	Theft .....	396
3.3.1.2.2.1	Possible Mitigations .....	396
3.3.1.2.3	Local Content vs. Country Content of the Workforce .....	397
3.3.1.2.3.1	Possible Mitigations .....	397
3.3.1.3	Political Risk .....	399
3.3.1.3.1	Risk of Change of Government .....	399
3.3.1.3.1.1	Possible Mitigations .....	400
3.3.1.3.2	Change in Country Content Labor Requirements .....	400
3.3.1.3.2.1	Possible Mitigations .....	401
3.3.1.4	Risk of Intentional Fraud by Project Participants .....	401
3.3.1.4.1	Possible Mitigations .....	402
3.3.1.5	Risk of Competing Projects in the Developing Country .....	402
3.3.1.5.1	Possible Mitigation .....	402
3.3.1.6	Risk of Weather Interruptions to the Works .....	402
3.3.1.6.1	Possible Mitigation .....	403
3.3.2	Risks Related to Camps and Catering .....	403
3.3.2.1	Camp Sizing Risk .....	404
3.3.2.1.1	Possible Mitigations .....	407
3.3.2.2	Camp Catering and Other Services Risk .....	407
3.3.2.2.1	Possible Mitigations .....	408
3.3.2.3	Risk of Camp Delays due to the Type of Camp Construction .....	408
3.3.2.3.1	Possible Mitigations .....	408
3.3.3	Risks Related to Certain Contract Provisions .....	409
3.3.3.1	Risk of Cost Increases and Delays for Compliance with Local Laws .....	409
3.3.3.1.1	Possible Mitigation .....	409
3.3.3.2	Risk of Site Security Cost Increases .....	410
3.3.3.2.1	Possible Mitigations .....	410
3.3.3.3	Risks of Claims due to Financers' Requirements .....	410
3.3.3.3.1	Possible Mitigations .....	412
3.3.3.4	Risk of Interference and Delays from Other Contractors .....	412
3.3.3.4.1	Possible Mitigations .....	413





**Table of Contents**  
*(continued)*

3.3.3.5 Risk of Escalation in Labor Costs at Site ..... 415  
     3.3.3.5.1 Possible Mitigations ..... 415  
 3.3.3.6 Risk that Advance Notice Provisions may not be Enforced ..... 416  
     3.3.3.6.1 Possible Mitigation ..... 416  
 3.3.3.7 Risk of Claims Caused by Owner Delays in Providing Review Comments ..... 416  
     3.3.3.7.1 Possible Mitigations ..... 417  
 3.3.3.8 Risk of Disputes Regarding Contractor’s Responsibility for Community Disturbances ..... 417  
     3.3.3.8.1 Possible Mitigation ..... 417

Section IV – Documentation

**4. INTRODUCTION..... 419**  
     ***4.1 HOW TO DOCUMENT..... 421***  
         4.1.1 Document Facts not Feelings ..... 421  
         4.1.2 Satisfaction of the Contract Notice Requirements Need not be Overly Legalistic or  
             Antagonistic ..... 422  
         4.1.3 “Confidential” Memos are not Necessarily Confidential ..... 423  
         4.1.4 Beware of the Internal Memo or Email..... 423  
         4.1.5 Some Words and Phrases Should Never Find Their Way into your Internal  
             Documents ..... 424  
     ***4.2 WHAT TO DOCUMENT..... 425***  
         4.2.1 Pre-Contract Documents ..... 425  
         4.2.2 Contract/Project Management Documents..... 426  
         4.2.3 Emails, Letters, and Notices..... 428  
         4.2.4 Contemporaneous Records..... 429  
         4.2.5 Schedule Documentation ..... 432  
         4.2.6 Cost Records ..... 433  
         4.2.7 Summary of Documents..... 434  
     ***4.3 RECORDS MANAGEMENT CHECKLIST..... 438***  
     ***4.4 THE IMPACT OF POOR CONTEMPORANEOUS PROJECT RECORDS ON  
     CLAIMS PREPARATION AND EXPERT ANALYSES FOR LOSS OF LABOR  
     PRODUCTIVITY ON COMPLEX INDUSTRIAL CONSTRUCTION PROJECTS ..... 439***  
         4.4.1 Typical Contract Requirements for Project Documentation ..... 440



**Table of Contents**  
*(continued)*

4.4.2 Typical Contractor Documents .....440  
    4.4.2.1 Bid Documents..... 441  
    4.4.2.2 Progress and Performance..... 442  
4.4.3 Typical Project Documentation Deficiencies and Why They Occur .....443  
4.4.4 Impact of Deficient Records on Claims and Analyses.....445  
4.4.5 Common Methodologies for Quantifying Loss of Productivity.....448  
    4.4.5.1 Measured Mile ..... 448  
    4.4.5.2 Total Cost/Modified Total Cost..... 449  
    4.4.5.3 Industry Studies..... 449  
    4.4.5.4 Jury Verdict ..... 450  
    4.4.5.5 Discrete (Or Specific) Damages Analysis ..... 450  
4.4.6 Owner Options .....452  
4.4.7 Summary .....453  
**4.5 CONFIGURATION MANAGEMENT.....454**  
    4.5.1 System Identification and Definition .....454  
    4.5.2 Change Control .....456  
    4.5.3 Configuration Status Accounting .....458  
    4.5.4 Summary .....459  
**4.6 THE IMPORTANCE AND VALUE OF “NOTICE” PROVISIONS IN CONSTRUCTION CONTRACTS .....460**  
    4.6.1 Introduction .....460  
    4.6.2 Contract Notice Provisions .....460  
    4.6.3 When Will Formal Notice Be Required? .....462  
    4.6.4 What Will the Notice Need to Say to be Compliant?.....464  
    4.6.5 What Happens if the Notice is not Compliant with the Contract Conditions?.....466  
    4.6.6 Reluctance to Give Notice .....467  
    4.6.7 Conclusion .....468  
**4.7 SAMPLE CONSTRUCTION NOTICE LETTERS.....471**  
    *Notice of Constructive Change for Additional Work..... 473*  
    *Notice of Non-Payment..... 475*  
    *Notice of Directed Acceleration ..... 477*  
    *Notice of Access Delay ..... 479*  
    *Notice of Late or Defective Owner-Furnished Equipment or Materials ..... 481*  
    *Notice of Differing Site Conditions ..... 483*



**Table of Contents**  
(continued)

*Notice of Change Directive* ..... 485  
*Claim for Extras in Advance of Work Being Performed*..... 487  
*Claim for Extras after Work was Performed*..... 489  
*Request for Extension of Time and Additional Compensation* ..... 491  
*Notice for Multiple Problems* ..... 493  
*Non-Compliance Notice to Another Contractor or Subcontractor*..... 495  
*Change Order Proposal Transmittal Letter Without Impact Costs*..... 497  
*Change Order Execution Transmittal Letter*..... 499  
*Request for Time Extension due to Severe Weather* ..... 501  
*Letter Requesting CPM Data if Owner or Construction Manager is Maintaining the Schedule* ..... 503

**4.8 DEVELOPING SUBCONTRACT PRICING AS APPLIED TO BUILDING CONSTRUCTION**.....**507**

4.8.1 Introduction.....507  
4.8.2 Subcontractor Cost Data .....508  
4.8.3 The Non-Subcontractor.....513  
4.8.4 Subcontractor Cost Data Utilization .....517  
4.8.5 Recommended Guidelines .....517  
4.8.6 Conclusion .....519

Section V – Scheduling and Delay Analysis

**5. INTRODUCTION**.....**525**

**5.1 EVOLUTION OF SCHEDULING METHODS**.....**526**

5.1.1 Bar Charts ..... 526  
5.1.2 Arrow Diagrams and I-J Networks ..... 527  
5.1.3 Precedence Diagram Networks ..... 528  
5.1.4 CPM Updates ..... 529  
5.1.5 The Critical Path ..... 529

**5.2 PLANNING TOOL VS. RETROSPECTIVE ANALYSIS**.....**531**

5.2.1 Planning a Project ..... 531  
5.2.2 Retrospective Schedule Delay Analysis..... 532



**Table of Contents**

*(continued)*

**5.3 CONTRACT PROVISIONS AFFECTING SCHEDULE PREPARATION AND UPDATES .....534**

5.3.1 Bar Charts or CPM?.....536

5.3.2 ADM or PDM .....536

5.3.3 Work Scope.....536

5.3.4 Schedule Activities .....537

5.3.5 Front-End Loading.....538

5.3.6 Schedule Control.....538

5.3.7 Initial Submittal of Schedule.....540

5.3.8 Milestones and Project Completion .....542

5.3.9 Progress Reporting.....542

5.3.10 Problems with the Interrupted Performance of a Given Activity .....543

5.3.11 Scheduling Guidelines .....543

**5.4 CONTRACT SCHEDULING PROVISIONS AFFECTING CHANGE ORDERS AND CLAIMS .....546**

5.4.1 Delays .....546

5.4.2 The “No Damage for Delay” Clause.....550

5.4.3 Disruption .....552

5.4.4 Ownership of Float.....553

5.4.5 The Contractor’s Right to Finish Early .....555

5.4.6 Liquidated Damages .....556

5.4.7 Contractor Progress and Acceleration.....560

5.4.8 Termination.....560

5.4.9 Failure to Provide Notice .....561

5.4.10 Requirements of Owner-Furnished Material.....563

5.4.11 Approval Time.....564

5.4.12 Coordination Responsibilities .....564

5.4.13 Subcontractor Problems .....566

**5.5 CASE LAW AFFECTING CLAIM PREPARATION.....567**

5.5.1 Cause and Effect Relationships.....567

5.5.2 Delay Claims, Time Extension Requests, and Liquidated Damages .....568

5.5.3 Acceleration Claims.....570



**Table of Contents**  
*(continued)*

5.5.4	Analysis of Pacing Delays .....	571
5.5.4.1	Introduction .....	571
5.5.4.2	Concurrent/Pacing Delay Concepts Defined.....	571
5.5.4.3	An Owner’s Perspective .....	575
5.5.4.4	A Contractor’s Perspective .....	577
5.5.4.5	Industry Practice.....	578
5.5.4.6	Analysis of Common Contract Requirements.....	579
5.5.4.7	Analysis of Relevant Case Law .....	581
5.5.4.7.1	Favorable Contractor Rulings .....	581
5.5.4.7.2	Favorable Owner Rulings .....	583
5.5.4.8	Effects of Pacing Delays.....	584
5.5.4.9	Steps Required to Prove Pacing Delays .....	584
5.5.5	Analysis of Concurrent Delays in Construction Claims.....	586
5.5.5.1	Introduction .....	586
5.5.5.2	Concurrent Delay Defined .....	587
5.5.5.3	Treatment of Concurrent Delay in Various Legal Jurisdictions .....	589
5.5.5.3.1	The U.S. Benchmark .....	589
5.5.5.3.2	English Law .....	598
5.5.5.3.3	Scots Law.....	599
5.5.5.3.4	Canadian Law .....	599
5.5.5.3.5	Hong Kong Law.....	600
5.5.5.3.6	Australian Law.....	600
5.5.5.3.7	Other Sources of Guidance Regarding the Cost Implications of Concurrent Delay .....	600
5.5.5.3.8	Conclusion .....	601
5.5.5.4	Allocation of Delay Responsibility When Concurrent Delay Occurs .....	601
5.5.5.5	AACE International’s Recommended Practice No. 29R-03 Forensic Schedule Analysis.....	604
5.5.5.6	The Society of Construction Law Delay and Disruption Protocol .....	607
5.5.5.7	Factors that Influence the Identification and Quantification of Concurrent Delay.....	608
5.5.5.7.1	Functional or Literal Concurrency .....	609
5.5.5.7.2	Cause of Delay vs. Effect of Delay .....	610
5.5.5.7.3	Frequency, Duration and Placement of Analysis Intervals.....	613
5.5.5.7.4	Order of Insertion or Extraction of Delay Events.....	615
5.5.5.7.5	Hindsight vs. “Blind-Sight” .....	615



**Table of Contents**  
(continued)

5.5.5.8 Pacing vs. Concurrent Delay..... 618

5.5.5.9 Practical Guidelines ..... 622

**5.6 COMMON METHODOLOGIES FOR CPM SCHEDULE DELAY ANALYSIS.....624**

5.6.1 As-Planned and As-Built Schedules .....625

5.6.1.1 As-Planned Schedules..... 625

5.6.1.2 As-Built Schedules..... 627

5.6.1.3 Hard v. Soft Logic and Out-of-Sequence Progress ..... 628

5.6.1.4 Validity of the Critical Path ..... 629

5.6.2 Variance Calculations and Delay Evaluation for Retrospective Delay Analysis .....630

5.6.2.1 As-Planned Versus As-Built Schedule Comparisons..... 630

5.6.2.2 Cause/Effect and Delay Evaluation ..... 631

5.6.2.3 Excusable, Nonexcusable, Compensable and Noncompensable Delays ..... 633

5.6.2.4 Assignment of Delay Responsibility ..... 634

5.6.3 Retrospective Delay Analysis Methods ..... 634

5.6.3.1 Total Time Approach..... 635

5.6.3.2 Like-Time Approach..... 635

5.6.3.3 As-Planned Impacted Analysis..... 636

5.6.3.4 As-Built But-For Analysis ..... 637

5.6.4 Contemporaneous Time Impact Analysis Method..... 639

5.6.5 Retrospective Schedule Delay Analysis Methods..... 645

5.6.5.1 Update Impacted Analysis ..... 647

5.6.5.2 As-Built But-For Analysis ..... 648

5.6.5.3 Detailed Procedure ..... 649

5.6.5.3.1 Identification of Schedule Windows ..... 650

5.6.5.3.2 Correction of the Schedules ..... 650

5.6.5.3.3 Development of a Reasonable Schedule Update for the Start of Each Schedule Window ..... 651

5.6.5.3.4 Development of As-Built Calculation Schedules for Each Schedule Window ..... 652

5.6.5.3.5 Preparation of Duration and Lag Variance Tables ..... 653

5.6.5.3.6 Identification of Delays and Allocation of Delay Responsibility ..... 653

5.6.5.3.7 Schedule Calculations to Determine Delay Liability ..... 655

5.6.5.4 Summary ..... 655

5.6.5.5 Alternative Schedule Analysis Methodologies ..... 657

5.6.6 Determination of Entitlement to Extended Overhead Damages, Liquidated Damages, and Acceleration Damages..... 657



**Table of Contents**  
*(continued)*

5.6.6.1 Compensable Delay and Extended Overhead Damages ..... 658

5.6.6.2 Liquidated Damages ..... 659

**5.7 FORENSIC SCHEDULE QUALITY ASSURANCE REVIEWS.....661**

5.7.1 Reasons for Forensic Schedule Analysis .....661

5.7.2 Change Occurs on Almost Every Project.....662

5.7.3 Contract Entitlements Identified .....663

5.7.4 Establishing the Cause-Effect Link.....665

5.7.5 Common Issues Causing Impact and Delay.....666

5.7.6 Many Different Types of Forensic Schedule Analysis Methods Exist .....668

5.7.7 Assessment of Schedule Quality and Integrity is Needed at the Start.....670

5.7.7.1 Review and Understanding of Contract Documents .....670

5.7.7.2 Missing Original Scope.....671

5.7.7.3 Perform Schedule Integrity Checks .....672

5.7.7.3.1 Excessive Number of Open-End Activities.....673

5.7.7.3.2 Large Number of High Float Activities .....673

5.7.7.3.3 Inconsistent Use of Schedule Calculation Modes .....673

5.7.7.3.4 Overuse of Constraints.....674

5.7.7.4 Comparisons Between Schedules .....674

5.7.8 Conclusion .....675

**5.8 SCHEDULE QUALITY ASSURANCE PROCEDURES.....676**

5.8.1 Common Problems with Project Schedules .....676

5.8.2 Schedule Quality Assurance Procedures.....677

5.8.3 Scope of the Project Schedule.....677

5.8.4 Schedule Metrics Comparison .....679

5.8.4.1 Activity Type Summary.....680

5.8.4.2 Activity Status Summary .....680

5.8.4.3 Number of Activities per US \$1MM of Cost .....680

5.8.4.4 Number of Activities per Month Cycle Time.....681

5.8.4.5 Average Activity Remaining Duration (Days).....681

5.8.4.6 Excessive Activity Duration Check.....681

5.8.4.7 Number of Activity Calendars .....681

5.8.4.8 Activity Code Assignment Check .....681

5.8.4.9 Number of Constrained Activities .....682

5.8.4.10 Average Activity Float (Days).....682



**Table of Contents**  
*(continued)*

5.8.4.11 Float Ratio ..... 682

5.8.4.12 Resource Loading..... 682

5.8.4.13 Metrics for In-Progress Schedules ..... 682

    5.8.4.13.1 Planned Duration v. Actual Duration Check..... 683

    5.8.4.13.2 Percent Complete v. Remaining Duration Analysis..... 683

5.8.4.14 Schedule Logic Review ..... 683

    5.8.4.14.1 Open Ends..... 683

    5.8.4.14.2 Percent of Activities with Network Ties ..... 684

    5.8.4.14.3 Excessive Lag Check ..... 684

    5.8.4.14.4 Excessive Float Check ..... 684

5.8.4.15 Activity Progress Errata ..... 684

5.8.4.16 Critical Path Evaluation ..... 685

5.8.4.17 Project Schedule Update Comparisons..... 685

5.8.4.18 Conclusion..... 686

Section VI – Quantification of Damages

**6. INTRODUCTION..... 729**

***6.1 ALTERNATE METHODS TO PRESENT DAMAGES..... 732***

    6.1.1 Total Cost Method ..... 733

        6.1.1.1 Elements of Proof..... 734

        6.1.1.2 Theoretical Bases ..... 737

        6.1.1.3 Prerequisites ..... 737

        6.1.1.4 Owner’s Failure to Provide Alternate Method ..... 738

        6.1.1.5 The Total Cost Cumulative Impact Claim..... 739

    6.1.2 Modified Total Cost Method..... 740

    6.1.3 Jury Verdict Method ..... 747

        6.1.3.1 When Can the Jury Verdict Method be Used? ..... 749

            6.1.3.1.1 Proof of Injury..... 749

            6.1.3.1.2 No Other Reliable Method of Calculating Damages..... 750

            6.1.3.1.3 Adequate Evidence ..... 750





**Table of Contents**

*(continued)*

6.1.3.2	Procedure.....	750
6.1.3.3	Reasonableness Requirement .....	752
6.1.3.4	Unpredictable Nature .....	752
6.1.4	<i>Quantum Meruit</i> .....	753
6.1.5	“A”/“B” Estimate Method.....	754
6.1.6	Delta Estimates Method .....	756
6.1.7	Discrete Damages/Cost Variance Analysis Method .....	758
6.1.7.1	Nine Step Process.....	761
6.1.7.2	Development of Cost Analysis Databases.....	764
6.1.7.2.1	Control Budget Calculations .....	764
6.1.7.2.2	Actual Cost Calculations.....	768
6.1.7.2.3	Cost Variance Calculations .....	769
6.1.7.2.4	Allocation of Cost Variances .....	772
6.1.8	Comparison of Methods.....	774
<b>6.2</b>	<b><i>TYPES OF DAMAGES</i></b> .....	<b>776</b>
6.2.1	Labor Damages .....	776
6.2.1.1	Increased Scope of Work.....	776
6.2.1.2	Loss of Productivity/Cumulative Impact.....	776
6.2.1.2.1	Cost Variance Analysis and Man-Hour Variance Analysis.....	777
6.2.1.2.2	Use of the Measured Mile Technique to Estimate Loss of Productivity Damages.....	778
6.2.1.2.3	Use of the Earned Value Analysis to Estimate Loss of Productivity Damages.....	787
6.2.1.2.4	Use of MCAA Factors to Calculate Loss of Productivity Damages.....	788
6.2.1.2.4.1	General Considerations .....	792
6.2.1.2.4.2	Method.....	794
6.2.1.2.4.3	Criticisms and Court Decisions.....	798
6.2.1.2.4.4	Estimating Cumulative Impact.....	800
6.2.1.2.4.5	Impacting the Project Schedule Using the MCAA Factors .....	800
6.2.1.2.5	Use of Industry Studies to Calculate Loss of Productivity due to the Cumulative Impact of Changes .....	801
6.2.1.2.5.1	1988 Leonard Study.....	803
6.2.1.2.5.2	1990 CII Study.....	809
6.2.1.2.5.3	1995 CII Study.....	810
6.2.1.2.5.4	2001 CII Study.....	818
6.2.1.2.5.5	2005 Ibbs Study .....	820



**Table of Contents**

*(continued)*

6.2.1.2.5.6	Courts’ General View of Formulaic Approaches.....	828
6.2.1.2.5.7	Further Uncertainties in using Formulaic Approaches.....	828
6.2.1.2.6	Use of Schedule Analysis Results to Calculate Loss of Productivity Damages.....	830
6.2.2	Delay Damages .....	830
6.2.2.1	Field Overhead .....	830
6.2.2.2	Home Office Overhead.....	831
6.2.3	Common Problems with the Calculation and Allocation of Delay and Impact Damages.....	835
6.2.3.1	Concurrent Delay .....	836
6.2.3.2	Inadequate Cost Records.....	836
6.2.3.3	Accord and Satisfaction .....	836
6.2.3.4	Inappropriate Use of Data From Industry Studies.....	837
6.2.3.5	Effect of Contractor-Caused Delay on Productivity Loss.....	837
6.2.3.6	Multiple Causes of Productivity Loss.....	838
6.2.3.7	Overhead Cost Double Dipping.....	839
6.2.3.8	Inappropriate Extrapolation of Measured Mile Data.....	839
6.2.4	Equipment Damages .....	839
6.2.5	Materials Claims .....	841
6.2.6	Other Costs.....	842
6.2.7	Escalation.....	842
6.2.8	Interest .....	842
6.2.9	Profits.....	843
6.2.10	Legal and Expert Costs .....	843
6.2.11	Economic Loss.....	844
6.2.12	Liquidated Damages .....	844
6.2.12.1	Enforceability .....	844
6.2.12.2	Estimating Liquidated Damages.....	845
6.2.12.3	Actual Damages .....	846
6.2.12.4	Prime/Subcontractor Liquidated Damages.....	846
6.2.12.5	Time Extension and Apportionment of Delay.....	846
6.2.12.6	Change Order Considerations.....	847
6.2.12.7	Other Waiver Issues .....	848



**Table of Contents**  
(continued)

Section VII – Construction Claims Prevention

**7. INTRODUCTION..... 871**

**7.1 QUALITY CONTRACT DOCUMENTS.....872**

**7.2 MANAGEMENT OF OUTSIDE DESIGN PROFESSIONALS .....874**

**7.3 CONSTRUCTIBILITY AND BIDDABILITY REVIEWS .....876**

**7.4 SITE INVESTIGATION .....878**

**7.5 REVIEW AND APPROVAL OF DETAILED AS-PLANNED SCHEDULES.....879**

**7.6 CLAIMS MITIGATION DURING CONSTRUCTION.....881**

**7.7 PROJECT REVIEWS.....884**

**7.8 EFFECTIVE CHANGE ORDER MANAGEMENT .....885**

7.8.1 Introduction.....885

7.8.2 Change Order Definition and Other Change Order-Related Considerations .....886

7.8.3 Factors that Establish a Change Order .....887

7.8.4 Change Order Backlog.....889

7.8.5 Factors Resulting from Change Orders that Influence a Project’s Performance and Costs .....889

7.8.6 Methods for Change Order Basis of Calculation .....891

7.8.7 Procedures for Initiating a Change Order .....892

7.8.8 Evaluation and Verification of Costs .....894

7.8.8.1 Unit Price.....894

7.8.8.2 Lump Sum.....894

7.8.8.3 Time and Materials (T&M) .....896

7.8.9 Evaluation of Time Impact.....897

7.8.10 Change Order Negotiations and Resolution.....897

7.8.11 Finalization of the Change Order.....899

7.8.11.1 Change Order (Form 04).....899

7.8.11.2 Change Order Log (Form 05).....899

7.8.11.3 Monthly Project Schedule Updates .....900

7.8.11.4 Record or As-Built Drawings .....900



**Table of Contents**

*(continued)*

7.8.12 Change Order Procedures and Recommended Practices.....900

7.8.13 The Change Management Process .....902

    7.8.13.1 Summary ..... 902

**7.9 CONTRACTOR'S RISK ANALYSIS.....904**

**7.10 OWNER GUIDELINES.....905**

**7.11 CONTRACTOR GUIDELINES.....908**

Section VIII – Dispute Resolution

**8. INTRODUCTION..... 939**

**8.1 NEGOTIATION.....941**

    8.1.1 Informal Spontaneous Negotiation .....941

    8.1.2 Voluntary Prehearing Negotiation .....942

    8.1.3 Mandatory Pretrial Negotiation.....943

    8.1.4 The Negotiating Team .....943

    8.1.5 Understand Your Position and Your Needs .....944

    8.1.6 Written Presentation of Claims .....944

    8.1.7 The Negotiation Meetings.....945

    8.1.8 Creative Solutions .....946

**8.2 ARBITRATION.....947**

    8.2.1 Statutory Authority .....947

    8.2.2 The Arbitration Agreement .....947

    8.2.3 Mandatory Binding Arbitration.....949

    8.2.4 Specialized Binding Arbitration.....951

    8.2.5 Voluntary Nonbinding Arbitration.....951

    8.2.6 Mandatory Nonbinding Arbitration .....951

    8.2.7 Arbitration vs. Litigation.....952

    8.2.8 Finality of Awards .....954

**8.3 LITIGATION.....955**

    8.3.1 Discovery .....957

    8.3.2 Pretrial Motions .....958



**Table of Contents**  
*(continued)*

8.3.3	Selection of Experts .....	959
8.3.4	Pretrial Orders/Hearings .....	959
<b>8.4</b>	<b><i>ALTERNATIVE DISPUTE RESOLUTION</i></b> .....	<b>961</b>
8.4.1	Emergence of ADR.....	961
8.4.2	Non-Adjudicatory Procedures.....	962
8.4.2.1	Mediation .....	962
8.4.2.2	Early Neutral Evaluation in Federal Court.....	966
8.4.2.3	Advisory Arbitration or Trial.....	966
8.4.2.4	Mini-trial .....	966
8.4.2.5	Disputes Review Boards.....	967
8.4.2.6	Mediation/Arbitration .....	968
8.4.3	Quasi-Adjudicatory Procedures .....	969
8.4.3.1	Court-Ordered (Judicial) Arbitration .....	969
8.4.3.2	Special Master.....	969
8.4.3.3	Settlement Masters.....	970
8.4.4	Adjudicatory Procedures.....	970
8.4.4.1	Judicial Reference or ‘Rent-a-Judge’ .....	970
8.4.4.2	Project Arbitration Panel.....	971
8.4.4.3	Modifications to Standard Arbitration Clauses .....	971
8.4.4.4	Summary Jury Trial .....	971
<b>8.5</b>	<b><i>CONCLUSION</i></b> .....	<b>973</b>



## Table of Contents

(continued)

### List of Tables

Table I-1:	Project Management Knowledge Areas.....	34
Table I-2:	CII's Knowledge Areas .....	36
Table I-3:	Sample As-Planned Schedule for Subcontract Award.....	42
Table I-4:	Contractor's Planned Schedule for Walkdown, Inspection, and Punchlist.....	43
Table I-5:	Contractor's Job Cost Records.....	48
Table I-6:	The Thirteen Construction Project Management Knowledge Areas and Project Management Processes According to the PMBOK® and the Construction Extension.....	53
Table I-7:	Construction Industry Institute (CII) Knowledge Structure .....	55
Table IV-1:	Cost Management Software Systems.....	510
Table IV-2:	Detailed Man-hour & Material Cost per Unit.....	511
Table IV-3:	Cost per Square Foot of Hospital Building Area .....	511
Table IV-4:	Cost per Hospital Bed.....	512
Table IV-5:	Industry Wide Cost Data Resources .....	512
Table IV-6:	Factors Impacting Historical Labor Cost.....	515
Table IV-7:	Factors Impacting Historical Material Cost.....	516
Table IV-8:	Sample Schedule of Values for a Structural Steel Subcontract .....	519
Table V-1:	Net Effect of Pacing Delays.....	575
Table V-2:	Concurrent Delay Scenarios and Net Effect .....	605
Table V-3:	Concurrent Delay Combinations and Net Effect .....	606
Table V-4:	Net Effect of Pacing Delays.....	621
Table V-5:	Duration Variance Apportionment Table .....	631
Table V-6:	Lag Variance Apportionment Table .....	631
Table V-7:	Target Comparison .....	687
Table V-8:	Duration Variances .....	689
Table V-9:	Lag Variances .....	691
Table V-10:	Examples of Typical Owner-Caused Issues that Create Cost and Schedule Impacts .....	667
Table V-11:	Examples of Typical Contractor-Caused Issues that Create Cost and Schedule Impacts .....	668



## Table of Contents

(continued)

Table V-12:	Other Contract Clauses and Requirements that Require Consideration Regarding Schedule Delay and Related Issues .....	671
Table VI-1:	Cost/Man-Hour Variances – Total Project.....	777
Table VI-2:	Above-Ground Piping Data .....	781
Table VI-3:	Planned and Actual Productivity – Above-Ground Piping .....	783
Table VI-4:	“Should Have Been” Costs – Above-Ground Piping Labor .....	785
Table VI-5:	Claim using Earned Value Analysis – Above-Ground Piping Labor .....	788
Table VI-6:	Example of Forward Pricing Productivity Loss Estimations.....	795
Table VI-7:	Example of Retrospective Productivity Loss Estimations .....	797
Table VI-8:	Court/Board Decisions Awarding the Contractor Impact Costs .....	849
Table VI-9:	Court/Board Decisions Rejecting the Contractor’s Impact Claims .....	857
Table VII-1:	Site Investigation Checklist (9 pages) – End of Section .....	933
Table VII-2:	Contractor’s Project Review Checklist (18 pages) – End of Section.....	935
Table VII-3:	Contractor’s Risk Analysis Checklist (12 pages) – End of Section.....	937

## List of Figures

Figure I-1:	Sample Cause-Effect Matrix 1 .....	46
Figure I-2:	Sample Cause-Effect Matrix 2.....	46
Figure I-3:	Typical Cause-Effect Matrix for a Delay/Disruption Construction Claim .....	47
Figure II-1:	Sample of Type 1 Differing Site Conditions (DSC).....	331
Figure II-2:	Liability/Notice Flowchart for Differing Site Conditions (DSC) – Contract Containing a DSC Clause .....	333
Figure II-3:	Liability/Notice Flowchart for Differing Site Conditions (DSC) – Contract Absent a DSC Clause.....	335
Figure II-4:	Directed Change Process .....	337
Figure II-5:	Typical Cause-Effect Matrix for a Delay/Disruption Construction Claim .....	339
Figure II-6:	Termination – Construction Contracts Cost-Time Matrix .....	341
Figure II-7:	Termination – Supply Contracts Cost-Time Matrix .....	343
Figure IV-1:	Engineering Change Proposal (ECP) Requirement Determination .....	521
Figure IV-2:	Change Documentation Flowchart .....	523



**Table of Contents**

*(continued)*

Figure V-1: Bar Chart Schedule ..... 693

Figure V-2: Bar Chart Schedule with Predecessor/Successor Relationships and Progressing..... 693

Figure V-3: Planned Man-Hour Budget ..... 695

Figure V-4: Comparison of Arrow Diagramming Method vs. Precedence  
Diagramming Method..... 695

Figure V-5: Noncritical Path Delay ..... 697

Figure V-6: Direct Pacing..... 573

Figure V-7: Indirect Pacing ..... 574

Figure V-8: Illustration of Concurrent Delays..... 588

Figure V-9: Concurrent Delays Affecting Activities with Different Float Values..... 604

Figure V-10: Illustration of Functional Concurrent Delays..... 609

Figure V-11: Illustration of Literal Concurrent Delays ..... 610

Figure V-12: Illustration of Delay-Cause Analysis ..... 611

Figure V-13: Illustration of Delay-Effect Analysis ..... 612

Figure V-14: Blind-Sight Method for Determining Remaining Durations of  
Activities in Progress at each Schedule Update..... 616

Figure V-15: Hindsight Method for Determining Remaining Durations of  
Activities in Progress at each Schedule Update..... 617

Figure V-16: Illustration of Direct Pacing..... 619

Figure V-17: Illustration of Indirect Pacing ..... 620

Figure V-18: As-Planned Impacted Schedule Analysis with Owner-Caused Delays ..... 697

Figure V-19: Proof of Acceleration..... 699

Figure V-20: Schedule Analysis Showing No Acceleration Occurred..... 699

Figure V-21: As-Built But-For Schedule Analysis ..... 701

Figure V-22: Summary of Schedule Analysis and Simulation Results ..... 703

Figure V-23: Time Impact Analysis ..... 705

Figure V-24: Summary of Schedule Analysis and Calculation Results ..... 707

Figure V-25: Summary of Update Impacted Schedule Analysis Results ..... 709

Figure V-26: Summary of As-Built But-For Schedule Analysis Results ..... 711

Figure V-27: Critical Path Comparison – As -Planned vs. As-Built (Window 3)..... 713

Figure V-28: Update Schedule – Window 3 – Critical Path Activities ..... 715

Figure V-29: As-Built Calculation Schedule – Window 3 – Critical Path Activities ..... 717





**Table of Contents**

*(continued)*

Figure V-30:	As-Planned vs. As-Built Schedule Showing Impacts to Activities.....	719
Figure V-31:	Update Impacted Schedule – Window 3 – Critical Path Activities .....	721
Figure V-32:	As-Built But-For Schedule – Window 3.....	723
Figure V-33:	Calculation of Compensable Delay Using the As-Built But-For Method .....	725
Figure V-34:	Calculation of Liquidated Damages Entitlement Using the As-Built But-For Method.....	725
Figure V-35:	Calculation of Liquidated Damages Entitlement Using the As-Planned Impacted Method.....	727
Figure V-36:	The Cause-Effect Link.....	666
Figure VI-1:	Total Cost Method .....	733
Figure VI-2:	Modified Total Cost Method .....	742
Figure VI-3:	Jury Verdict Method .....	751
Figure VI-4:	“A”/“B” Estimate Method .....	756
Figure VI-5:	Delta Estimates Method.....	757
Figure VI-6:	Discrete Damages/Cost Variance Analysis Method .....	759
Figure VI-7:	Typical Cost Account Structure.....	762
Figure VI-8:	Cost/Damages Matrix .....	764
Figure VI-9:	Control Budget Revisions with Time .....	766
Figure VI-10:	Sample Evolution of Control Budget.....	767
Figure VI-11:	Allocation of Cost Variances .....	773
Figure VI-12:	Comparison of Damage Analysis Methods .....	775
Figure VI-13:	Cumulative Linear Feet Installed Per Week – Above-Ground Piping.....	782
Figure VI-14:	Leonard Study – Effects of Change Orders on Productivity Electrical/Mechanical Work .....	804
Figure VI-15:	Leonard Study – Effects of Change Orders on Productivity Civil/Architectural Work .....	805
Figure VI-16:	Engineering Change vs. Engineering Productivity 1995 CII Study – SD 108 .....	812
Figure VI-17:	Construction Change vs. Construction Productivity.....	814
Figure VI-18:	Comparison of Ibbs’ 1995 and 2005 Productivity Loss Data.....	822
Figure VI-19:	Ibbs’ Productivity Loss Data as a Function of the Timing of Changes .....	826
Figure VI-20:	The Eichleay Formula Calculation – Computing Extended Home Office Costs.....	833
Figure VI-21:	The Eichleay Formula Calculation – Modified Version 3.....	835



## Table of Contents

*(continued)*

Figure VII-1: Project Transitions .....	913
Figure VII-2: Overlapping Roles of Major Parties in Traditional Construction Delivery .....	915
Figure VII-3: Overlapping Roles of Major Parties in Design-Build Approach .....	917
Figure VII-4: Claim Resolution Process .....	919
Figure VII-5: Example of a Construction Change Order Procedure .....	921
Figure VII-6: Initiator Change Order Request (Sample Form 01) .....	923
Figure VII-7: Initiator Change Order Request (Sample Form 02) .....	925
Figure VII-8: Change Order Technical Justification (Sample Form 03) .....	927
Figure VII-9: Change Order (Sample Form 04) .....	929
Figure VII-10: Change Order Log (Sample Form 05) .....	931
Figure VIII-1: Claim Resolution Methodology .....	940

## Appendix

Appendix	Glossary of Terminology .....	975
----------	-------------------------------	-----

## Case Citations

The Case Citations are found after the Appendix at the end of the text. The Bookmark will take the reader to the starting page of the Case Citations.

## Index

The Index is found after the Case Citations at the very end of this Manual. The Bookmark will take the reader to the starting page of the Index.



# Prevention and Resolution of Engineering and Construction Claims through Effective Contracting, Contract Administration, Project Controls, and Project Management

## CASE CITATIONS



LONG INTERNATIONAL



Prevention and Resolution of Engineering and Construction  
Claims through Effective Contracting, Contract Administration,  
Project Controls and Project Management

Case Citations

Cases

*A & W General Cleaning Contractors*, ASBCA 14809, 71-2 BCA ¶ 8994. .... 295

*AAAA Enterprises, Inc.*, ASBCA 28172, 86-1 BCA ¶ 18628. .... 203

*ABCO Builders, Inc.*, PODBCA 282,69-1 BCA ¶ 7434. .... 197

*Abel Constr. Co. v. School Dist. of Seward*, 188 Neb. 166,  
195 N.W.2d 744 (1972). .... 164

*Able Elec. Co. v. Vacanti & Randazzo Constr. Co.*, 212 Neb. 619,  
324 N.W.2d 667 (1982). .... 169, 173

*Accurtron Tool and Inst. Co.*, NASA BCA No. 585-5, 86-3 BCA (CCH) ¶ 19,334. .... 833

*ACE Constructors, Inc. v. United States*, 499F.3d 1357 (Fed. Cir. 2007) ..... 132

*Ace Stone, Inc. v. Wayne Township*, 221 A.2d 515 (N.J. 1966). .... 253

*Acme Electric, Inc.*, 85-3 BCA (CCH) ¶ 18,372 (1985). .... 275

*Acme Missiles & Constr. Corp.*, ASBCA Nos. 11256, 11716, 68-1 BCA  
¶ 6,873 (1968). .... 857

*Acme Process Equipment Co. v. United States*, 171 Ct. Cl. 324,  
347 F.2d 309 (1965). .... 570

*Active Fire Sprinkler Corp.*, GSBCA No. 5461, 85-1 BCA (CCH)  
¶ 17,868 (1985). .... 177, 559

*Advanced Engineering & Planning Corporation, Inc.*, ASBCA Nos. 53366,  
54044 (2004) ..... 869

*Aerodex, Inc. v. U.S.*, 189 Ct. Cl. 344 (1969). .... 208

*AERODEX, Inc.*, ASBCA 7121 BCA ¶ 3492 (1962). .... 246

*Aetna Casualty & Surety Co. v. George Hyman Construction Co.*,  
U.S. Dist., LEXIS 22627 (E.D. Pa. 1998) ..... 736, 808, 828, 861

*Air Cooling & Energy, Inc. v. Midwestern Const. Co.*,  
602 S.W.2d 926 (Mo. 1980). .... 208

*Air-A-Plane Corp. v. United States*, 408 F.2d 1030, 1031,  
1032, 1033, 1037 187 Ct.Cl. 269 (1969). .... 100, 107, 108, 110

*Akwa-Downey Constr. Co.*, ASBCA No. 14823, 75-1 BCA (CCH)  
¶ 11254 (1975). .... 86

*Al Johnson Construction Co. v. United States*, 854 F.2d 467 (Fed. Cir. 1988). .... 142, 207, 389, 536

*Allied Contractors, Inc. v. United States*, 254 U.S. 83 (1920). .... 141

*Allied Contractors, Inc.*, 1962 IBCA (CCH) ¶ 3591 (No. 265, 1962 BCA (1962). .... 529

*Allied Contractors, Inc.*, ASBCA 2905, 56-2 BCA ¶ 1089. .... 199

*Allied Materials & Equipment v. U.S.*, 569 F.2d 562 (Ct. Cl. 1978). .... 293

*Allied Paint Mfg. Co. v. United States*, 470 F.2d 556 (Ct. Cl. 1972). .... 170

**Case Citations**  
(continued)

<i>Alpine Constr. Co. v. Waterworks Bd. of Birmingham</i> , 377 So. 2d 954 (Ala. 1979).....	165
<i>Alps Const. Corp.</i> , ASBCA 16966, 73-2 BCA ¶ 10309. ....	202
<i>Alstom Power, Inc. v. RMF Industrial Contracting, Inc.</i> , 2006 U.S. Dist. LEXIS 8019 (March 2, 2006).....	135
<i>AMEC Civil, LLC v. DMJM Harris, Inc.</i> , Civil Action No. 06-64 (FLW), US District Court, D. New Jersey (June 2009).....	741, 746, 865
<i>AMEC Processing Equipment Co. v. United States</i> , 171 Ct.Cl. 324, 347 F.2d 509 (1965).....	593
<i>Amelco Elec. v. City of Thousand Oaks</i> , 98 Cal. Rptr. 2d 159 (Cal. Ct. App. 2000).....	736, 855
<i>Amelco Electric</i> , VABCA No. 3785, 96-2 BCA ¶ 28,381 (1996).....	583
<i>American Bridge Co. v. State</i> , 245 A.D. 535, 283 N.Y.S. 577 (1935).....	180, 181, 551
<i>American Combustion Inc.</i> , ASBCA 32233, 86-3 BCA ¶ 19296. ....	202
<i>American Pine &amp; Constr. Co. v. Westchester County</i> , 292 F. 941 (2d Cir. 1923).....	180
<i>American Vitriified Products Co. v. Wyer</i> , 221 F.2d 447 (6th Cir. 1955).....	159
<i>Amexicana Corp.</i> , ASBCA No. 14417, 71-2 BCA (CCH) ¶ 8886, 8990 (1971).....	171
<i>Anderson Development Corp. v. Coastal State Crude Gathering Co.</i> , 543 S.W.2d 402. ....	82
<i>Andrews Construction Company, Inc.</i> , GSBCA No. 4364 ¶ 11,598 (1976).....	271
<i>Anthony P. Miller, Inc. v. U.S.</i> , 422 F.2d 1344 (Ct. Cl.1970).....	199
<i>Antonio Santisteban &amp; Co., Inc.</i> , ASBCA 5586, et al, 60-1 BCA ¶ 2497. ....	293
<i>APAC Carolina, Inc. v. Town of Allendale</i> , 41 F3d 157 (4 <sup>th</sup> Cir. 1994).....	128
<i>Apex Int'l Management Serv., Inc.</i> , ASBCA Nos. 38087 et al., 94-2 BCA (CCH) ¶ 26,842 (1994).....	239
<i>Appeal of Amos &amp; Andrews Plumbing, Inc.</i> , ASBCA No. 29,142 (April 23, 1986).....	132
<i>Appeal of B.D. Collins Construction Company</i> , ASBCA No. 42662 (17 December 1991).....	597
<i>Appeal of Beckman Construction Company</i> , ASBCA No. 24725 (8 February 1983).....	591
<i>Appeal of C.G. Norton Co. Inc.</i> , ENG BCA No. 5182 (19 January 1988).....	593
<i>Appeal of Cline Construction Company</i> , ASBCA No. 28600 (23 August 1984).....	591
<i>Appeal of Coffey Construction Company Inc.</i> , VABCA No. 3661 (11 February 1993).....	597
<i>Appeal of DeLaval Turbine, Inc.</i> , ASBCA No. 21,797, 78-2 BCA (CCH) ¶ 13,521 (Oct. 27, 1978).....	142
<i>Appeal of Frank Rivera, Inc.</i> , IBCA No. 1621-9-82, 84-2 BCA (CCH) ¶ 17,324 (1984).....	171
<i>Appeal of Hood Plumbing</i> , AGBCA No. 84-181-1 (28 October 1987).....	592
<i>Appeal of Jacksonville Shipyards, Inc.</i> , ASBCA No. 32,300 (July 11, 1986).....	132
<i>Appeal of JBL Construction Company Inc.</i> , VABCA No, 1799 (7 November 1985).....	597



**Case Citations**

(continued)

*Appeal of Karl Kraus Constr. Co.*, GSBCA No. 2808, 69-2 B.C.A. (CCH) ¶ 7960 (1969)..... 170

*Appeal of Ray W. Lynch*, IBCA No. 764-2-69, 69-2 BCA (CCH) ¶ 8026 (1969). .... 87

*Appeal of Rivera General Contracting*, ASBCA No. 25888 (30 April 1985)..... 592

*Appeal of Volpe-Head (Joint Venture)*, ENG BCA No. 4726 (14 July 1989)..... 596

*Aragona Constr. Co., Inc v. United States*, 165 Ct. Cl. 382, 390,  
391 (1964) ..... 98, 104, 105, 110, 740, 865

*Arkansas Bridge Co. v. Kelly-Akinson Construction Co.*,  
282 F.802 (8th Cir. 1922). .... 390

*Arndt Bros.*, ASBCA No. 17186, 72-2 BCA (CCH) ¶ 9672 (1972). .... 93

*Arthur Painting Co.*, ASBCA 20267, 76-1 BCA ¶ 11894. .... 204

*Arthur Q. Evans, Jr.*, ASBCA 10951, 66-1 BCA ¶ 5316. .... 295

*Arundel Corp. v. United States*, 103 Ct.Cl. 688, cert. denied, 326 U.S. 752 (1945)..... 91

*Ascani Const. & Realty Co.*, VABCA No. 1572, 83-2 BCA (CCH) ¶ 16,635..... 834

*Ascani Constr. and Realty Co.*, VABCA No. 1571, 85-3 BCA  
(CCH) ¶ 18,272 (1985)..... 171

*Associated Aero Science Labs., Inc.*, ASBCA 15451, 72-1 BCA ¶ 9293. .... 268

*Associated Eng'rs & Contractors, Inc. v. State*, 58 Haw. 187,  
567 P.2d 397 (1977). .... 93

*Atlantic Dry Dock Corp. v. U.S.*, 773 F.Supp. 335 (M.D.Fla., 1991)..... 861

*Atlas Construction Co. Inc.*, 90-2 BCA ¶ 22,812, GSBCA Nos. 8593,  
7903, 8143, 8653 (1990) ..... 853

*Austin Elcon Corp. v. Arco Corp.*, 590 F.Supp. 507 (N.D. Tex. 1984). .... 387

*Austin Square, Inc. v. City Products Corp.*, 24 Ohio App. 2d 158,  
265 N.E.2d 322 (1970) ..... 158

*Austin-Griffith, Inc. v. Goldberg*, 224 S.C. 372, 79 S.E.2d 447 (S.C. 1953). .... 160, 166

*Automated Extruding & Packaging*, GSBCA No. 4036, 74-2 BCA  
(CCH) ¶ 10,949 (1974). .... 236

*Axel Electronics, Inc.*, 74-1 BCA ¶ 10,471. .... 110

*B&M Roofing & Painting Co.*, ASBCA 26998, 86-2 BCA ¶ 18833. .... 201, 204

*B&W Const. Corp.*, ASBCA 20502, 76-1 BCA ¶ 11693. .... 198

*B.C. Richter Contracting Co. v. Continental Casualty Co.*, 230 Cal. App. 2d 491, 499-  
500, 41 Cal. Rptr. 98, 104 (1964). .... 304

*B.D. Click Co.*, ASBCA 20616, 77-2 BCA ¶ 12708. .... 198

*B.D. Click Co.*, ASBCA 24586, 84-3 BCA (CCH) ¶ 17,542 (1984). .... 88

*Bagwell Coatings, Inc. v. Middle S. Energy, Inc.*, 797 F.2d 1298, 1309  
(5th Cir. 1986) ..... 736

*Baldwin-Lima-Hamilton Corp. v. United States*, 434 F.2d 1371 (Ct. Cl. 1970). .... 355

*Ballenger Corp.*, DOTCAB 74-32, 74-32A, 74-32A, 84-1 BCA (CCH)  
¶ 16,973 (1984). .... 567

*Balli*, 558 S.W.2d at 522. .... 387



**Case Citations**

(continued)

*Ballou v. Basic Construction Co.*, 407 F.2d 1137 (4th Cir. 1969)..... 257

*Baltimore v. Clarke*, 97 A. 911 (Md. App. 1916)..... 161

*Barnard-Curtiss Co. v. United States*, 301 F.2d 909, 912 (Ct. Cl. 1962)..... 167

*Bat Masonry v. Pike-Paschen Joint Venture III*, 842 F. Supp. 174 (D. Md. 1993)..... 241

*Bates & Rogers Const. Corp. v. North Shore Sanitation District*, 471 N.E.2d 915  
(Ill. App. 1984)..... 844

*Bateson-Stolte, Inc. v. U.S.*, 145 Ct. Cl. 387 (1959)..... 197

*Bay Construction Co.*, VABCA Nos. 5594, 5625, 5626, 5628 and 5831, 2002  
WL 442118 (2002)..... 863

*Beacon Const. Co.*, ASBCA 7675, 63-1 BCA ¶ 3677..... 211

*Beacon Construction Company v. United States*, 314 F.2d 504 (Ct. Cl. 1963)..... 350

*Beacon Indus., Inc. v. Vandebunt Concrete*, 172 Ga. App. 573, 323 S.E.2d  
871 (1984)..... 173

*Bean Dredging Corp.*, ENG BCA 5507, 89-3 BCA ¶ 22,034 ..... 318

*Beard Family Partnership v. Commercial Indem. Ins. Co.*, 116 S.W.3d 839  
(Tex. App. 2003)..... 134

*Bechtel Envtl., Inc.* ENGBCA No. 6137 et. al., 97-1 BCA ¶ 28,640..... 580

*Bechtel National*, NASA BCA No. 1186-7, 90-1 BCA ¶ 22,549 (1989)..... 849

*Beco Corp. v. Roberts & Sons Const. Co.*, 760 P.2d 1120 (Idaho 1988),  
13 CC ¶ 12..... 199

*BECO Corp.*, Comp. Gen. Dec. No. B217573 (May 15, 1985)..... 167

*Bell BCI Co. v. United States*, No. 03-1613C, 81 Fed. Cl. 617,  
2008 U.S. Claims LEXIS 116 (April 2008)..... 851

*Bell v. United States*, 404 F.2d 975, 983, 186 Ct.Cl. 189, 205 (1968)..... 635, 749

*Benjamin Hochman Elec. Co. v. State*, 31 A.D.2d 661, 295 N.Y.S.2d 253 (1968)..... 164

*Berkeley Constr. Co., Inc.*, VABCA No. 1,962, 88-1 BCA (CCH) ¶ 20,259..... 832

*Berley Indus., Inc. v. City of New York*, 45 N.Y.2d 683, 385 N.E.2d 281,  
412 N.Y.S.2d 589 (1978)..... 833

*Bernard McMenamy Contractor, Inc.*, ENGBCA 3413, 77-1 BCA ¶ 12335..... 199

*Bethesda Lutheran Church v. Twin City Constr. Co.*, 356 N.W.2d 344  
(Minn. Ct. App. 1984)..... 140

*Betteroads Asphalt Corp.*, ASBCA 32417, 88-1 BCA ¶ 20,366 (1987)..... 90

*Bill Wright Painting & Decorating, Inc.*, ASBCA 33343, 87-1 BCA  
¶ 19,666, (1987)..... 124

*Bill's Janitor Serv.*, ASBCA No. 10345, 65-2 BCA (CCH) ¶ 4,916 (1965)..... 236

*Blackhawk Heating & Plumbing Co., Inc.*, GSBCA No. 2432, 75-1 BCA  
¶ 11,261, 11649 @ 55,577..... 177, 569, 635

*Blake Const. Co.*, ASBCA 20747, 83-1 BCA ¶ 16410..... 202

*Blake Const. Co.*, GSBCA 2577, 72-1 BCA ¶ 9456..... 197

*Blake Construction Co. v. J. C. Coakley Co.*, 431 A.2d 569,575 (D.C. App. 1981)..... 24





Case Citations

(continued)

*Blake Construction Company, Inc.*, GSBCA 4013, et al, 75-2 BCA ¶11,487..... 295

*Blankenship Const. Co. v. North Carolina State Hwy. Commn.*,  
No. 7526 SC727 (N.C. App. 1976). ..... 203, 211

*Blinderman Construction Co. v. United States*, (30 CCF ¶ 70,619),  
695 F.2d 552, 559 (Fed. Cir. 1982) ..... 161, 559, 590, 598

*Bloomsburg Mills, Inc v. Sordoni Construction Co.*, 25 A.L.R.2d 1086;  
401 Pa. 358, 164 A.2d 201 (1960)..... 135

*Blount Bros. Corp.*, ENGBCA 2803, 70-1 BCA ¶ 8256..... 204

*Blount Brothers Construction Company v. United States*, 346 F.2d 972 -973  
(Ct. Cl. 1965). ..... 349

*Blount Brothers Corp. v. United States*, 872 F.2d 1003 (Fed. Cir. 1989)..... 256

*Blum v. City of Hillsboro*, 49 Wis. 2d 667, 183 N.W. 2d 47 (1971). ..... 98

*Board of Regents of the University of Texas v. U.S. & G. Construction Company*, 529  
S.W.2d 90 (Ct. App. Austin 1975, writ ref'd n.r.e.)..... 388

*Boston Shipyard Corp.*, 886 F2d 451,456 (1<sup>st</sup> Cir. 1989). ..... 99

*Bradley Construction, Inc. v. United States*, 30 Fed. Cl. 507, 510 (1994)..... 136

*Brady & Co. v. Bd. of Educ.*, 226 N.Y.S. 707 (App. Div.. 1928). ..... 181

*Brand Investment Co. v. U.S.*, 58 F. Supp. 749 (Ct. Cl. 1944). ..... 832

*Brechan Enterprises, Inc. v. U.S.*, 12 Cl. Ct.545 (1987), 6 FPD ¶ 87,11 CC ¶ 284..... 197

*Bregman Const. Corp.*, ASBCA 9000, 1964 BCA ¶ 4426. .... 198

*Brighton Sand & Gravel Co.*, ASBCA No. 11277, 66-2 BCA ¶ 5905 (1966). ..... 259

*Brinks/Hermes Joint Venture V State Dept.*, CBCA, No. 1188 ..... 322

*Brock & Blevens Co. v. United States*, 343 F.2d 951 (170 Ct. Cl. 1965),  
7G.C. ¶ 192..... 75

*Bromley Contracting Company*, ASBCA 14884, 16045 72-1 BCA ¶ 9252 (1972). ..... 23, 130, 247

*Brooks Tower Corp. v. Hunkin-Conkey Constr. Co.*, 454 F.2d 1203  
(10th Cir. 1972) ..... 163, 554

*Brown v. East Carolina R. Co.*, 70 S.E. 625 (N.C. 1911). ..... 161

*Bruno Law et al. v. The United States*, 195 Ct. Cl. 370, 382 (1971). ..... 635

*Bryant & Bryant*, ASBCA No. 27910, 88-3 BCA (CCH) ¶ 20,923 (1988). ..... 239

*Buchman Plumbing Co. v. Regents of the Univ. of Minn.*, 298 Minn. 328,  
215 N.W.2d 479 (1974)..... 140

*Buckley & Co. v. State*, 140 N.J. Super. 289, 356 A.2d 56, 60-62 (1975). ..... 235

*Burl Johnson & Assocs.*, ASBCA 12497, 68-1 BCA ¶ 6941..... 199

*Burnett Construction Co. v. United States*, 26 Cl.Ct. 296 (1992)..... 319

*Burns v. Hanover Ins. Co.*, 454 A.2d 325 (D.C. 1982). ..... 81, 169

*C & C Plumbing & Heating*, ASBCA No. 44270, 94-3 BCA (CCH)  
¶ 27063 (1994)..... 238

*C & D Lumber, Inc.*, VABCA No. 2877, 91-1 BCA ¶ 23,544 (1990)..... 635





**Case Citations**

(continued)

*C. & L. Const. Co.*, ASBCA 22993, 81-1 BCA ¶ 14943, affd. on reconsideration, 81-2 BCA ¶ 15373. .... 201, 202, 203, 205

*C. H. Leavell & Co.*, ASBCA No. 16099, 73-1 BCA (CCH) ¶ 9,781 (1973)..... 562

*C. J. Longenfelder & Sons, Inc. v. Pennsylvania Dept. of Transp.*, 44 Pa. Commw. 585 404 A.2d 745 ( 1970). .... 173

*C. Norman Peterson Co. v. Container Corp of Am.*, 218 Cal Rptr. 592 (Cal. Ct. App 1985) ..... 754, 853

*C. W. McGrath, Inc.*, GSBCA 4586, 77-1 BCA ¶ 12,379. .... 300

*C.R.F. v. United States*, 624 F.2d 1054 (Ct. Cl. 1980)..... 552

*California Cannery & Growers Ass'n v. United States*, 9 Ct.Cl. 774, 785 (1986). .... 750

*Callaway Landscape, Inc.*, ASBCA 22546, 79-2 BCA ¶ 13971. .... 201, 202, 205

*Calumet Construction Corporation v. Metropolitan Sanitary District of Greater Chicago*, 178 Ill.App.3d 415,533 N.E.2d 453 (1988)..... 583, 590, 594

*Canon Construction Corporation*, ASBCA No. 16142, 72-1 BCA (CCH) ¶ 9,404 (1972)..... 87, 96, 569, 637

*Capital Electric Co. v. U.S.*, 2 FPD ¶ 109 (CAFC 1984), 8 C.C. ¶ 94, 26 G.C. ¶ 49..... 832

*Capitol Coal Sales Corp.*, ASBCA No. 16551, 73-1 BCA (CCH) ¶ 9,779 (1973). .... 236

*Carl M. Halvorson, Inc. v. U.S.*, 198 Ct. Cl. 882 (1972). .... 207, 285

*Carlo Bianchi & Co.*, ENGBCA No. 3243, 73-2 BCA (CCH) ¶ 10,239 (1973). .... 87, 96

*Carolina Spruce v. Black Mountain Wry.*, 139 Tenn. 137, 201 S.W. 154 (1918). .... 159

*Case Prestressing Corp. v. Chicago College of Osteopathic Medicine*, 118 Ill. App. 3d 782, 455 N.E.2d 811 (1983). .... 173, 174

*Castagna & Sons, Inc.*, GSBCA No. 6906, 84-3 BCA (CCH) ¶ 17,612 (1984)..... 174

*Ceccanti, Inc. v. United States*, 6 Cl. Ct. 526 (1984)..... 86

*Centex Bateson Constr. Co.*, VABCA Nos. 4613, 5162, 5165, 99-1 BCA ¶ 30,153 (1998), aff'd, *Centex Bateson Constr. Co. v. West*, 250 F.3rd 761 (Fed Cir. 2000)..... 861

*Centex Corp.*, ASBCA No. 26773, 83-2 BCA (CCH) ¶ 16,829 (1983). .... 170

*Central Dredging Co. v. United States* (1941) 94 Ct. Cl. 1. .... 275

*Central Mechanical Construction*, ASBCA No. 29434, 86-3 BCA ¶ 19,240 (1986) ..... 859

*CER, Inc.*, 96-1 BCA ¶ 28,029 (1995) ..... 582

*Chambless v. J. J. Fritch, General Contractor, Inc.*, 336 S.W.2d 200 (Text Civ. App.— Dallas 1960, writ ref'd n.r.e.). .... 387

*Chameleon Eng'g Corp. v. Aerodynamics, Inc.*, 101 Cal. App. 3d 418, 161 Cal. Rptr. 463 (1980)..... 173

*Chaney & James Construction Co. v. United States*, 421 F.2d 728 (Ct. Cl. 1970) ..... 135, 356, 562, 569

*Chantilly Construction Corp.*, ASBCA No. 24138, 81-1 BCA ¶ 14,863 (1980)..... 851

*Charles G. Williams Constr., Inc.*, ASBCA No. 33766, 89-2 BCA ¶ 21,733 (1989)..... 853



**Case Citations**

(continued)

*Charles T. Parker Const. Co. & Pacific Concrete Co.*, DCAB PR-41,  
65-1 BCA ¶ 4780..... 203

*Charles W. Schroyer, Inc.*, ASBCA No. 21859, 78-2 BCA (CCH) ¶ 13,513..... 832

*Chemical Technology, Inc. v. United States*, 645 F.2d 934, 948, 227  
Ct.Cl. 120 (1981)..... 320, 325

*Chicago College of Osteopathic Medicine v. George A. Fuller Co.*,  
719 F.2d 1335 (7<sup>th</sup> Cir. 1983). ..... 174

*Chris Berg, Inc. v. United States*, 404 F.2d 364 (Ct. Cl. 1968). ..... 87

*Christie v. United States*, 237 U.S. 234 (1915)..... 128, 207

*Cieszko Constr. Co., Inc.*, ASBCA No. 34,199, 88-1 BCA (CCH) ¶ 20,223. .... 832

*Circle Electrical Contractors, Inc.*, DOTCAB 76-27, 77-1 BCA ¶ 12,339. .... 177

*City Inn Ltd. v. Shepherd Construction Ltd.*, [2007] CSOH 190, [2008] BLR 269, (2008)  
24 Constr LR 590; and on appeal [2010] CSH 68, 2011 SC 127, 2011 SCLR 70,  
[2010] BLR 473, 136 Con LR 5..... 599

*City of Baytown v. Bayshore Constructors, Inc.*, 615 S.W.2d 792 (Text Civ. App. -  
Houston [1st Dist.] 1980, writ ref'd n.r.e.) ..... 389

*City of Columbia, Mo. v. Paul N. Howard Co.*, 707 F.2d 338 (8th Cir.1983). ..... 200, 201

*City of Del Rio v. Ulen Contracting Corp.*, 94 F.2d 701, 704 (5th Cir. 1938). Accord,  
California Civil Code § 1689 (a). ..... 753

*City of Portland ex rel. Donohue & Fleskes Corp. v. Hoffman Constr. Co.*, 236 Ore. 739,  
596 P.2d 1305, 1309, 1313 Fn. 22 (1979). ..... 754

*City of Valdez v. Valdez Development Co.*, 523 P.2d 177 (Alaska 1974). ..... 158

*Clark Bros. Contractors v. State*, 710 P.2d 41 (Mont. 1985) ..... 321

*Clark Concrete Contractors, Inc. v. General Services Administration*, 99-1 BCA ¶ 30280,  
GSBCA No. 14340 (1999) ..... 853

*Clark Construction Group, Inc.*, 00-1 BCA ¶ 30,870, VABCA No. 5674 (April 2000)..... 748, 799, 855

*Clark v. United States*, 5 Cl. Ct. 447 (1984) ..... 140

*Clark v. United States*, 5 Cl. Ct. 447 (1984), 2 FPD ¶ 186. .... 200

*Clark-Fitzpatrick, Inc. v. Long Island R.R. Co.*, 198 A.D.2d 254,  
603 N.Y.S.2d 526 (1993). ..... 234

*Clement-Mtarri Co.*, ASBCA No. 38170, 92-3 BCA p. 25,192 ..... 326

*Cline Constr. Co.*, ASBCA No. 28600, 84-3 B.C.A. (CCH) ¶ 17,594 (1984). .... 170, 548, 569

*Clyde Burton & Sons Constr. Co.*, GSBCA No. 3227, 71-2 BCA (CCH) ¶ 9152 (1971) ..... 170

*Coastal Constr. Grp., Inc. v. Stellar J. Corp., Court of Appeals of Washington, Division  
One, No. 66932-0-1, October 2011* ..... 746

*Coates Industrial Piping, Inc.*, VABCA No. 5412, 99-2 BCA ¶ 30,479 (1999)..... 861

*Coatesville Contractors & Eng'rs v. Borough of Ridley Park*, 509 Pa. 553,  
506 A.2d 862 (1986)..... 239, 355

*Coath & Goss, Inc. v. United States*, Ct.Cl. 702, 714-15, 1944 WL 3694 (1944) ..... 590, 598

*Coffey Construction Company, Inc.*, VABCA No. 3361, 93-2 BCA 25, 788 (1993) ..... 572



**Case Citations**

(continued)

*Cogefar-Ipresit U.S.A., Inc.*, DOTBCA No. 2721, 97-2 BCA ¶ 29,188..... 572, 580

*Coleman Elec. Co.*, ASBCA 4895, 58-2 BCA ¶ 1928..... 203, 211

*Collins Hotel Co. v. Collins*, 4 Cal. App. 397, 88 P. 292 (1906)..... 158

*Commerce International Co. v. United States (9CCF ¶ 72,781)*, 167 Ct. Cl. 529, 338  
F.2d 81, 90 (1964)..... 569, 596

*Commercial Contractors, Inc. v. United States Fidelity & Guar. Co.*, 524 F.2d 944 954  
(5th Cir 1975). .... 163, 164, 166

*Commercial Mechanical Contractors, Inc.*, ASBCA 25695, 83-2 BCA ¶ 16768. .... 205

*Computer Real Time System*, NASABCA 570-8, 72-1 BCA ¶ 9250..... 269

*Concrete Systems, Inc. v. Florida Elec. Co. of Orlando*, 425 So. 2d 632 (Flat Dist. Ct.  
App. 1983)..... 173

*Conner Brothers Construction Co. v. United States*, 65 Fed. Cl. 657, 2005 U.S. Claims  
LEXIS 159 (2005)..... 140

*Connor Brothers Constr. Co.*, VABCA Nos. 2519, 2659, 3595, 95-1 B.C.A. (CCH) ¶  
27,409 (1994). .... 240

*Constructors v. Grand River Dam Authority*, 905 F.2d, 1413 (10<sup>th</sup> Cir. 1990) ..... 137

*Constructura Pan-Caribe, S.A.*, ENGBCA No. PCC-18, 73-2 BCA (CCH)  
¶ 10,238 (1973)..... 87, 88, 89, 96

*Continental Consol. Corp.*, ASBCA No. 10662, 67-1 BCA (CCH) ¶ 6,127 (1967). .... 239, 243, 832

*Continental Consolidated Corp., v. United States*, 17 CCF ¶ 81,137 (1972),  
Ct. Cl. 737 (1972)..... 177, 570

*Continental Drilling Co.*, ENGBCA No. 3455, 75-2 BCA ¶ 11,540-1 ..... 200, 325

*Contract Maintenance, Inc.*, ASBCA 19603, 75-1 BCA ¶11,097..... 293

*Contracting and Material Co. v. City of Chicago*, 20 Ill. App. 3d 684, 692, 314 N.E.2d  
598, 604 (1974), rev'd on other grounds, 64 Ill. 2d 21, 349 N.E.2d 389 (1976)..... 80, 81, 163

*Cook v. Oklahoma Bd. Of Pub. Affairs*, 736 P.2d 140 (Okla 1897) ..... 140

*Corbetta Constr. Co.*, PSBCA, 77-2 BCA (CCH) ¶ 12,669 (1977). .... 74

*Corinno Civetta Constr. Corp. v. City of New York*, 67 N.Y.2d 297, 493 N.E.2d 905, 502  
N.Y.S.2d 681 (1986). .... 180

*County Asphalt Inc. v. New York*, 311 N.Y.S.2d 650 (Ct. Cl. 1969) ..... 135

*Covco Hawaii Corp.*, ASBCA No. 26901, 83-2 B.C.A. (CCH) ¶ 16,554 (1983)..... 168, 203, 205

*Crawford Painting & Drywall Co. v. J. W. Bateson Co.*, 857 F.2d 981 (5th Cir. 1988). .... 235

*CRF v. United States*, 624 F.2d 1054 (Ct. Cl. 1980)..... 238

*Cross Const. Co.*, ENGBCA 3676, 79-1 BCA ¶ 13707..... 197

*Cunningham Brothers, Inc. v. City of Waterloo*, 254 Iowa 659, 117 N.W.2d 46 (1962). .... 551

*D. Click Co. Inc.*, ADBCA Nos. 17705, 17757, 78-1 BCA ¶ 13,124 (1977); aff'g 74-1  
BCA ¶ 10,420 (1974). .... 258

*D. Federico Co. v. New Bedford Redevelopment Auth.*, 723 F.2d 122 (1st Cir.1983)..... 199

*DAL Constr. Corp. v. City of New York*, 485 N.Y.S.2d 774 (App. Div. 1985). .... 180



Case Citations

(continued)

*Dallas-Fort Worth Regional Airport Board v. Combustion Equipment Assoc., Inc.*, 623 F.2d 1032 (5th Cir. 1980). ..... 164, 165, 292

*Datatronics Engrs., Inc.*, ASBCA 10284, 65-2 BCA ¶ 5147. .... 197

*David H. Tierney Jr.*, GSBCA Nos. 7107, 6198, 5585, 88-2 BCA ¶ 20,806 (1988)..... 849

*Dawco Constr., Inc. v. United States*, 930 F.2d 872, 880, 882 (1991) ..... 748, 749, 750

*Dawson Constr. Co., Inc.*, ASBCA No. 29447, 85-1 BCA (CCH) ¶ 17,862 (1985). .... 170

*Dawson Construction Co.*, VABCA Nos. 3306-3310, 93-3 BCA (CCH) ¶ 26,177, *aff'd*, 34 F.3d 1080 (Fed. Cir. 1994). .... 242

*Dawson Construction Company, Inc.*, GSBCA No. 3998, 75-2 BCA (CCH) ¶ 11,563 (1975)..... 554, 570, 580

*DeForest Const. Co.*, ASBCA 21206, 77-1 BCA ¶ 12361. .... 199

*Delco Electronics Corp. v. United States*, 17 Ct.Cl. 302, 320-324 (1989). .... 748, 749, 752

*DeMauro Const. Corp.*, ASBCA 17029, 77-1 BCA ¶ 12511. .... 203

*DeMauro Constr. Corp.*, ASBCA 12514, 73-1 BCA ¶ 9830. .... 285

*Department of Transportation v. Claussen Paving Co.*, 273 S.E.2d 161 (Ga.1980). .... 208

*Dept. of Transp. v. Arapaho Constr., Inc.*, 357 S.E.2d 593 (Ga. 1987). .... 178, 181

*DeRiso Bros. v. State*, 293 N.Y.S. 436 (1937). .... 180

*DeSombre v. Bickel*, 118 N.W.2d 868 (Wis. 1963). .... 157

*Dewey Jordan, Inc. v. Maryland-Nat’l Capital Park and Planning Comm.*, 265 A.2d 892 (Md. App. 1970). .... 161

*Dickinson Co., Inc. v. Iowa State Dept. of Trans.*, 300 N.W.2d 112 (1981)..... 552

*Dillingham-Ray Wilson v. City of Los Angeles* (2010) 182 Cal.App.4<sup>th</sup> 1396..... 746

*Dillion Construction, Inc.*, ENGBCA, 81-2 BCA (CCH) ¶ 5,416 (1981). .... 560, 848

*Discount Company, Inc. v. United States*, 554 F.2d 435 (Ct. Cl. 1977). .... 291

*Diversacon Industries Inc.*, ENGBCA Nos. 3284, 3286 ¶ 11,875 (1976). .... 273

*Doll Painting Co.*, ASBCA 9305,64-1 BCA ¶ 4458. .... 197

*Dorel Steel Corp. v. Modular Constr. Inc.*, 3 Mass. App. 494, 334 N.E.2d 76 (1975)..... 173

*Dravo Corp. v. Kentucky*, 564 S.W.2d 16 (Ky. 1978). .... 206

*Dravo Corp.*, ENGBCA No. 2950, 71-1 BCA (CCH) ¶ 8676 (1971). .... 170

*Drew Brown, Ltd. v. Joseph Rugo, Inc.* 436 F.2d 632 (1<sup>st</sup> Cir. 1971). .... 173

*Drexel Dynamic Corp.*, 67-2 BCA ¶ 6410, Pages 29,698, 29,699 (ASBCA 1967). .... 745, 752

*Drexel Dynamics Corp.*, ASBCA 9502, 66-1 BCA ¶ 5472, 652 BCA ¶ 5076. .... 267

*Dugan & Meyers Constr. Co., Inc. v. Ohio Dept. of Adm. Servs.*, 113 Ohio St.3d 226, 864 N.E.2d 68 (2007) ..... 863

*Dugan & Meyers Constr. Co., Inc. v. Ohio Dept. of Adm. Servs.*, 2003-Ohio-3709 (2003)..... 849

*Dunbar & Sullivan Dredging Co. v. United States* (1928) 65 Ct. Cl. 567..... 275

*Dunbar & Sullivan Dredging Company*, ENGBCA 5218, 87-2 ¶ 19,773 (1987). .... 265

*Dyson & Co.*, ASBCA No. 21,673, 78-2 BCA ¶ 13,482, on reconsid., 7901 BCA (CCH) ¶ 13,661 (1979) ..... 740, 857



Case Citations

(continued)

*E. Arthur Higgins*, 79-2 BCA ¶ 14,050, Pages 69,052, 69,066 (AGBCA 1979)..... 747

*E. Arthur Higgins*, AGBCA 76-148, 76-2 BCA ¶ 12196. .... 198, 199

*E. C. Ernst, Inc. v. Manhattan Constr. Co.*, 387 F. Supp. 1001 (S.D. Ala. 1974), aff'd in part, rev 'd in part, 551 F.2d 1026 (5th Cir. 1977)..... 177, 240, 564

*E. J. T. Const. Co.*, ASBCA 17425, 73-2 BCA ¶ 10050..... 198

*E. V. Cox Constr. Co. v. Brookline Associates*, 604 P.2d 867 (Okla. Ct. App. 1979). .... 164, 166

*E.C. Ernst, Inc. v. Koppers Co., Inc.*, 626 F.2d 324, 327 (3rd Cir. 1980)..... 136, 745

*E.J.T. Const. Co.*, 206 Ct. Cl. 895 (1975). .... 200

*E.V. Lane Corp.*, ASBCA No. 7,232, 1962 BCA (CCH) ¶ 3,327..... 834

*E.W Jackson Contracting Co.*, ASBCA 7267, 62-1 BCA ¶ 3325. .... 198

*Ealahan Electric Company, Inc.*, DOTBCA No. 1959, 90-3 BCA (CCH) ¶ 23,177 (1990)..... 554, 568, 580, 637

*Eastern Refractories Co. v. Forty Eight Insulations, Inc.*, 658 F.Supp.197 (S.D.N.Y. 1987)..... 844

*Edward R. Marden Corp. v. United States*, 442 F.2d 364, 369 194 Ct. Cl. 799 (1971). .... 99, 109

*Edward R. Marden Corporation*, VABCA 1948, 85-3 BCA ¶ 18,442..... 351

*Edwin J. Dobson, Jr., Inc. v. Rutgers*, 157 N.J. Super. 357, 384 A.2d 1121 (1978) ..... 535

*Edwin J. Dobson, Jr., Inc. v. State*, 526 A.2d 1150 (N.J. Super. A.D. 1987). .... 180

*Eichleay Corp.*, ASBCA No. 5183, 60-2 BCA (CCH) ¶ 2,688, aff'd., 61-1 BCA ¶ 2,894..... 831

*Electromagnetic Industries, Inc.*, ASBCA 11485, 67-2 BCA ¶ 6545..... 293

*Elete, Inc. v. S.S. Mullen, Inc.*, 469 F.2d 1 127 (1972) at 1131. .... 745

*Elgin Joliet & E. Ry. v. Northwestern Nat'l Bank*, 165 Ill. App. 35 (1911). .... 164

*Ellis Const. Co.*, ASBCA 19541, 75-1 BCA ¶ 11238..... 205

*Elte, Inc. v. S.S. Mullen, Inc.*, 469 F.2d 1127 (9<sup>th</sup> Cir. 1972). .... 82

*Emerald Forest Utility District v. Simonsen Construction Co., Inc.*, 679 S.W.2d 51 (Ct. App. Houston [14th Dist.] 1984, writ ref'd n.r.e.)..... 388

*Endres Plumbing Corp. v. State*, 95 N.Y.S.2d 574 (Ct. Cl. 1950)..... 182

*Enrico Roman, Inc. v. United States*, 2 Ct. Cl. 104 (1983). .... 351

*Eric A. Carlstrom Constr. Co. v. Independent Sch. Dist. No. 77*, 256 N.W.2d 479 (Minn. 1977)..... 82, 161

*Ericksen v. Edmonds School Dist. No. 15 Snohomish County*, 125 P.2d 275 (Wash. 1942). .... 181

*Erickson-Shaver Contracting Corp. v. U.S.*, 9 Cl. Ct. 302 (1985), 5 FPD ¶ 5..... 204

*Essential Constr. Co.*, ASBCA No. 18491, 78-2 BCA (CCH) ¶ 13,314 (1978)..... 90, 157, 236

*Essex Electro Engineers v. Danzig*, 224 F.3d 1283 (Fed. Cir. 2000) ..... 134

*Excavation Const. Co.*, ENGBCA 3646, 77-1 BCA ¶ 12224. .... 199

*Excavation-Constr., Inc.*, ENGBCA No. 3,858, 82-1 BCA (CCH) ¶ 15,770, aff'd., 83-1 BCA (CCH) ¶ 16,293 and 83-1 BCA (CCH) ¶ 16,338. .... 832, 834

*EZ Const. Co.*, ASBCA 31506, 87-1 BCA ¶ 19679. .... 197

*F.D. Rich Co.*, ASBCA 6515, 63-1 BCA ¶ 3710..... 198





**Case Citations**

(continued)

*F.E. Booker Co.*, ASBCA 15767, 71-2 BCA ¶ 9025..... 198  
*F.H. McGraw & Co. v. New England Foundation Co.*, 210 F.2d 62, 66 (1st. Cir. 1954)..... 324  
*F.H. McGraw and Co. v. United States*, 130 F.Supp. 394, 397, 398,  
400 131 Ct.Cl. 501 (1955)..... 108, 110, 735, 737, 738  
*Fairbanks Builders*, ASBCA 18288, 74-1 BCA ¶ 1097..... 205  
*Fairbanks Builders, Inc.*, ENGBCA No. 2634, 66-2 BCA (CCH) ¶ 5865 (1966)..... 93  
*Fattore Co., Inc. v. Metropolitan Sewerage Comm’n*, 505 F.2d 1, 4 (7th Cir. 1974)..... 747, 750  
*Fehlhaber Corp. v. U.S.*, 138 Ct. Cl. 571, cert. denied, 355 U.S. 877 (1957). ..... 200, 209, 211  
*Felhaber Corporation v. New York*, 410 N.Y.S. 2d 920, 924, 927 (App. Div. 1978). ..... 250, 252, 254, 589  
*Fields Eng'g & Equip. v. Cargill, Inc.*, 651 F.2d 589 (8th Cir. 1981). ..... 165  
*Fieser Services, Inc. v. Saline Sewer Co.*, 643 S.W.2d 92 (Mo. Ct. App. 1982). ..... 164  
*Fire Security Systems, Inc.*, 91-2 BCA ¶ 23,743..... 799  
*First National Bank of Aberdeen v. Indian Industries*, 600 F.2d 702 (8th Cir. 1979). ..... 292  
*Fischbach & Moore International Corp.*, ASBCA No. 18,146, 77-1 BCA  
(CCH) ¶ 12,300 (1977)..... 532, 554, 569  
*Flex-Y-Plan Indus., Inc.*, GSBCA No. 4117, 76-1 BCA (CCH) ¶ 11,713 (1976). ..... 239  
*Flippin Materials Co. v. United States*, 312 F.2d 408 (160 Ct. Cl. 1963). ..... 138, 207  
*Florida N. R. Co. v. Southern Supply Co.*, 112 Ga. 1, 37 S.E. 130 (1900) ..... 160  
*Flynn v. Des Moines & St. L. Ry.*, 63 Iowa 490, 19 N.W. 312 (1884)..... 164  
*Foley Co. v. United States*, 11 F.3d 1032 (Fed. Cir. 1993) aff’g, 26 Cl.Ct. 936 (1992)..... 319, 324, 326  
*Ford Constr. Co., Inc.*, AGBCA No. 241, 72-1 BCA (CCH) ¶ 9275 (1972). ..... 87, 93  
*Forest Development, Inc.*, ASBSA 77-144, 79-1 BCA ¶ 13626, 21 G.C. 123. .... 268  
*Forest Electric Corporation v. New York*, 275 N.Y.S.2d 917 (Ct. Cl. 1966). ..... 254  
*Fort Sill Assocs.*, ASBCA 7482, 63-1 BCA ¶ 3869, affd., 183 Ct. Cl. 301 (1968). ..... 197, 204  
*Fortec Constructors v. United States*, 760 F.2d 1288 (Fed. Cir. 1985). ..... 141, 172, 353  
*Fortec Constructors v. United States*, 8 Cl. Ct. 490, 504, 505, 507, 508 (1985)  
aff’d. 804 F.2d 141 (Fed. Cir. 1986) ..... 157, 535, 567, 568  
*Fortec Constructors*, ASBCA No. 27479, 83-2 B.C.A. (CCH) ¶ 16,759 (1983). ..... 168  
*Foster Const. C.A. v. U.S.*, 193 Ct. Cl. 587 (1970)..... 197, 200, 201  
*Fraenkische Parkettverleaug R.*, ASBCA 18453, 75-2 BCA ¶11,388. .... 292  
*Framlau Corp.*, ASBCA No. 14479, 71-2 BCA ¶ 9082..... 547  
*Frank W. Miller Const. Co.*, ASBCA 22347, 78-1 BCA ¶ 13039..... 198  
*Franklin Contracting Company v. New Jersey*, 365 A.2d 952 (N.J. Super. Ct. 1976). ..... 253, 551  
*Franklin E. Penny Co. v. United States*, 524 F2d 668, 678 (Ct. Cl. 1975) ..... 133, 292  
*Fred A. Arnold*, ASBCA Nos. 27,151, 27,156, 27,170, 27,186, 27,191, 27,200 (CCH) ¶  
17,517 (July 16, 1984)..... 640  
*Fred A. Arnold, Inc.*, ASBCA No. 20150, 84-3 BCA (CCH) ¶ 17,624 (1984). ..... 96, 205  
*Fred A. Arnold, Inc.*, ASBCA No.18915, 75-2 BCA (CCH) ¶ 11,496 (1975). ..... 239, 241  
*Fred G. Koeneke & M.R. Latimer*, ASBCA 3163, 57-1 BCA ¶ 1313. .... 198



Case Citations

(continued)

*Fred R. Comb Co. v. U.S.*, 103 Ct. Cl. 174 (1945). ..... 832

*Free-Flow Packaging Corp.*, GSBCA No. 3992, 75-1 BCA (CCH) ¶ 11,105 (1975). ..... 236

*Freeman Elec. Constr. Co. v. United States*, 618 7.2d 124 (221 Ct. Cl. 1979), *cert. denied*, 449 U.S. 825 (1980). ..... 82, 202

*Freeman-Darling, Inc.*, GSBCA No. 7112, 89-2 BCA (CCH) ¶ 21,882 (1989) ..... 549, 569, 572, 859

*Freund v. United States*, 260 U.S. 60, 63 (1922). ..... 98

*Friederick v. Redwood County*, 190 N.W. 801, 802 (Minn. 1922). ..... 137

*Fritz v. Woldenberg*, 225 N.W. 700 (Wis. 1929). ..... 158, 159

*Fruehauf Corp.*, PSBCA No. 477, 74-1 BCA ¶ 10,596 (1974) ..... 851

*Fuerland-Werkstätten GmbH.*, ASBCA 32,970, 87-3 BCA ¶ 20,012. .... 70

*FWJ Optical Systems, Inc.*, ASBCA No. 29780, 85-2 BCA ¶18,049. .... 294

*G. C. Casebolt Company v. United States*, 492 F.2d 1383 (Ct. Cl. 1974). ..... 299

*G. L. Christian v. U.S.*, 312 F.2d 418 (Ct. Cl.1963). ..... 210

*Galin Corp. v. MCI Telecommunications Corp.*, 12 F.3d 465 (5th Cir. 1994). ..... 238

*Gary F. Atkinson Constr. Co.*, ENGBCA Nos. 5911, 6109, 95-1 BCA (CCH) ¶ 27,483 (1995). ..... 235

*Gasparini Excavating Company v. Pennsylvania Turnpike Commission*, 187 A. 2d 157 162 (Pa. 1963). ..... 180, 250, 589

*Gay v. Blanchard*, 32 La. Ann. 497. .... 354

*General Contracting and Constr. Co., Inc. v. United States*, 84 Ct.Cl. 570 (1937). ..... 108, 326

*General Dynamics Corp. v. United States*, 585 F.2d 457, 463 218 Ct.Cl. 40 (1978). ..... 99, 104, 110

*General Federal Const., Inc. v. D.R. Thomas, Inc.*, 451 A.2d 1250 (Md. 1982). ..... 833

*General Instrument Corp.*, NASABCA 268-3, 70-2 BCA ¶ 8460, 13. G.C. 55. .... 268

*General Insurance Co. of America v. Commerce Hyatt House*, 5 Cal. App 3d 460, 85 Cal. Rptr. 317 (1970). ..... 559, 847

*General Precision, Inc.*, ASBCA 12078 70-1 BCA ¶ 8144 (1970). ..... 247

*General Ship Corp. v. United States*, 634 F. Supp. 868 (D. Mass. 1986). ..... 133

*George A. Fuller Co. v. United States*, 69 F. Supp. 409 (108 Ct. Cl. 1947) ..... 23, 239, 261, 354, 664

*George A. Fuller Co.*, ASBCA 8524, 62-1 BCA ¶ 3619. .... 198

*George A. Rutherford Co.*, NASABCA 12, 62-1 BCA ¶ 3561. .... 197

*George Hyman Const. Co. v. WMATA*, 816 F.2d 753 (D.C. Cir. 1987). ..... 832

*Gevyn Construction Corp. v. United States* (Ct. Cl. 1979) 26 CCF ¶ 83,1000. .... 275

*Giammeta Assocs., Inc. v. J. J. White, Inc.*, 573 F.Supp. 112 (E.D. Pa. 1983). ..... 174, 550

*Glenn Heating*, ASBCA 25754,83-1 BCA ¶ 16358. .... 198

*Gloe Constr., Inc.*, ASBCA 26434, 84-2 BCA ¶ 17,289. .... 285

*Glover Contracting Co.*, ASBCA No. 24973, 84-1 B.C.A. (CCH) ¶ 16,994 (1983). ..... 168

*Golf Landscaping, Inc. v. Century Const. Co.*, 696 P.2d 590 (Wash. App. 1984), 9 C.C. ¶180. .... 833

*Gordon H. Ball, Inc.*, ENGBCA 3563,78-1 BCA ¶ 13055. .... 200



Case Citations

(continued)

*Grant Constr. Co. v. Burns*, 443 P.2d 1005 (92 Idaho 1968). ..... 180, 551

*Great Lakes Construction Co. v. United States*, 96 Ct. Cl. 378 (1942) ..... 355

*Great Lakes Dredge & Dock Co. v. United States*, 96 F. Supp. 923 (119 Ct.Cl. 1951). .. 734, 740, 743, 744

*Great Lakes Dredge & Dock Co.*, Comp. Gen. Dec. No. B-213551 (Dec. 13, 1983). ..... 93

*Green v. General Services Administration*, GSBCA No. 12,621, 96-2 BCA ¶ 28,306  
(1996) ..... 584

*Greenfield Tap & Die Corp v. US* 167, Ct.Cl. 529, 338 F2d 81 (1964) ..... 590

*Greenwood Constr. Co., Inc.*, 78-1 BCA ¶12,893, Pages 62,818, 62,830-1  
(AGBCA 1977). ..... 749, 750

*Gregory Constrs., Inc.*, ASBCA No. 35,960, 88-3 BCA (CCH) ¶ 20,934; ..... 832

*Griffin Mfg. Co. v. Boom Boiler & Welding Co.*, 90 F.2d 209 (6th Cir.),  
cert. denied, 302 U.S. 741 (1937)..... 355

*Groves-Black*, ENGBCA No. 4557, 85-3 BCA (CCH) ¶ 18,398 (1985)..... 828

*Grow Constr. Co. v. State*, 391 N.Y.S.2d 726, 729 (App. Div. 1977)..... 23, 183

*Gulf Contracting, Inc.*, ASBCA Nos. 30,195, 32,839, 33,867 et al., 89-2 BCA (CCH) ¶  
22,812 (1989) on recon. 90-1 BCA (CCH) ¶ 22,393 (1990)..... 567, 568, 637

*Gulf, Mobile and Ohio R.R. Co. v. Illinois Central R.R. Co.*, 128 F.Supp. 311, aff'd, 225  
F.2d 816 (5th Cir. 1955) ..... 355

*Guy Atkinson Co.*, IBCA 385, 65-1 BCA ¶ 4642. .... 200

*Guy James Const. Co. v. Trinity Industries, Inc.* 644 F.2d 525 (5th Cir. 1981). .... 833

*H & S Corporation*, ASBCA No. 29688, 89-3 BCA (CCH) ¶ 22,209 (1989)..... 559, 572

*H&M Moving Inc. v. United States*, 499 F.2d 660 (Ct. Cl. 1974) ..... 141

*H. Fair Assocs., Inc.*, ASBCA No. 26950, 82-2 BCA (CCH) ¶ 16,112 (1982)..... 170

*H. Fairweather & Co Ltd. v. London Borough of Wandsworth*, (1987) 39 BLR 106 (OR) ..... 598

*H. John Homan Co., Inc. v. United States*, 418 F.2d 522 (Ct. Cl. 1969)..... 135

*H. L. & S. Contractors, Inc.*, IBCA 1085-11-75, 76-1 BCA ¶11,878..... 293

*H. N. Bailey & Associates v. United States*, 16 CCF ¶ 80,783, 196 Ct. Cl. 166 449 F.2d  
376 (Ct. Cl. 1971)..... 275

*H. W. Detwiller Co., Inc.*, ASBCA No. 35327, 89-2 BCA (CCH) ¶ 21,612 (1989)..... 536

*H.T.C. Corp. v. Olds*, 486 P.2d 463, 466 (Colo.App. 1971)..... 753

*Haas & Haynie Corp.*, GSBCA Nos. 5530, 6224, 6638, 6919-20, 84-2 BCA ¶ 17,446 (1984) ..... 536, 859

*Haener v. Ada County Hwy. Dist.*, 697 P.2d 1184 (Idaho 1985), 9 CC ¶ 209..... 199

*Haggard Const. Co. v. State Hwy. Commn.*, 427 P. 2d 686 (Mont. 1967). ..... 206

*Hajstrom Constr. Co.*, 61-1 BCA (CCH) ¶ 3090 (1961) (delays caused by priority  
allocations during Korean War excused, even though foreseeable)..... 158

*Hall Construction v. U.S.*, 177 Ct. Cl. 870 (1966)..... 843

*Hall v. Gargaro*, 310 Mich. 693, 17 N.W.2d 795 (1945) (delays caused by unforeseen  
material shortages nonexcusable)..... 159

*Hallman v. U.S.*, 80 F. Supp.370 (Ct. Cl. 1948). ..... 197





Case Citations

(continued)

*Hamilton Const. Co.*, ASBCA 21314, 79-2 BCA ¶ 4095, *affd.* on reconsideration, 80-2  
 BCA ¶ 14750. .... 198, 202, 204

*Haney v. United States*, 676 F.2d 584 (1982). .... 532, 567

*Hansen v. Covell*, 218 C. 622, 24 P.2d 772 (1933)..... 177

*Hardeman-Monier-Hutcherson v. U.S.* (1972) 17 CCF ¶ 81,368, 198 Ct. Cl. 472, 458,  
 F.2d 1364. .... 198, 275

*Hardeman-Monier-Hutcherson*, ASBCA No. 11869, 67-2 BCA ¶ 6522. .... 547

*Hardwick Bros. Co. v. United States*, 36 Fed. Cl. 347, (1996) ..... 140

*Harry & Keith Mertz Constr., Inc.*, ASBCA Nos. 94-165-1, et al., 97-1 BCA ¶ 28,802 ..... 580

*Harvey Wipple v. United States*, 342 F.2d 48 (1965)..... 159

*Haskell Corporation, et al v. ConocoPhillips Company*, No. A124446,  
 Court of Appeals of California, First District, Division Four. (March 2012) ..... 865

*Hatfield Heating and Air Conditioning, Inc.*, ASBCA No. 28796, 84-3 BCA  
 (CCH) ¶ 17,660 (1984)..... 172

*Havens Steel Co. v. Randolph Eng'g Co.*, 613 F. Supp. 514 (W.D. Mo. 1985), *aff'd*, 813  
 F.2d 186 (8th Cir. 1987). .... 239

*Hawaiian Dredging & Constr. Co.*, ASBCA No. 25594, 84-2 BCA (CCH)  
 ¶ 17,290 (1984)..... 170

*Hawley v. Orange County Flood Control Dist.*, 27 Cal. Rptr. 478 (1963). .... 181

*Helene Curtis Industries, Inc. v. United States*, 312 F.2d 774 (Ct. Cl. 1963)..... 130, 141, 207, 208, 277

*Hemphill Contracting Co.*, 94-1 BCA (CCH) ¶ 26,491 (ENGBCA 1993)..... 73, 81

*Henon v. Vernon*, 1918, 68 Pa. Super. 608; 6 C.J.S. Architects § 19 (1937)..... 135

*Henry Boot Construction (UK) Ltd. v. Malmaison Hotel (Manchester) Ltd.*,  
 (1999) 70 Con LR 32 (TCC) ..... 598

*Hensel Phelps Constr. Co.*, ENGBCA No. 3368, 74-2 BCA (CCH) ¶ 10,728 (1974). .... 239

*Hensel Phelps Construction Co.*, GSBCA 14744; 01-1 BCA ¶ 31249 (2001)..... 849

*Herman H. Neumann*, IBCA No. 682-11-67, 70-1 BCA (CCH) ¶ 8216 (1970)..... 95

*Higgins v. City of Fillmore*, 639 P.2d 192 (Utah 1981). .... 161

*Highland Const. Co. v. Stevenson*, 636 P.2d 1034 (Utah 1981), 6 CC ¶ 68. .... 201

*Hill v. Polar Pantries*, 219 S.C. 263, 64 S.E.2d 885, 25 A.L.R.2d 1080..... 135

*Hoffman Const. Co. of Oregon v. U.S.*, 40 Fed. Cl. 184 (1998)..... 867

*Hollerbach v. U.S.*, 233 U.S.165 (1914). .... 207

*Housing Auth of Texarkana v. E. W. Johnson Constr. Co.*, 264 Ark. 523,  
 573 S.W.2d 316 (1978). .... 556

*Housing Auth. of the City of Dallas v. Hubbell*, 325 S.W.2d 880 (Text Civ. App. 1959) ..... 180, 239

*Housing Auth. V. E.W. Johnson Constr. Co.*, 264 Ark. 5243, 573 S.W.2d 316 (1978)..... 82

*Howard L. Dressler Co.*, GSBCA No. 3616-9, 73-1 B.C.A. (CCH) ¶ 9818 (1972)..... 170

*Hoyer Const. Co.*, ASBCA 21616, 84-2 BCA ¶ 17249. .... 202

*Hoyt Harris Inc.*, ASBCA 23543, 81-1 BCA ¶ 14829. .... 203



Case Citations

(continued)

*Huber Hunt & Nichols, Inc. v. Moore*, 67 Cal.App.3d 278, 307-310,  
136 Cal.Rptr. 603 (1977)..... 221

*Hudson Contracting, Inc.*, ASBCA No. 41023, 94-1 BCA (CCH) ¶ 26,466 (1993)..... 237, 241

*Hunter Bros. Systems, Inc. v. Brantley Constr. Co.*, 332 S.E.2d 206 (S.C. 1985)..... 169

*Hurlen Const. Co.*, ASBCA 31069, 86-1 BCA ¶ 18690..... 204

*Husar Industries, Inc. v. A. L. Huber & Son, Inc.*, 674 S.W.2d 565 (Mo. App. 1984)..... 387

*Iconco*, 224 Ct. Cl. 692. 27 Cont. Cas. Fed. (CCH) ¶ 80,392 (1980)..... 82

*Ideker, Inc. v. State Hwy. Commn.*, 654 S.W. 2d 617 (Mo. 1983)..... 207

*Indemnity Ins. Co. of North America v. United States*, 14 Cl. Ct. 219 (1988)..... 294

*Ingalls Shipbldg. Co., Eng. C.&A.* 569 (1954)..... 197

*Ingalls Shipbuilding Division, Litton Systems, Inc.*, ASBCA 17579, 78-1 BCA,  
¶ 13,038 (1978)..... 851

*Inland Bridge Co. v. State Hwy. Commn.*, 227 S.E. 2d 648 (N.C. 1976)..... 199

*Inland Constr. Inc.*, ENGBCA No. 5033, 84-3 B.C.A. (CCH) ¶ 17,663 (1984)..... 90, 96

*Intercontinental Mfg. Co. Inc. v United States*, 4 Cl. Ct. 591 (1984) ..... 141

*Interstate Contracting Corp. v. City of Dallas*, 407 F.3d 708, 2005 U.S. App.  
LEXIS 6981 (5<sup>th</sup> Cir. 2005)..... 137

*IPS Group, Inc.*, ASBCA No. 33,182, 88-3 BCA (CCH) ¶ 21,142..... 832

*J & B Steel Contractors, Inc. v. Iber & Sons, Inc.*, 162 Ill.2d 265, 642 N.E.2d 1215  
(1994)..... 234

*J & M Lumber, Inc.*, ASBCA No. 25951, 82-1 BCA (CCH) ¶ 15,500 (1982)..... 236

*J & T Const. Co.*, DOTCAB 73-4 et al., 75-2 BCA ¶ 11398..... 199

*J. A. Jones Constr. Co. v. City of Dover*, 372 A.2d 540 (Del. Super. Ct.), aff'd, 377 A.2d  
1 (1977) ..... 565

*J. A. Jones Constr. Co. v. Greenbriar Shopping Center*, 332 F. Supp. 1336 (N.D. Ga.  
1971), aff'd, 461 F.2d 1269 (5th Cir. 1972)..... 176

*J. A. Jones Construction Company*, 00-2 BCA ¶ 31,000, ENGBCA Nos. 6390-1, 6386-7,  
6348, 6388-9, 2000 WL 1014011..... 808, 863

*J. A. Mauer, Inc. v. United States*, 202 Ct. Cl. 813 (1973)..... 236

*J. A. Ross & Co. v. United States*, 115 F. Supp. 187 (1953)..... 218

*J. A. Tobin Constr. Co. v. State Hwy. Comm. of Missouri*, 680 S.W.2d 183  
(Mo. Ct. App. 1984)..... 161

*J. B. Williams Co. v. United States*, 450 F.2d 1379 (Ct. Cl. 1979)..... 238, 552

*J. D. Hedin Constr. Co. v. United States*, 347 F.2d 235, 258, 171 Ct.Cl. 70 (1965) ..... 107, 251, 589

*J. E. Robertson Co. v. U.S.*, 437 F.2d 1360 (Ct. Cl. 1970)..... 199, 200

*J. F. Shea Co. v. United States*, 4 Cl. Ct. 46 (1983)..... 200, 238, 552

*J. J. Barnes Const. Co.*, ASBCA 27876, 85-3 BCA ¶ 18503..... 205

*J. J. Brown Co. v. J. L. Simmons Co.*, 2 Ill. App. 2d 132, 118 N.E.2d 781 (1954)..... 159

*J. J. Welcome Const. Co.*, ASBCA 19653, 75-1 BCA ¶ 10997..... 203

*J. J. Welcome Construction Co.*, 86-3 BCA (CCH) ¶ 19,176 (1986)..... 275



Case Citations

(continued)

*J. W. Mertz*, 1959 IBCA, (CCH) ¶ 2086 (No. 64, 1959). ..... 529

*J.A. Jones Const. Co. v. U.S.*, 182 Ct. Cl. 615 (1968)..... 208

*J.A. Jones Constr. Co. v. City of Dover*, 372 A.2d 540 (Del. Super. Ct.)  
*aff'd*, 377 A.2d 1(1977)..... 172, 250, 589

*J.F. Shea v. United States*, 4 Cl. Ct. 46 (1983) ..... 140

*J.F. Whalen*, ENGBCA 2859, 69-1 BCA ¶ 7519. .... 200

*J.T. Hedin Construction Company Inc.*, 347 F.2d 235 (Ct. Cl. 1965) ..... 135

*Jack B. Parson Constr. Co. v. State*, 725 P.2d 614 (Utah 1986) ..... 140

*Jack La Coste*, GSBCA No. 5768, 83-1 BCA (CCH) ¶¶ 16,481 and 16,170 (1982)..... 169

*Jackson Construction Co. v. United States*, 62 Fed. Cl. 84 (15 September 2004) ..... 863

*Jackson-Swindell-Dressler*, ENGBCA 3614, 76-2 BCA ¶ 12222. .... 198

*Jacksonville Port Authority v. Parkhill-Goodloe Co.*, 362 So. 2d 1009  
(Fla.1978), 2 CC ¶ 314. .... 205

*James E. McFadden*, ASBCA 19931, 76-2 BCA ¶ 11983, *affd*, on reconsideration, 79-2  
BCA ¶ 13928. .... 205

*James Julian, Inc. v. Town of Elkton*, 341 F.2d 205 (4th Cir. 1965). .... 199

*James Walford Constr. Co.*, GSBCA 6498, 83-1 BCA (CCH) ¶ 16,277, 25 Gov't Cont.  
Rep (CCH) ¶ 196 (1983). .... 81

*Jay P. Altmayer*, GSBCA No. 12639. 95-1 BCA ¶ 27,515..... 572

*Jefferson Hotel Co v. Brumbaugh*, 168 F 867 (4<sup>th</sup> Cir 1909)..... 590

*John A. Johnson & Sons, Inc. v. United States*, 180 Ct. Cl. 969 (1967). .... 285

*John A. Johnson Contracting Corp. v. United States*, 132 Ct. Cl. 645,  
132 F. Supp. 698 (1955). .... 92, 93

*John Driggs Co.*, ENGBCA Nos. 4926, 5061 & 5081, 87-2 BCA ¶ 19,833 1987 ..... 580, 582

*John E. Green Plumbing & Heating Co., Inc. v. Turner Constr. Co.*,  
742 F.2d 965, 968 (6th Cir. 1984) cert denied 471 U.S. 1102 ..... 180, 181, 739, 867

*John F. Cleary Construction Co.*, GSBCA No. 3158, 71-2 BCA (CCH) ¶ 9,127 (1971). .... 562

*John F. Harkins Co. v. School Dist. of Philadelphia*, 313 Pa. Super. 425,  
460 A.2d 260, 263 (1983)..... 737, 738

*John L. Gregory & Sons v. A. Guenther & Sons Co.*, 147 Wis. 2d 298,  
432 N.W.2d 584 (1986)..... 235

*John McShain, Inc. v. United States*, 412 F.2d 1281. 1283 (Ct. Cl. 1969). .... 126

*John Murphy Construction Company*, ASBCA No. 418, 79-1 BCA (CCH)  
¶ 13,836 (1979)..... 320, 321, 569

*John R. Chrisman & Assoc.*, GSBCA No. 3248, 71-2 BCA (CCH) ¶ 9167 (1971) ..... 171

*John T. Brady & Co. v. Bd. of Educ.*, 226 N.Y.S. 707 (App. Div.. 1928). .... 180

*Johnson Controls, Inc. v. National Valve & Mfg. Co.*, 569 F. Supp. 758, 760  
(E.D. Okla. 1983). .... 73, 74, 562

*Johnson v. State*, 5 A.D.2d 919, 172 N.Y.S.2d 41 (1958). .... 551

*Johnson, Drake & Piper, Inc.*, ASBCA 9824, 65-2 BCA ¶ 7263..... 633



**Case Citations**

(continued)

*Jonathan Woodner Co.*, ASBCA No. 4113, 59-1 BCA (CCH) ¶ 2120 (1959)..... 88

*Joseph E. Bennett*, GSBCA No. 2362, 72-1 BCA (CCH) ¶ 9,364 (1972)..... 553

*Joseph F. Trionfo & Sons v. Board of Education*, 395 A.2d 1207 (Md. 1979), 3 CC ¶ 130. .... 201, 206

*Joseph Morton Co.*, ASBCA 19793, 78-1 BCA ¶ 13173,  
modified on other grounds, 80-2 BCA ¶ 14502. .... 205

*K & F Construction v. Los Angeles City Unified School Dist.*, 123 C.A. 3d 1063, 176 Cal.  
Rptr. 842 (1981). .... 177

*Kahaluu Const. Co.*, ASBCA 31187, 89-1 BCA ¶ 21308. .... 204

*Kaiser Indus. Corp. v. U.S.*, 169 Ct. Cl. 310 (1965). .... 200

*Kakos Nursery, Inc.*, ASBCA No. 10989, 66-2 BCA (CCH) ¶ 5909, 5733 (1966)..... 86

*Kalisch-Jarcho, Inc. v. City of New York*, 58 N.Y.2d 377, 448 N.E.2d 413, 461 N.Y.S.2d  
746 (1983) ..... 551

*Kaltoft v. Nelsen*, 106 N.W.2d 597 (Iowa 1960)..... 159, 166

*Kansas City Bridge Co. v. Kansas City Structural Steel Co.*, 317 S.W.2d 370 (Mo. 1958)..... 833

*Kansas Turnpike Auth. v. Abramson*, 275 F.2d 711(10th Cir.), cert. denied 363  
U.S. 813 (1960) ..... 132

*Keang Nam Enterprises, Ltd.*, ASBCA 13747,69-1 BCA ¶ 7705. .... 197

*KECO Indus., Inc. v. United States*, 364 F.2d 838, 176 Ct.Cl. 983 (1966)..... 104

*Keller Constr. Corp. v. George W. McCoy & Co.*, 119 So.2d 450 (La. 1960) ..... 128

*Kelly Electric, Inc.*, DOTCAB No. 71-34, 71-2 BCA (CCH) ¶ 9,097 (1971). .... 562

*Kenneth Reed Construction Corp.*, ENGBCA 2748, et al., 72-1 BCA (CCH)  
¶ 9,407 (1972)..... 83, 570

*Kinn Electronics Corp.*, ASBCA 13526, 69-2 BCA 8061 (1969). .... 255

*Kit-San-Azusa, J. V. v. United States*, 32 Fed. Cl. 647 (1995)..... 238, 853

*Koppers Co.*, ENGBCA 2699, 67-2 BCA ¶ 6532..... 197

*Koppers/Clough v. United States*, 201 Ct. Cl. 344 (1973), 15 G.C. ¶ 234..... 268

*Kuhl v. School Dist. No.76*, 155 Neb.357, 51 N.W.2d 746 (1952) ..... 158

*L. A. Contracting v. Southern Concrete Service, Inc.*, 17 F.3d 106 (5th Cir. 1994). .... 233

*L. J. Casey Company*, AGBCA 75-148, 76-2 BCA ¶12,196..... 292

*L. K. Comstock & Co. v. Morse/UBM Joint Venture*, 505 N.E.2d 1253 (Ill. App. 1987)..... 181

*L. L. Hall Construction Company v. United States*, 379 F.2d 559, 564 (Ct. Cl. 1966). .... 250, 254, 589

*L. L. Hall Construction Co. v. United States*, 177 Ct. Cl. 76 (1953). .... 267

*L. W. Foster Sportswear Co. v. United States*, 405 F.2d 1285 (Ct. Cl. 1969) ..... 141

*L.K. Comstock & Co., Inc. v. Becon Const. Co., Inc.*, 932 F. Supp. 906 (E.D. Ky. 1993) ..... 740

*La Madera Services*, ASBCA 29518, 87-1 BCA ¶ 19621 (1987). .... 264

*Laburnum Construction Corporation v. United States*, 325 F.2d 451 (Ct. Cl. 1963)..... 135

*Lake Union Drydock Company, Inc. v. U.S.*, United States District Court, W.D. Washington,  
at Seattle, No. C05-2146RSL (October 2007)..... 865

*Lamb Engineering & Construction Company*, EBCA 97-2 BCA ¶ 29,207..... 779



Case Citations

(continued)

*Lambert Constr. Co.*, DOTBCA No. 77-9, 78-1 BCA (CCH) ¶ 13,221 (1978). ..... 236

*Lane Verdugo*, ASBCA No. 16327, 73-2 BCA (CCH) ¶ 10,271 (1973)..... 83, 535

*Larry Armbruster & Sons, Inc. v. State Public School Bldg. Auth.*, 95 Pa. Commw. 310, 505 A.2d 395, 397 (1986)..... 737

*Leiden Corp.*, ASBCA 26136, 83-2 BCA ¶ 16612. .... 202, 203, 204

*Lenoir Contractors, Inc.*, DOT BCA No. 78-7, 80-2 BCA ¶ 14,459 (1978). .... 635

*Lenry, Inc. v. U.S.*, 297 F.2d 550 (Ct. Cl. 1962). .... 198

*Leo Harmonay, Inc. v. Binks Mfg. Co.*, 597 F. Supp. 1014 (S.D.N.Y. 1984). .... 243

*Lewis v. Anchorage Asphalt Paving & Co.*, 535 P.2d 1188, 1196 n.19 (Alaska 1975)..... 132

*Lewis v. Jones*, 251 S.W.2d 942 (Text Ct. App. 1952). .... 353

*Lewis-Nicholson, Inc. v. United States*, 550 F.2d 26 (Ct. Cl. 1977). .... 239, 355

*Litcom Division, Litton Systems*, ASBCA 13413, 78-1 BCA ¶13,022. .... 291

*Lonegran v. San Antonio Land & Trust Co.*, 101 Tex. 63 (1907). .... 388

*Long v. Inhabitants of Athol*, 82 N.E. 665 (Mass. 1907). .... 207

*Louis M. McMasters, Inc.*, ASBCA 80-159-4, 86-3 BCA ¶ 19067. .... 199

*Lower Kuskokwim School District v. Alaska Diversified Contractors, Inc.*, 734 P.2d 62 (Alaska 1987). .... 351

*Lucerne Constr. Corp.*, VACAB No. 1494, 82-2 BC.A (CCH) ¶ 16,101 (1982)..... 88

*Lunseth Plumbing & Heating Co.*, ASBCA 25332, 81-1 BCA ¶ 15063. .... 201

*Luria Bros. & Co. v. United States*, 177 Ct.Cl. 676, 369 F.2d 701,707, 713 (1966) ..... 109, 131, 250, 251, 589, 736

*Lyburn Const. Co.*, ASBCA 29581, 85-1 BCA ¶ 17764. .... 202, 205

*M. A. Lombard & Son Co. v. Public Building Commission of Chicago*, 101 Ill. App.3d 514, 428 N.E.2d 889 (1981). .... 551

*M. E. Brown*, ASBCA No. 40043, 91-1 BCA (CCH) ¶ 23,293 (1991). .... 238

*M. Shapiro & Sons Constr. Co. v. Battaglia's Estate*, 138 Conn. 238, 83 A.2d 204 (1951). .... 159

*M. Williams & Sons, Inc.*, VACAB 546, 66-2 BCA ¶ 5988. .... 205

*M.S.I. Corp.*, GSBCA No. 2429, 68-2 BCA ¶ 7377 (1968)..... 71, 75

*M.S.I. Corporation*, VACAB 599, 67-2 BCA ¶ 6643..... 295

*Maintenance Engrs.*, ASBCA 23131, 81-2 BCA ¶ 15168..... 198

*Majestic Builders Corp. v. Harris*, 598 F.2d 238 (D.C. Cir. 1979). .... 200

*Malor Constr. Corp.*, IBCA No. 1688-83, 84-1 BCA (CCH) ¶17,023 (1984). .... 81, 170

*Mann Const. Co.*, ASBCA 96-109, 80-2 BCA ¶ 14674. .... 200

*Marley v. United States*, 423 F.2d 324, 333 (Ct. Cl. 1970)..... 295

*Marlin Assocs., Inc.*, GSBCA No. 5663, 82-1 BCA (CCH) ¶ 15,739 (1982)..... 242

*Martin Mechanical Corp. v. P. J. Carlin Const. Co.*, 518 N.Y. 166 (N.Y.A.D. 1987). .... 181

*Maryland Steel Co. v. United States*, 235 U.S. 451 (1915)..... 164, 165

*Massman Const. Co. v. Kansas City*, 487 S.W.2d 470 (Mo. 1972). .... 208

*Massman Construction Co.*, ENG BCA 4760, 86-2 BCA ¶ 18,766 (1986). .... 90





**Case Citations**

(continued)

*Maurice L. Bein, Inc. v. Housing Auth.*, 321 P.2d 753 (Cal. App. 1958) ..... 180

*Maurice Mandel, Inc. v. U.S.*, 424 F.2d 1252 (8th Cir.1970). ..... 201

*Maverick Diversified, Inc.*, ASBCA 19838, 76-2 BCA ¶ 12104. .... 199

*Maxwell v. Schaefer*, 112 A.2d 69 (1955)..... 730

*Maya Transit Company*, ASBCA No. 20186, 75-2 BCA 11,552 (1975) ..... 320

*MC Co.*, ASBCA 21403, 78-2 BCA ¶ 13313. .... 204

*McCall Co. v. Hobbs-Henderson Co.*, 136 S.E. 762 (S.C. 1927). .... 152

*McCormick Const. Co. v. U.S.*, 12 Cl. Ct. 496 (1987), 6 FPD ¶ 83. .... 208

*McCormick Constr. Co. v. United States*, 18 Cl Ct. 259 (1989)..... 140

*McCree Co. v. State*, 91 N.W.2d (Minn. 1958) ..... 129, 137

*McDaniel Bros. Constr. Co.*, ASBCA No. 23917, 83-1 B.C.A. (CCH) ¶ 16,237 (1982)..... 168

*McDevitt & Street Co. v. Marriott Corp.*, 713 F. Supp. 906..... 81

*McGee Landscaping, Inc.*, AG-BCA No. 91-172-1, 93-3 BCA (CCH) ¶ 25,946 (1993)..... 828

*McGuire & Hester v. San Francisco*, 113 Cal. App.2d 186, 247 P.2d 934 (1952). .... 177, 551

*McMillin Brothers Constructors, Inc.*, 91-1 BCA ¶ 23,351, EBCA No. 328-10-84,  
1990 WL 140900 (1990)..... 859

*Meaott Constr. Corp. v. State*, 92 A.D.2d 730, 461 N.Y.S.2d 605 (1983). .... 168

*Mega Construction Co. v. United States*, 29 Fed Cl. 396 ..... 143

*Melrose Waterproofing Co.*, ASBCA 9058, 1964 BCA ¶ 4119, 6 G.C. ¶ 190..... 268

*Mergentime Corp. v. WMATA*, 1997 U.S. Dist. LEXIS 23408..... 749

*Met-Pro Corp.*, ASBCA No. 49694, 98-2 BCA p. 29,766 ..... 322

*Metropolitan Paving Co. v. United States*, 325 F.2d 241 (Ct. Cl. 1973). .... 555

*Metropolitan Sewerage Comm'n v. R.W. Constr.*, 78 Wis.2d 451,  
255 N.W.2d 293-302 (1977) ..... 23, 748

*Metropolitan Sewerage Commn. v. R.W. Const., Inc.*, 241 N.W. 2d 371 (Wis. 1976). .... 199

*Miles Construction*, VABCA No. 1674, 84-1 BCA ¶ 16,967 (1983). .... 635

*Milovich v. Los Angeles*, 42 C.A.2d 364, 108 P.2d 960 (1941). .... 177

*Minmar Builders, Inc.*, GSBCA No. 3430, 72-2 BCA (CCH) ¶ 9,599 (1972). .... 536

*Missouri Roofing Co. v. United States*, 357 F. Supp. 918 (E.D. Mo. 1973). .... 95

*Mobile Chem. Co. v. Blount Bros. Corp.*, 809 F2d 1175 (5<sup>th</sup> Cir. 1987). .... 70, 72

*Mobile Hous. Env't v. Barton and Barton*, 432 F. Supp. 1342 (D. Colo. 1977)..... 142

*Modern Builders, Inc. of Tacoma v. Manke*, 27 Wash.App. 86, 615 P.2d 1332, 1337  
(1980). .... 754

*Mojave Enterprises v. United States*, 3 Cl. Ct. 353 (1983). .... 140, 199

*Monitor Plastics Company*, ASBCA 14447 72-2 BCA ¶ 9626 (1972). .... 248

*Morrison-Knudsen Co. v. U.S.*, 345 F.2d 535 (Ct. Cl. 1965)..... 201, 207

*Morrison-Knudsen Co. v. United States*, 397 F.2d 826, 842 (Ct. Cl. 1968) ..... 326

*Morrison-Knudsen Co.*, ENG BCA Nos. 3856, 3857, 79-1 BCA ¶ 13,798. .... 547

**Case Citations**  
(continued)

*Morrison-Knudsen Company v. B.C. Hydro & Power Authority*, 1978,  
85 D.L.R., 3<sup>rd</sup> 186 (BCCA). ..... 73

*Mountain State Construction Company, Inc.*, ENG BCA 3549, 76-2 BCA ¶23,297. .... 292

*Multiplex Constructions (UK) Ltd. v. Honeywell Control Systems Ltd.*, [2007] EWHC  
447 (TCC), [2007] BLR 195, 111 Con LR 78, [2007] CILL 2458 ..... 598

*Multi-Roof Systems Co.*, ASBCA No. 26464, 84-3 BCA (CCH) ¶ 17,529 (1984). .... 172

*Municipal Leasing Corp. v. United States*, 74 Ct. Cl. 43 (1984). .... 300

*Nat Harrison Assoc. v. Gulf States Utilities Co.*, 491 F.2d 578 (5<sup>th</sup> Cir. 1974). .... 83, 130, 163

*National Farm Equipment Co.*, GSBCA No. 4921, 78-1 BCA ¶13,195. .... 292

*Natkin & Co. v. George A. Fuller Co.*, 347 F.Supp. 17 (W.D.Mo. 1972),  
reconsidered, 626 F. 2d 324 (8th CIR. 1980). .... 72, 536

*Natus Corp. v. United States*, 178 Ct. Cl. 1 (1967). .... 236

*Nebraska Public Power District v. Austin Power, Inc.*, 773 F.2d 960 (8th Cir. 1985). .... 833

*Needles v. United States*, 101 Ct.Cl. 535 (1944). .... 747

*Nelsen Mortensen & Co. v. U.S.*, 301 F. Supp. 635 (E.D. Wash. 1969). .... 198, 204

*Nelson Bros. Const. Co. v. U.S.*, 225 Ct. Cl. 702 (1980). .... 204

*Nelson Energy EnterPrises*, ASBCA 31078, 87-1 BCA ¶ 19,599 (1987). .... 263

*New Pueblo Constructors, Inc. v. State*, 144 Ariz. 95, 696 P.2d 185, 194 (1985). .... 748, 750

*New York Shipyard Corp.* DOT BCA No. 2070, 91-1 BCA ¶ 23,365 (1990). .... 635

*Niagara Mohawk v. Graver Tank & Manufacturing*, 470 F. Supp. 1308 (N.D.N.Y. 1979). .... 299

*Nogler Tree Farm*, AGBCA No. 81-104-1, 81-2 BCA (CCH) ¶ 15,315 (1981). .... 236

*Norair Eng'g Corp. v. United States*, 666 F.2d 546 (Ct. Cl. 1981). .... 71, 74, 82, 163

*Norair Engineering Corporation*, ENGBCA No. 3804, 90-1 BCA ¶ 22,327 (1989). .... 635

*Norair Engrg. Corp.*, ENGBCA 3568, 77-1 BCA ¶ 12225. .... 199, 204

*Norfolk Dredging Co. v. United States*, 360 F.2d 619 634 (Ct. Cl.), 385 U.S. 919 (1966). .... 91

*North Denver Bank v. United States*, 432 F.2d 466 (1970) ..... 169

*North Harris Junior College Dist. v. Fleetwood Const. Co.*,  
604 S.W. 2d 247 (Tex. 1980), 4 CC ¶ 357. .... 207

*North Slope Technical Ltd. v. United States*, 14 Cl. Ct. 242 (1988). .... 238

*Northeast Clackamas County Elec.Co-op., Inc. v. Continental Casualty Co.*,  
221 F.2d 329 (9th Cir. 1955). .... 239

*Northeast Const. Co.*, ASBCA 28700, 67-1 BCA ¶ 6195. .... 201

*Northern Corp. v. Chugach Electric Ass'n.*, 518 P.2d 76 (Alaska 1974). .... 292

*Northwest Painting Service, Inc.*, ASBCA 27854, 84-2 BCA ¶ 17474. .... 205

*NVT Techs., Inc. v. United States*, 370 F.3d 1153 (Fed Cir 2004). .... 141

*Obert v. Ede*, 38 Wis.2d 240, 156 N.W.2d 422, 424 (1968), quoting 17A Corpus Juris  
Secundum, Contracts § 367(1), p. 374. .... 754

*Ocean Salvage, Inc.*, ENGBCA 3485, 76-1 BCA ¶ 11,905 (1976). .... 259

*Ogdensburg Urban Renewal Agency v. Maroney*, 42 App. Div. 2d 639,  
345 N.Y.S.2d 169 (1973). .... 158



**Case Citations**

(continued)

*Ohbayashi-Gumi, Ltd.*, IBCA No. 1785-3-84, 84-3 BCA (CCH) ¶ 17,629 (1984)..... 174

*Old Dominion Corp.*, ASBCA No. 11553, 67-1 BCA (CCH) ¶ 6347 (1967). .... 170

*Oliver-Elec. Mfg. Co. v. I. O. Teigen Constr. Co.*, 177 F. Supp. 572 (D. Minn. 1959)..... 159

*Oliver-Finnie Co. v. United States*, 279 F.2d 498, 506, 150 Ct.Cl. 189 (1960)..... 738

*Olson Plumbing & Heating Co.*, ABSCA 17965, 75-IBCA ¶11,203. .... 294

*Orlosky Inc. v. United States*, 64 Fed Cl. 63, 2005 U.S. Claims (LEXIS 28 (2005) ..... 140

*Osberg Const. Co.*, IBCA 139, 59-2 BCA ¶ 2367. .... 199

*Overland Electric Co.*, ASBCA 9096, 64-1 BCA ¶ 4359..... 198

*Owen L. Schwann Constr. Co.*, ASBCA No. 22407, 79-2 BCA (CCH) ¶ 13,919 (1979). .... 183, 555

*Ozark Dam Constructors v. United States*, 127 F.Supp. 187 (Ct. Cl. 1955)..... 551

*P. L. Saddler v. United States*, 287 F.2d 411 (Ct. Cl. 1961). .... 293

*P.D.M. Plumbing and Heating, Inc. v. Findlen*, 431 N.E.2d 594 (Mass. 1982). .... 833

*P.J. Dick, Inc.*, 01-2 BCA ¶ 31,647, VABCA Nos. 5840-5850, 5951-5959,  
and 6017-6024 (2001) ..... 855

*P.J. Maffel Wrecking Corp., v. U.S.*, 723 F.2d 913 (Fed. Cir. 1984), 2 FPD  
¶ 160, 8 CC ¶ 171. .... 200

*P.T.&L. Const. Co. v. New Jersey Dept. of Transportation*, 531 A. 2d 1330 (N.J. 1987)..... 206

*Paccon, Inc. v. United States*, 399 F.2d 162 (Ct. Cl. 1968). .... 565

*Paccon, Inc.*, ASBCA No. 7890, 1963 BCA (CCH) ¶ 3,659..... 834

*Paccon, Inc.*, ASBCA No. 7890, 65-2 BCA (CCH) ¶ 4,996 (1965)..... 241

*Pan-Arctic Corp.*, ASBCA No. 20133, 77-1 BCA (CCH) ¶ 12,514 (1977). .... 237, 552

*Parish Mfg. Corp. v. Martin Perry Corp.*, 285 Pa. 131, 131 A. 710 (1926)..... 560, 848

*Pastorelli v. Associated Eng'rs, Inc.*, 176 F. Supp. 159, 166 (D.R.I. 1959) (quoting  
*Cowles v. City of Minneapolis*, 128 Minn. 452, 151 N.W. 184, 185 (1915))..... 126

*Pathman Constr. Co.*, ASBCA 22343, 81-1 BCA ¶ 15,010. .... 161

*Pathman Constr. Co.*, ASBCA No. 14285, 71-1 BCA (CCH) ¶ 8905 (1971)..... 87, 95, 161

*Pathman Constr. Co.*, ASBCA No. 22003, 82-1 BCA (CCH) ¶ 15,790 (1982). .... 238, 552

*Pathman Construction Co. v. Hi-Way Elec. Co.*, 65 Ill. App.3d 480,  
382 N.E.2d 453 (1978). .... 177, 532

*Paul N. Howard Co., Kirkpatrick Div.*, IBCA No. 1520-10-81, 85-1 BCA (CCH) ¶ ¶  
17,929 and 17,744 (1984)..... 172

*Paul W. Howard Co. v. Puerto Rico Aqueduct Sewer Auth.*, 744 F.2d 880  
(1<sup>st</sup> Cir. 1984), 8 CC ¶ 499..... 198, 199

*Pavement Specialists, Inc.*, ASBCA 17410, 73-2 BCA ¶ 10082. .... 202

*PCL Construction Services v. U.S.*, 47 Fed.Cl. 745 (2000) ..... 590

*Penguin Industries, Inc., vs. United States*, 530 F.2d.934 (1976)..... 248

*Penn York Constr. Co.*, ASBCA No. 11419, 70-1 BCA (CCH) ¶ 8179 (1970) ..... 86

*Pennsylvania Department of Transportation v. Anjo Construction Company*, 487 A.2d  
455 (Pa. Commv. Ct. 1985)..... 351





Case Citations

(continued)

*Pennsylvania v. General Asphalt Paving Company*, 405 A.2d 1138  
(Pa. Commonwealth Ct. 1979). ..... 253

*Pennsylvania v. S. J. Groves and Sons Company*, 343 A.2d 72  
(Pa. Commonwealth Ct. 1975). ..... 253

*Pennsylvania v. W.P. Dickerson & Son, Inc.*, 400 A.2d 930  
(Pa. Commonwealth Ct. 1979). ..... 131

*Pennzoil Co. v. Texaco, Inc.*, 481 U.S. 1, 4 (1987)..... 738

*People ex. rel. Wells & Newton Co. v. Craig*, 232 N.Y. 125, 133 N.E. 419 (1921). ..... 551

*Perini, Horn, Morrison-Knudsen (JV)*, ENGBCA 4621, 87-1 BCA ¶ 19,545 (1987)..... 262

*Peru Assoc. v. State*, 70 Misc.2d 775, 334 N.Y.S.2d. 772 (Ct. Cl. 1971)..... 832

*Peter Kiewit Sons' Co. v. U.S.*, 109 Cl. Ct. 517 (1947)..... 200

*Peter Kiewit Sons' Co. v. Iowa Southern Utilities Co.*, 355 F.Supp. 376 (S.D. Ia. 1973). ..... 551

*Peter Kiewit Sons' Co. v. Summit Constr. Co.*, 422 F.2d 242, 255 (8th Cir. 1969)..... 105, 110, 111, 239

*Phillips Construction Co. v. United States*, 394 F.2d 834, 839, 184 Ct.Cl. 249 (1968) ..... 752

*Phoenix Contractors, Inc. v. General Motors Corp.*, 135 Mich. App. 787,  
355 N.W.2d 673 (1984)..... 174, 566

*Pierce Associates, Inc.*, GSBCA 4163, ¶ 13,078 (1978). ..... 264

*Pilcher, Livingston & Wallace, Inc.*, ASBCA No. 13391, 70-1 BCA (CCH) ¶ 8331 and  
70-2 BCA (CCH) ¶ 8488 (1970). ..... 171

*Piracci Constr. Co.*, GSBCA No. 3477, 74-1 BCA ¶ 10,647 (1974). ..... 244

*Pittman Construction Co.*, GSBCA Nos. 4897, 4923, 81-1 BCA ¶ 14,847 (1980) ..... 859

*Pleasant Excavating Co. v. U.S.*, 229 Ct. Cl. 654 (1981). ..... 200

*Potashnick Constr. Inc.*, ENGBCA No. 2865, 69-2 BCA (CCH) ¶ 7817 (1969)..... 86

*Potomac Co.*, ASBCA 25371, 81-1 BCA ¶ 14950. .... 201

*Pottinger v. Cross*, 170 Ga. App. 647, 317 S.E.2d 850 (1984)..... 173

*Prather v. Latshaw*, 188 Ind. 204, 122 N.E. 721 (1919)..... 166

*Praxis-Assurance Venture*, ASBCA 24748, 81-1 BCA ¶ 15028, modified on other  
grounds, 83-1 BCA ¶ 16411. .... 198, 202

*Premier Elect. Const. Co.*, FAACAP 66-10, 65-2 BCA 5080..... 204

*Prestex, Inc. v. United States*, 3 Cl. Ct. 373 (1983). ..... 236

*Preston-Brady Co., Inc.*, VABCA Nos. 1892, 1991, 2555, 87-1 BCA (CCH) ¶ 19,649  
(1987). ..... 162, 567

*Prichard Brothers Inc. v. Grady Co.*, 407 N.W.2d 423 (Minn. App. 1987)..... 844

*Pritz Assocs., Inc.*, VACAB 521, 66-1 BCA ¶ 5402..... 205

*Propellex*, 342 F.3d..... 741

*Public Constructors, Inc. v. New York*, 390 N.Y.S.2d 481 (App. Div. 1977). ..... 135, 183, 199

*Public Health Trust of Dade County v. M.R. Harrison Corp.*, 454 So. 2d 659 (Fla. Dist.  
Ct. App. 1984). ..... 174

*Pugh v. Holmes*, 486 Pa. 272, 405 A.2d 897 (1979)..... 737

*Pullaro Contracting Co.*, AGBCA 279, 73-1 BCA ¶ 9937. .... 197



Case Citations

(continued)

*Punton v. Supp Bros. Constr. Co.*, 143 Cal. App. 2d. 696, 300 P.2d 271 (1956). ..... 170

*Quality Environment System, Inc. v. United States*, 7 C1. Ct. 428 (1985). ..... 295

*Quiller Const. Co.*, ASBCA 25980, 84-1 BCA ¶ 16998. .... 203, 204

*R. A. Heintz Const. Co.*, ENGBCA 3380, 74-1 BCA ¶ 10562. .... 205

*R. J. Lampus Co. v. Neville Cement Products Corporation*, 378 A.2d 288 (1977). ..... 730

*R. S. Noonan, Inc. v. Morrison-Knudsen Co.*, 522 F. Supp. 1186 (E.D. La. 1981). ..... 239, 240

*R.M. Crum Constr. Co.*, IBCA No. 1627-10-82, 83-2 B.C.A. (CCH) ¶ 16,597 (1983). ..... 168

*Ragonese v. U.S.*, 128 Ct. Cl.156 (1954). ..... 197, 201, 206, 208

*Randolph v. New England Mutual Life Insurance Co.*, 526 F.2d 1383 (6th Cir. 1975). ..... 299

*Ray D. Lowder, Inc. v. N.C. State Hwy Comm’n*, 217 S.E.2d 622, 642 (N.C. App. 1975). ..... 325

*Raymond Intl. of Del., Inc.*, ASBCA 13121, 70-1 BCA ¶ 8341. .... 202

*Raymond Intl., Inc. v. Baltimore County*, 412 A.2d 1296 (Md. 1980). ..... 206

*R-D Mounts, Inc.*, 75-1 BCA ¶ 11,237, Pages 53,491, 53,492 (ASBCA 1975). ..... 748

*Reed Paving, Inc. v. Glen Ave. Builders*, 148 A.D.2d 934, 539 N.Y.S.2d 173 (1989). ..... 240

*Reinhold Const., Inc.*, ASBCA 23770, 79-2 BCA ¶ 14123. .... 198

*Reliance Enters.*, ASBCA No. 20808, 76-1 BCA (CCH) ¶ 11,831 (1976). ..... 239

*Reynolds Constr. Co.*, ASBCA No. 12015, 68-1 BCA (CCH) ¶ 6756 (1967). ..... 172

*Richard Goettle Inc. v. Tennessee Valley Auth.*, 600 F. Supp. 7  
(N.D. Miss. 1984), 9 CC ¶ 296. .... 198

*Richard P. Murray Company, Inc.*, AGBCA 77-152-4 A & B, 86-2 BCA  
¶ 18,804, (1986). ..... 125

*Roanoke Hospital Association v. Doyle & Russell, Inc.*, 214 S.E.1d 155 (1975). ..... 730

*Robert D. Carpenter, Inc.*, ASBCA 22297, 79-1 BCA ¶ 13675. .... 204

*Robert E. McKee, Inc. v. City of Atlanta*, 414 F. Supp. 957 (N.D. Ga.1976). ..... 205, 206, 207

*Robert McMullan & Son, Inc.*, ASBCA 22168, 78-2 BCA ¶ 13228. .... 203, 205

*Robert McMullan & Sons, Inc.*, ASBCA No. 19129, 76-2 BCA ¶ 57,947. .... 743

*Robert R. Marquis, Inc.*, ASBCA No. 38438, 92-1 BCA (CCH) ¶ 24,692 (1992). ..... 236

*Roberts Constr. Co. v. State*, 111 N.W.2d 767 (Neb. 1961). ..... 161

*Robinson Steel, Inc. v. J. D. Absoms, Inc.*, 582 S.W.2d 558 (Text 1979). ..... 173

*Rochey Bros., Inc. v. Rhoades*, 527 F.2d 891 (1975). ..... 730

*Roen Salvage Co.*, ENGBCA No. 36701, 79-2 BCA (CCH) ¶ 13,882 (1979). ..... 92

*Roger Johnson Constr. Co. v. Bossier City*, 330 So. 2d 338 (La. Ct. App. 1976). ..... 95

*Rogers & Babler*, ASBCA 33714, 87-1 BCA ¶ 19,480 (1986). ..... 261

*Rogers Excavating*, AGBCA No. 79-180-4, 83-2 BCA (CCH) ¶ 16,701 (1983). ..... 74

*Rothlein v. Armour and Company*, 377 F. Supp. 506, 510 (W.D. Pa. 1974.) ..... 351

*Rottaer Elec. Co.*, ASBCA 20283, 76-2 BCA ¶ 12001. .... 200

*Roy L. Matchett*, IBCA No. 826-2-70, 71-1 BCA (CCH) ¶ 8722 (1971). ..... 87

*Royal Brompton Hospital NHS Trust v. Frederick A Hammond (No.1)*, [2000]  
EWHC technology 39. .... 589



**Case Citations**

(continued)

*Ruscon Construction Co.* (1964) ASBCA No. 9371, 65-1 BCA ¶ 4,599. .... 275

*S & M Traylor Bros.*, ENGBCA 3878 et al., 82-1 BCA ¶ 15484. .... 198

*S&M Constructors, Inc. v. City of Columbus*, 434 N.E.2d 1349 (Ohio 1982), 6 CC ¶ 284..... 201

*S. Comfort Builders*, 67 Fed. Cl. .... 741

*S. Head Painting Contractor*, ASBCA No. 26249, 82-1 BCA (CCH) ¶ 15,886 (1982)..... 236

*S. J. Groves & Sons Co. v. Warner Co.*, 576 F.2d 524 (1928)..... 730

*S. Leo Harmonay Inc. v. Binks Manufacturing Company*, 597 F. Supp. 1014 (S. D. N.Y. 1984) aff'd. 762 F.2d. 990 (2d Cir. 1984). .... 152, 745

*S.T.G. Const. Co. v. U.S.*, 157 Ct. Cl. 409 (1962)..... 197, 201

*Saddler v. United States*, 287 F.2d 411, 413, 414-415 152 Ct.Cl. 557 (1961). .... 99, 106, 111, 326

*Sand Key Const. Co. v. State*, 399 P.2d 1002 (Mont. 1965). .... 205

*Sanders Co. Plumbing & Heating, Inc. v. City of Independence*, 694 S.W.2d 841 (Mo. Ct. App. 1985) ..... 206

*Sanders Const. Co. & Ray Kiser Const. Co.*, 220 Ct. Cl. 639 (1979)..... 200

*Santa Fe Eng'rs, Inc.*, PSBCA No. 902, 84-2 BCA (CCH) ¶ 17,377 (1984)..... 236

*Santa Fe, Inc.*, VABCA No. 2168, 87-3 BCA ¶ 20,104 (August 25, 1987)..... 539, 640

*Santa Fe, Inc.*, VABCA Nos. 1943-46, et al., 84-2 BCA (CCH) ¶ 17,341 (1984); ..... 568, 640

*Sarkisian Brothers, Inc.*, PSBCA 408 78-1 BCA ¶ 13,076 (1978)..... 248

*Sasso Contracting Co. v. State*, 414 A.2d 603 (N.J. 1980)..... 201

*Saudi Tarmac Co., Ltd and Tarmac Overseas, Ltd.*, ENGBCA No. 4841, 89-3 BCA ¶ 22,036 (1989)..... 859

*Schindler Houghton Elevator Corp.*, GSBCA No. 5390, 80-2 BCA (CCH) ¶ 14,671. .... 834

*Schmelig Const. Co. v. State Hwy. Commn.*, 543 S.W.2d 265 (Mo. 1976). .... 205, 208

*Schnenle Construction Co., Inc.*, PSBCA 1338, 85-3 BCA ¶ 18,312, (1985). .... 125

*Schwartz v. NMS Industries, Inc.*, 517 F.2d 925 (5th Cir. 1975) cert. denied, 423 U.S. 1054. .... 387

*Schwartz v. Shelby Constr. Co.*, 338 S.W.2d 781, 788 (Mo. 1960)..... 753

*Schweigert, Inc. v. United States*, 388 F.2d 971 (Ct. Cl. 1967). .... 172

*Seal Tite Corp. v. Ehret, Inc.*, 589 F. Supp. 701 (D.N.J. 1984). .... 171

*Sealtite Corp.*, ASBCA 26209, 83-2 BCA ¶ 16792..... 202, 203

*Security Nat'l. Bank v. United States*, 397 F.2d 984 (Ct. Cl. 1968). .... 86

*Semrow v. Harmswood Stables N., Inc.*, 100 III. App. 3d 219, 426 N.E.2d 988 (1981)..... 166

*Sentry Insurance*, ASBCA 21918, 77-2 BCA ¶ 12,721..... 296

*Seretto v. Rockland, S. T. & O. H. RY. Co.*, 63 A. 651 (Me. 1906). .... 161

*Servidone*, 931 F.2d at 861-62 ..... 739, 741

*Shank-Artukovich v. U.S.*, 13 Cl. Ct. 346 (1987), 6 FPD ¶ 130, affd. without opinion, 848 F.2d 1245 (Fed. Cir. 1988), 7 FPD ¶ 57..... 204

*Shannon v. Freeman*, 109 S.E. 406 (S.C. 1921). .... 152

*Shea-S&M Ball v. Massman-Kiewit-Early*, 606 F.2d 1245 (D.C. Cir. 1979) ..... 24, 254, 565



Case Citations

(continued)

*Shintech, Inc. v. Group Constructors, Inc.*, 688 S.W.2d 144 (Text Civ. App. - Houston [14th Dist.] 1985, no writ)..... 389

*Shirley Contracting Corp.*, ASBCA No. 29,848, 85-1 BCA (CCH) ¶ 17,858, aff'd., 87-2 BCA (CCH)¶ 19,759. .... 832

*Sierra Blanca, Inc.*, ASBCA No. 32161, et al., 90-2 BCA (CCH) ¶ 22,846 (1990)..... 559

*Singleton Contracting Corp.*, GSBCA No. 7008, 84-1 B.C.A. (CCH) ¶ 17,137 (1984). .... 168

*Singleton Contracting Corp.*, GSBCA Nos. 9614, 9615, 9616, 9657, 9702, 90-3 BCA (CCH) ¶ 23,125 (1990)..... 238

*Skip Kirchdorfer, Inc.*, ASBCA 23443, 79-2 BCA ¶ 14092. .... 199, 200

*Slattery Contracting Co. v. State*, 288 N.Y.S.2d 126 (Ct. Cl. 1961). .... 251

*Smith v. The United States*, 34 Fed.Cl. 313 (25 October 1995) ..... 584, 597

*Snyder Plumbing & Heating Corp. v. State*, 198 N.Y.S.2d 604 (Ct. Cl. 1960). .... 355

*Solomon v. Dept. of State Highways & Transp.*, 131 Mich. App. 479, 345 N.W.2d 717 (1984)..... 172

*Souther Paving Corp.*, AGBCA 74-103, 77-2 BCA ¶ 12813. .... 200

*Southern New England Contracting Co. v. State*, 345 A.2d 550 (Cone. 1975)..... 833

*Southern Steel Co. v. Consolidated Eng'g*, 677 S.W.2d 97 (Tex. Ct. App. 1984). .... 173

*Southland Mfg. Corp.*, ASBCA No. 10519, 67-1 BCA (CCH) ¶ 6128 (1967) and 69-2 BCA (CCH) ¶ 7968 (1969)..... 171

*Southwest Engineering Co. v. United States* 341 F.2d. 998 (8th Cir. 1965)..... 559, 847

*Southwest Engrg. Co. v. U.S.*, 21 Cont. Cas. Fed. (BNA) ¶ 83909 (Ct. Cl. 1975). .... 201

*Southwest Marine, Inc.*, 94-3 BCA ¶ 27,102, DOTCAB No. 1663 (1994) ..... 740, 861

*Sovereign Construction Company, Ltd.*, ASBCA No. 17792, 75-1 BCA ¶ 53,606..... 242, 740, 743

*Specialty Assembling & Packing Co. v. United States*, 355 F.2d 554, 572, 174 Ct.Cl. 153 (1966)..... 749

*Stallings and McCorvey, Inc.*, ASBCA No. 26018, 83-2 BCA (CCH) ¶ 16,718 ( 1983). .... 172

*State Highway Comm'n of Wyoming v. Brasel & Sims Construction Co., Inc.*, 688 P.2d 871, 877 (Wyo. 1984)..... 736, 748

*State of California ex rel. Dept. of Transportation v. Guy F. Atkinson Co.*, 187 Cal. App. 3d 25 [231 Cal. Rptr. 382] (1986)..... 853

*State of Texas v. Buckner Construction Co.*, 704 S.W.2d 837 (Text App. 1985) (rehearing denied 1986)..... 263

*State Road Dept. v. Houdaille Indus., Inc.*, 237 So. 2d 270 (Fla. 1970)..... 200

*State v. Feigel*, 178 N.E. 435 (Inc. 1931)..... 182

*State v. Mitchell Const. Co.*, 699 P.2d 1349 (Idaho 1985)..... 844

*Staten Island Supply Co. v. Beverly-Glenwood Richmond Corp.*, 96 A.D.2d 553, 465 N.Y.S.2d 232 (1983)..... 173

*States Roofing*, ASBCA No. 55505 (January 2010) ..... 851

*Stehlin-Miller-Henes Co. v. City of Bridgeport*, 117 A. 811 (Conn. 1922). .... 161

*Stenerson v. City of Kalispell*, 193 Mont. 8, 629 P.2d 773 (1981) ..... 140



**Case Citations**

(continued)

*Stephenson Associates, Inc.*, GSBCA 6573, 86-3 BCA ¶ 19,071 (1986). ..... 263

*Stitt Constr. Co. v. Canine's Cupid, Inc.*, 199 Neb. 400, 259 N.W.2d 29 (1977). ..... 163

*Stock & Grove, Inc. v. U.S.*, 493 F.2d 629 (Ct. Cl.1974). ..... 197, 202

*Strand Hunt Const., Inc. v. Lake Washington School Distr., No. 414*, Not Reported in PJd,  
2006 WL 2536315 (Wash. App. Div. 1)..... 863

*Strickland Company*, ASBCA 9840, 67-1 BCA ¶6193. .... 291

*Stroh Corporation*, GSBCA No. 11029, 96-1 BCA ¶28,265..... 799

*Structural Sales, Inc. v. Vavrus*, 477 N.E.2d 745 (Ill. App. 1985). .... 177

*Stuart-Greenwood Const., Inc.*, ASBCA 33058, 87-1 BCA ¶ 19533..... 202

*Sturm Craft Co.*, ASBCA 27477, 83-1 BCA ¶ 16454. .... 203

*Succession of Paillet v. Acme Realty Co.*, 79 So. 2d 581 (La. Ct. App. 1955)  
(delay due to inability to obtain materials excused). ..... 159

*Sun Ship Building And Dry Dock Co. v. United States Lines, Inc.*, 439 F. Supp. 671  
(E.D. Penn. 1977). ..... 183

*Sun Shipbuilding Co. v. United States*, 76 Ct. Cl. 154, 188 (1932). ..... 569

*Superior Asphalt and Concrete Co.*, AGBCA No. 75-142, 77-2 BCA ¶ 12,851..... 75

*Sutton Construction Co.*, ASBCA No. 12322, 68-2 BCA (CCH) ¶ 7,250 (1968). ..... 559, 847

*Sydney Constr. Co.*, ASBCA 21377, 77-2 BCA ¶ 12,719. .... 183

*Symbolic Displays, Inc.*, Comp. Gen. Dec. B-182847, 75-1 CPD ¶ 278. .... 327

*T. C. Bateson Constr. Co.*, GSBCA 2656, 68-2 BCA ¶ 7,263 (1968). .... 88

*T. C. Bateson Construction Co. v. U.S.*, 162 Ct.Cl. 145 ¶ 72,173 (1960). ..... 161, 272

*T.C. Bateson Constr. Co. v. United States*, 319 F2d 135 (Ct. Cl. 1963). ..... 82

*T.F. Scholes, Inc. v. U.S.*, 174 Ct. Cl. 1215 (1966). ..... 206, 207

*T.J.D. Const. Co.*, GSBCA 3202, 71-1 BCA ¶ 8673. .... 199

*Tallman Pools of Georgia, Inc. v. Fellner*, 160 Ga App. 722, 288 S.E.2d 46 (1981). .... 166

*Tectonics, Inc. of Florida*, ASBCA No. 27880, 83-2 BCA (CCH) ¶ 16,799 (1983). ..... 172

*Teledyne McCormick-Selph v. U. S.*, 588 F.2d 808, 810 (Ct. Cl. 1987). ..... 744

*Tempo, Inc. v. Rapid Elec. Sales & Serv., Inc.*, 132 Mich. App. 93, 347 N.W.2d 728..... 173

*Teodori v. Penn Hills School Dist. Auth.*, 196 A.2d 306 (Pa. 1964). ..... 199

*Texas Construction Associates, Inc. v. Balli*, 558 S.W.2d 513  
(Text Civ. App.—Corpus Christi 1977, no writ). ..... 387

*TGC Contracting Corp.*, ASBCA 24441, 83-2 BCA ¶ 16764, affd., 736 F.2d 1512 (Fed.  
Cir. 1984), 2 FPD ¶ 194..... 171, 205

*The Tester Corporation*, ASBCA 21312, 78-2 BCA ¶13,373. .... 292

*The Triax Co. v. United States*, 28 Fed.Cl. 733 (1993), aff'd 19 F. 3d. 1196 (Fed. Cir. 1994)..... 867

*Theodore R. McNeely dba Ted McNeely Logging*, IBCA 1844, 85-3 BCA  
¶ 18,495, (1985). ..... 124

*Thomas E. Schroyer*, GSBCA No. 3465, 72-1 BCA (CCH) ¶ 9,181 (1972). ..... 559, 847

*Thorleif Larsen & Son, Inc. v. B. R. Abbot Constr. Co.*, 466 F.2d 712 (7th Cir. 1972). ..... 177





**Case Citations**

(continued)

*Time Contractors, J. V.*, DOT BAC Nos. 1669, 1691, 87-1 B.C.A. (CCH)  
¶ 19,582 (1987)..... 240, 243

*Titan Atlantic Const. Corp.*, ASBCA 23588, 82-2 BCA ¶ 15808. .... 199

*Titan Midwest Const. Corp.*, ASBCA 74517, 81-1 BCA ¶ 15067..... 201

*Titan Mountain States Construction Corp.*, ASBCA Nos. 22,617, 22,930,  
23,095, 23,188, 85-1 BCA (CCH) ¶ 17,931 (February 21, 1985)..... 567, 640

*Titan Pacific Construction Corp.*, ASBCA Nos. 24,148, 24,616, 26,692, 87-1 BCA ¶  
19,626 (1987), aff'd 17 Cl. Ct. 630 (Cl. Ct. 1989) ..... 529, 548, 554, 558, 568, 569, 580, 636, 637

*Tobin Quarries Inc. v. U.S.*, 114 Ct. Cl. 286 (1949)..... 198, 199

*Tom Shaw, Inc.*, ASBCA Nos. 28596 et al., 95-1 BCA (CCH) ¶ 27,457 (1995). .... 238

*Toombs & Co. v. United States*, 4 Ct. Cl. 535 (1984)..... 285, 591

*Torres Const. Co.*, ASBCA 25697, 84-2 BCA ¶ 17397. .... 200

*Town & Country Eng'g Corp. v. State*, 46 N.Y.S.2d 792 (Ct. Cl. 1944)..... 182, 254

*Town & Country Pest Control, Inc.*, ASBCA 40631, 71-1 BCA ¶ 8750..... 201

*Town of Longboat Key v. Carl E. Widell & Son*, 362 So. 2d 719  
(Fla. Dist. Ct. App.1978)..... 199

*Trans-Atlantic Fin. Corp. v. United States*, 363 F.2d 312 (D.C. Cir. 1966)..... 236

*Transpower Constructors v. Grand River Dam Auth.*, 905 F2d 1413, 1418 (10<sup>th</sup> Cir.  
1990)..... 82

*Travelers Casualty & Surety of America v. United States*, 74 Fed. Cl. 75 2006 U.S.  
Claims LEXIS 359 (Fed. Cl. 2006)..... 141

*Tribble & Stephens Co. v. Consolidated Serv.*, 744 S.W.2d 945 (Text Ct. App. 1987). .... 239

*Triple "A" South*, 94-3 BCA ¶ 27,194, ASBCA No. 46,866 (1994) ..... 861

*Tripp v. Henderson*, 28 So. 2d 857 (Fla. 1947). .... 256

*Tri-State Tool Co.*, ASBCA No. 16300, 73-1 BCA (CCH) ¶ 9886 (1973). .... 171

*Turnkey Enterprises Inc. v. United States*, 597 F.2d 750 (220 Ct. Cl. 1979)..... 91, 157, 201

*Tutor-Saliba*, ASBCA 23766, 79-2 BCA ¶ 14137..... 202

*Two Thousand Watermaker Assn. v. Celotex Corp.*, 784 F.2d 1183 (4th Cir. 1986)..... 844

*Tyger Constr. Co. v. United States*, 31 Fed. Cl. 177 (Fed. Cl. 1994) ..... 572

*Tyroc Construction Corporation*, EBCA No. 210-3-82, 84-2 BCA ¶ 17,308  
at 86,261 (April 1984). .... 276

*U.S. Home Corp. v. George W. Kennedy Constr. Co.*, 610 F. Supp. 759 (N.D. Ill. 1985). .... 172

*U.S. Metal Prods. Inc.*, ASBCA No. 12041, 67-2 BCA (CCH) ¶ 6206 (1967)..... 171

*U.S. v. J. H. Copeland & Sons*, 568 F.2d 1159 (1928). .... 730

*Umpqua River Navigation Co. v. Crescent City Harbor Dist.*, 618 F.2d 588  
(9<sup>th</sup> Cir. 1990) ..... 140

*Unicorn Mgmt. Corp. v. United States*, 375 F.2d 804 (Ct. Cl. 1967) ..... 141

*UNITEC Inc.*, ASBCA 22025, 79-2 BCA ¶ 13923..... 198

*United Contractors v. United States*, 177 Ct. Cl. 151, 368 F.2d 585, 601 (1966) ..... 200, 324

*United States ex ref. Roper v. Reisz*, 718 F.2d 1004 (11th Cir. 1983). .... 173



**Case Citations**

(continued)

*United States ex rel. Bldg. Rental Corp. v. Western Casualty & Sur. Co.*,  
498 F.2d 335, 338 (9<sup>th</sup> Cir. 1974) ..... 304

*United States ex rel. E. C. Ernst, Inc. v. Curtis T. Bedwell & Sons. Inc.*, 506 F. Supp.  
1324 (E.D. Pa. 1981)..... 293

*United States ex rel. Heller Electric Co. v. William F. Klingensmith, Inc.*,  
670 F.2d 1227, 1231 (D.C. Cir. 1982)..... 547

*United States Fidelity and Guaranty Company v. Orlando Utilities Commission*, 564 F.  
Supp. 962, 986 (M.D. Fla. 1983)..... 165

*United States Indus. v. Blake Constr. Co.*, 671 F.2d 539 (D.C. Cir. 1982)..... 240

*United States Steel Corp. v. Missouri Pacific Railroad Co.*, 668 F.2d 435 (8th Cir. 1982). ..... 180, 551

*United States v. Brooks-Calloway Co.*, 318 U.S. 120 (1943). ..... 157

*United States v. Citizens Nat'l Bank*, 367 F.2d 473 (4th Cir. 1966)..... 240

*United States v. John Kerns Construction Co.*, 140 F.2d 792 (8th Cir. 1944)..... 163

*United States v. Spearin*, 248 U.S. 132 (1918) ..... 23, 128, 207, 246, 356, 388, 664

*United States v. Texas Constr. Co.*, 224 F.2d 289 (5th Cir.), *cert. denied*, 350 U.S. 895 (1955). ..... 158

*United States v. The Corliss Steam Engine Company*, 91 U.S. 321 (1876)..... 299

*United States v. United Engineering & Construction Co.*, 234 U.S. 236 (1913)..... 569

*Urban Plumbing & Heating Co. v. United States*, 408 F.2d 382 (Ct. Cl. 1969)..... 95

*Usemc Co. v. Marbro Co.*, 60 Md. App. 351, 483 A.2d 88 (1984)..... 170, 173

*Utley-James, Inc.*, GSBCA No. 5370, 85-1 BCA (CCH) ¶ 17,816 (1985),  
*aff'd*, 14 CL. Ct. 804 (1988)..... 532, 549, 558, 559, 570, 581

*Vanderlinde Electric v. City of Rochester*, 54 A.D.2d 155, 388 N.Y.S.2d, 388 (1976)..... 563

*Vanlar Constr., Inc. v. County of Los Angeles*, 217 Cal. Rptr. 53 (Cal. App. 1985) ..... 162

*VEC, Inc.*, ASBCA No. 35988, 90-3 BCA (CCH) ¶ 23,204 (1990). ..... 555

*Venetian Lien Litigation*, 2004 WL 3265025 ..... 863

*Victory Construction Co. v. United States*, 510 F.2d 1387 (Ct. Cl. 1975)..... 311, 317

*Village of Minneota v. Fairbanks, Morse & Co.*, 226 Minn. 1, 31 N.W.2d 920 (1948)..... 158

*Vi-Mil, Inc.*, ASBCA No. 25111, 82-2 B.C.A. (CCH) ¶ 15,480 (1982). ..... 238

*Virginia Engrg. Co. v. U.S.*, 101 Ct. Cl. 516 (1944)..... 199

*Vitro Corp. of Am.*, IBCA 30366, 67-2 BCA ¶ 6536. .... 201

*W. E. Garrison Grading Co. v. Piracci Constr. Co.*, 27 N.C. App.725,  
221 S.E.2d 512 (1976)..... 152

*W. F. Magann Corp. v. Diamond Mfg. Co.*, 580 F. Supp. 1299 (D.S.C. 1984)..... 198

*W. Hing Construction Co. Ltd. v. Boost Investments Ltd.*, [2009] BLR,  
High Court of Hong Kong..... 600

*W. M. Z. Manufacturing Co., Inc.*, ASBCA No. 28347, 85-3 BCA ¶18,169..... 294

*W.F. Magann Corp. v. Diamond Mfg. Co.*, 775 F.2d 1202 (4th Cir.1985)..... 208

*W.H. Knapp Co. v. State*, 18 N.W.2d 421 (Mich. 1945)..... 128

*W.H. Lyman Constr. Co. v. Village of Gurnee*, 475 N.E.2d 273 (111. App. Ct. 1985) ..... 142



Case Citations

(continued)

*Waldor Pump & Eqpt. Co. v. Orr-Schelen-Mayeran & Assocs.*, 386 N.W.2d 375  
(Minn. App. 1986)..... 844

*Wallace Process Piping Co. v. Martin Marietta Corp.*, 251 F. Supp. 411, 418  
(E.D. Va. 1965)..... 73, 81, 82

*Walsh/Davis Joint Venture*, CBCA No. 1460 (March 2012)..... 865

*Walter Toebe & Co. v. Dent. of State Highways*, 144 Mich. App. 21,  
373 N.W.2d 233 (1985)..... 180

*Warren Bros. Co. v. North Carolina Dept. of Transp.*, 64 N.C. App. 598, 307  
S.E.2d 836 (1983)..... 174

*Warren Painting Co.*, ASBCA 18456, 74-2 BCA ¶ 10834. .... 198, 204

*Warwick Construction, Inc.*, GSBCA Nos. 5070, 5387, 5388, 5457, 5543, 82-2 BCA  
(CCH) ¶ 16,091 (1982)..... 570

*Watson Elec. Constr. Co. v. City of Winston-Salem*, 109 N.C. App. 194,  
426 S.E.2d 420 (1993)..... 235

*Watson v. Auburn Iron Works, Inc.*, 23 Ill. App. 3d 265, 318 N.E.2d 508 (1974). .... 171

*Watt Plumbing, A.C., and Electrical v. Tulsa Rig, Reel, and Manufacturing Co.*,  
533 P.2d 980 (1975)..... 867

*Wayne Const., Inc.*, AGBCA 242, 70-2 BCA ¶ 8443, 13 G.C. 13..... 268

*Weaver-Bailey Constructors, Inc. v. United States*, 19 Cl. Ct. 471, 474,  
475, 481-2 (1990) ..... 554, 570, 580

*Weitzel v. Barnes*, 691 S.W.2d 598 (Text 1985)..... 388

*Welch v. State*, 139 Cal App. 3d 546, 188 Cal Rptr. 726 (1983) ..... 136

*Wells Bros. Co. v. United States*, 254 U.S. 83 (1920)..... 142, 181

*Western Contracting Corp. v. United States*, 144 Ct.Cl. 318, 320, 333, 334, 369 (1958)..... 752

*White Cap Painters*, ASBCA 25364, 81-2 BCA ¶ 15195. .... 201, 205

*Wiechmann Eng'rs v. State Dep't of Pub. Works*, 31 Cal App. 3d 741,  
107 Cal. Rptr. 529 (1973)..... 140

*Wieman-Slechta Co. v. Pascoe Steel Corp.*, 351 F. Supp. 840 (D.N.D. 1972)..... 159

*Wilkinson & Jenkins Const. Co.*, ENGBCA 2776, 67-1 BCA ¶ 6169. .... 197

*William F. Klingensmith, Inc. v. United States*, 731 F.2d 805, 809 (Fed.Cir. 1984) ..... 592, 598

*William F. Klingensmith, Inc.*, GSBCA No. 5506, 84-1 BCA (CCH) ¶ 17,057 (1984). .... 172, 173

*William F. Klingensmith, Inc.*, GSBCA No. 5520, 83-1 BCA (CCH)  
¶¶ 16,159, 16,479 (1983)..... 169

*William Lagnion*, ENGBCA 3778, 78-2 BCA ¶ 13,260. .... 75

*Williams & Sons Erectors, Inc. v. South Carolina Steel Corp.*,  
983 F.2d 1176 (2d Cir. 1993). .... 234

*Williams Enterprises v. Strait Manufacturing & Welding*,  
728 F.Supp. 12 (D.D.C. 1990)..... 554, 559, 567, 580

*Wilmington Shipyard*, ENGBCA No. 3378, 73-2 BCA (CCH) ¶ 10,040 (1973)..... 87

*Wilner Construction Co. v. The United States*, 23 Cl.Ct. 241 (1991)..... 596





**Case Citations**

*(continued)*

<i>Wilson Pac. Constr. Co.</i> , ASBCA No. 28128, 84-1 B.C.A. (CCH) ¶ 17,109 (1983).....	168
<i>Womack v. United States</i> , 389 F.2d 793 (Ct. Cl. 1968) .....	320, 325
<i>Woodcrest Const. Co. v. U.S.</i> , 408 F.2d 395 (Ct. Cl. 1969).....	137, 209, 210
<i>WRB Corp. v. United States</i> , 183 Ct.Cl. 409, 426427 (1968).....	635, 734, 749
<i>Wright &amp; Kremers, Inc. v. State</i> , 263 N.Y. 616, 189 N.E. 724 (1934). .....	550
<i>Wright v. King</i> , 17 S.W.2d 98 (Text Civ. App. 1929). .....	176
<i>Wunderlich Contracting Co. v. United States</i> , 351 F.2d 956, 965, 173 Ct.Cl. 180 (1965). 99, 737, 749, 867	
<i>Wunderlich v. State</i> , 423 P.2d 455 (Cal. 1967).....	199
<i>Wylie Brothers Contracting Co.</i> , IBCA 1175-11-77, 84-1 BCA ¶ 17,078 (1984).....	124
<i>Yadkin Inc.</i> , PSBCA 2051, 88-3 BCA ¶ 21090. ....	199
<i>Yarno &amp; Assocs.</i> , ASBCA 10257, 67-1 BCA ¶ 6312. ....	197
<i>Youngdale &amp; Sons Constr. Co. v. United States</i> , 27 Fed Cl. 516 (1993).....	134, 739, 741



# Prevention and Resolution of Engineering and Construction Claims through Effective Contracting, Contract Administration, Project Controls, and Project Management

## INDEX



LONG INTERNATIONAL



Prevention and Resolution of Engineering and Construction  
Claims through Effective Contracting, Contract Administration,  
Project Controls and Project Management

**Index**

1995 CII Cumulative Impact Study ..... 821, 823  
2005 Ibbs Study ..... 829  
A/B Estimates ..... 754–56, 774  
AACE International ..... 37  
Abandonment ..... 102, 173, 180, 181, 307, 356, 550, 558, 753–54, 846  
Absenteeism ..... 789  
Acceleration ..... 65, 69–85, 114, 151, 154, 155, 163, 214, 363, 432, 433, 447, 471, 550  
552, 554, 558, 560, 562, 569, 570, 624, 625, 629, 633, 636, 637, 641  
657, 658, 659, 660, 763, 784, 786, 788, 789, 849, 855, 859, 869  
Acceleration Damages ..... 657  
Acceleration Order ..... 70  
Access ..... 15, 82, 161, 174, 233, 238, 239, 251, 253, 262, 370, 541, 551, 566, 633, 791, 888  
Access Delay ..... 479  
Accord and Satisfaction ..... 243, 792, 836, 857  
Accounting Cost Codes ..... 149  
Activity Code Assignment Check ..... 681  
Activity Progress Errata ..... 684  
Activity Status Summary ..... 680  
Activity Type Summary ..... 680  
Acts of God ..... 64, 69, 82, 86, 91, 94, 153, 157, 198, 236, 258, 259, 280, 546, 633  
Acts of the Government ..... 64, 78, 154, 158  
Actual Cost Calculations ..... 768  
Actual Costs ..... 281, 287, 363, 364, 735, 736, 739, 743, 746  
750, 761, 768, 769, 770, 774, 780, 784  
Actual Damages ..... 288, 296, 747, 845, 846  
Actual Damages for Delay ..... 557, 558, 559  
Actual vs Estimated Cost of Changes ..... 746  
Added Cost Incentives ..... 888  
Additional/Reduced Work Scope ..... 888  
Adequacy of Design ..... 388–89  
Adequacy of the Specifications ..... 131  
Adequate Evidence of Damages ..... 750  
Adjustments to Unit Pricing ..... 888  
Advantage of the Measured Mile ..... 786  
AED Rates ..... 841  
AGC Document 415 ..... 187  
AGC Manual ..... 840



**Index**  
*(continued)*

AIA Document A201 ..... 186

Allocation of Cost Variances ..... 772, 773

Allocation of Damages ..... 44

Allocation of Responsibility ..... 42

Alternative Dispute Resolution ..... 961–73

Ambiguities ..... 23, 130, 131, 141, 146, 150, 247, 348–51, 425, 872, 873

American Institute of Architects (AIA), ..... 37

Apportionment of Delay Damages ..... 177

Apportionment Table (Lag Variance and Duration Variance) ..... 631, 634

Approval Authority ..... 457

Approval of Change Order ..... 20

Approval Time ..... 564

Approvals ..... 792

Approved for Construction ..... 50

Arbitration ..... 373, 946–54, 955, 966–71

Arbitration Agreement ..... 947–49

Arbitration Awards ..... 954

Arrow Diagrams ..... 527, 528

As-Built But-For Analysis ..... 569, 637, 638, 639, 647, 648, 658, 669

As-Built Calculation Schedule ..... 603, 652

As-Built Drawings ..... 900

As-Built Schedules ..... 624, 625, 627, 630, 632

As-Planned Impacted Analysis ..... 535, 568, 636, 637, 638

As-Planned Schedules ..... 540, 625, 879, 880

Audits ..... 945

Australian Law ..... 600

Authority ..... 20, 98, 308

Availability of Skilled Labor ..... 790

Average Activity Float (Days) ..... 682

Average Activity Remaining Duration (Days) ..... 681

Bankruptcy ..... 65, 287

Bar Charts ..... 526, 527, 528, 536

Beneficial Occupancy ..... 558

Bid ..... 4, 7, 8, 10, 16, 136, 138, 140, 141, 142, 146, 148, 149, 167  
168, 184, 186, 200, 201, 206, 207, 233, 241, 247, 275, 320, 350  
351, 373, 378, 385, 425, 426, 440, 735, 762, 770, 876, 877, 878

Bid Documents ..... 200, 441

Bid Error ..... 7, 20, 576, 741, 743, 751, 771, 838, 851, 861, 867

Bid Exceptions ..... 141



**Index**  
(continued)

Bid Phase .....	28
Bid Preparation .....	13
Bid Problems .....	19
Biddability Reviews .....	876–77
Blind-Sight Method .....	616
Blizzard of Changes.....	4, 5, 243
Bonds.....	147, 293, 296
<i>Bromley</i> .....	23, 130, 131, 247
Bulk Materials .....	564
Camp Catering.....	407
Camp Delays .....	408
Camp Sizing .....	404
Camps and Catering.....	403
Canadian Law .....	599
Capital Cost .....	228
Cardinal Change.....	65, 97–112, 213, 293, 740
Cause and Effect.....	567, 631
Cause of Delay .....	610
Cause-Effect Link.....	665
Cause-Effect Matrix .....	45, 46, 230, 231
Cause-Effect Relationship .....	45
Causes of Delays .....	653
Center for Business Practices (CPB).....	37
Certificates.....	430
Change Control.....	456, 457
Change Directive .....	485
Change in Country Content Labor Requirements.....	400
Change Management Process .....	902
Change of Government.....	399
Change Order Backlog .....	889
Change Order Basis of Calculation .....	891
Change Order Definition .....	886
Change Order Log .....	899
Change Order Management.....	885–903
Change Order Negotiations .....	897
Change Order Procedures .....	881, 900
Change Order Proposal.....	224
Change Order Technical Justification.....	893



**Index**  
*(continued)*

Change Orders .....5, 8, 11, 12, 15, 18, 42, 66, 98, 106, 123, 149, 152, 242, 243  
285, 352, 361, 388, 546, 559, 567, 645, 671, 847, 881, 887

Changed Conditions ..... 887

Changes ..... 72, 81, 82, 98, 120, 122, 124, 125, 160, 243, 249, 251  
259, 279, 285, 293, 306, 324, 361–66, 367, 371  
378, 539, 549, 550, 551, 561, 562, 563, 632

Changes Clause .....70, 98, 110, 111, 113, 124, 125, 142, 212, 213, 217, 219, 237, 238  
259, 268, 269, 279, 285, 293, 361, 363, 371, 549, 550, 552, 562

Changes in Quantities ..... 103, 216, 361, 365, 377–79

Character of the Changes ..... 108

CII’s Thirteen Knowledge Areas ..... 36

Claim Entitlements ..... 729

Claims Prevention ..... 871–907

Claims Prevention Review ..... 872

Coding of Costs ..... 768

Commercial Impracticability ..... 65, 141, 166, 255, 256, 260

Commissioning and Initial Operations Phase ..... 28

Commissioning Procedures ..... 49

Communications Management ..... 35

Community Disturbances ..... 417

Community Unrest ..... 391, 394–99

Comparison of Quantum/Damages Methods ..... 774

Compensable Delays ..... 153, 161, 552, 633, 658, 659

Compensable Disruptions ..... 236, 238

Compensation and Payment Clauses ..... 384

Competing Projects ..... 391, 402

Competition for Craft Labor ..... 790

Competitive Bidding ..... 10, 98, 213

Compliance with Local Laws ..... 409

Concealment of Specific Information ..... 136

Conceptual Phase ..... 27

Concurrent Delay ..... 176–77, 267, 280, 546–49, 555, 559, 563, 568–625, 569  
571, 573, 575, 586, 587, 590, 591, 592, 593, 596, 598, 600  
601, 602, 606, 608, 618, 620, 633, 637, 639, 642, 659, 847

Concurrent Operations ..... 15

Conditions Encountered Were Unknown ..... 197, 201

Confidential Memos ..... 423

Configuration Management ..... 459

Configuration Management Plan ..... 456



**Index**  
*(continued)*

Configuration Status Accounting .....	458
Conflict of Interest.....	18
Conflicts .....	136
Constraints.....	553, 626, 630, 674, 830, 879
Constructibility and Biddability Reviews.....	876
Construction Change Order Procedure .....	921
Construction Defects .....	171
Construction Extension to the PMBOK® Guide.....	26
Construction Industry Arbitration Rules.....	948, 949
Construction Industry Institute (CII) .....	36
Construction Management Association of America (CMAA).....	37
Constructive Acceleration .....	11, 65, 72, 78, 81, 82, 114 155, 235, 558, 562, 570, 846
Constructive Change .....	65, 113–25, 218, 232, 261, 269, 356, 473, 562
Constructive Deceleration .....	114
Constructive Notice .....	89, 163, 465, 466, 563
Contemporaneous Delay Analysis Methods.....	639–57
Contemporaneous Project Documentation .....	40, 429, 435, 439
Contingency.....	6, 385
Contra Proferentem.....	130, 349
Contract .....	11, 18, 19, 872–74
Contract Absent a DSC Clause.....	205
Contract Administration .....	20, 872
Contract Awards.....	19
Contract Clauses .....	93, 534, 564, 565
Contract Disputes Act of 1979 .....	101
Contract Documents .....	18, 19, 126, 143, 144, 146, 147, 148, 199 200, 360, 369, 426, 427, 434, 872, 873, 874
Contract Formation.....	145, 147, 207
Contract Interpretation.....	21, 23, 115, 292, 357–59
Contract Modification.....	9
Contract Performance .....	147
Contract Provisions Affecting Schedule Preparation and Updates.....	533–34
Contract Representations.....	199
Contract Requirements for Project Documentation.....	440
Contractor Default .....	391, 392–93
Contractor Deviates from Plans and Specifications.....	142
Contractor Fails to Conduct a Reasonable Site Investigation.....	140
Contractor Management Problems .....	167, 168



**Index**  
(continued)

Contractor Reliance .....	201
Contractor Resources.....	170
Contractor Responsibilities and Representations.....	31
Contractor-Caused Impacts .....	732, 739, 740, 771, 780, 785, 787, 808
Control Budget .....	765, 768
Control Budget Calculations.....	764
Coordination .....	10, 20, 68, 81, 82, 126, 154, 161, 168, 169, 170, 173 235, 239, 240, 243, 245, 253, 254, 261, 263, 264, 355 366–69, 455, 536, 544, 546, 564, 565, 566, 634
Coordination Procedure .....	20, 367, 368
Coordination Responsibilities.....	546, 565
Correspondence .....	367, 368, 428
Cost Accounts.....	150
Cost Allocation Example.....	48
Cost Analysis Databases.....	764
Cost and Schedule Control Systems .....	4
Cost Control Procedure .....	882
Cost Factors .....	514
Cost Information.....	83
Cost of Performance Increased .....	202, 208
Cost Records.....	433, 437, 743, 760, 761, 780, 836
Cost Variance Analysis .....	761, 765, 769, 770, 771, 777
Cost Variance Calculations.....	769
Course of Dealing .....	2, 352, 353, 359
Courts’ General View of Formulaic Approaches .....	828
CPM Scheduling.....	432, 433, 503, 525–34, 567, 568, 570, 624, 629, 630, 639
Craft Turnover .....	790
Crew Sizes .....	84
Criteria.....	780
Critical Path .....	75, 78, 83, 94, 96, 177, 267, 525, 527, 528, 529, 535, 536 539, 540, 544, 548, 553, 554, 556, 567–630, 638–41, 879, 880
Critical Path Evaluation.....	685
Cross-referencing.....	146
Crowding .....	790
Cumulative Effects of Numerous Change Orders .....	107
Cumulative Impact .....	776, 790, 891, 897
Cumulative Impact Claim.....	221
Cumulative Impact Notice .....	786, 857
Custom and Usage.....	353





**Index**  
*(continued)*

Daily Construction Reports .....	430, 432, 436, 632
Daily Diaries.....	632
Damage Analysis Matrix .....	763
Damages .....	23, 84, 85, 126, 132, 134, 135, 234, 295, 296, 354, 355, 356 357, 433, 525, 534, 542, 546–60, 566, 568, 624, 625, 633
Damages Adequate Evidence .....	861
Damages Calculation Methods .....	768
Decision Management Matrix .....	883
Defective and Deficient Contract Documents .....	10, 14, 66, 109, 115, 126–50, 161 218, 219, 249, 251, 268, 277, 285
Defective Design .....	113
Defective Engineering .....	790
Defective Government-Provided Drawings.....	134
Defective Site Survey .....	135
Defective Specifications .....	563
Defective Work.....	9, 172, 235, 384, 385, 796, 838, 844
Delay .....	42, 126, 127, 134, 150–83, 233, 234, 250, 251, 267, 268, 371, 382 384, 386, 432, 546–50, 551, 552, 568, 569, 657–60, 881, 882
Delay Damages.....	95, 134, 174, 176, 183, 234, 286, 296, 549, 550, 557 559, 563, 564, 568, 569, 634, 830–35, 845, 847
Delay of Approvals.....	66
Delay Responsibility.....	634
Delayed Approval.....	16
Delayed Decisions .....	15
Delays to Project Award.....	14
Delegation of Authority.....	20
Deliverables.....	31
Delta Estimate Method .....	756, 774, 778
Demobilization and Remobilization .....	242
Design Approvals .....	149
Design Baseline .....	455
Design Changes .....	149
Design Development .....	144, 145
Design Errors .....	168, 252
Design Modifications .....	887
Design Specifications .....	246
Design/Build Contract .....	143, 146, 148
Destruction or Damage to Completed Work .....	66
Destruction or Damage to Tools, Equipment, Materials or Supplies .....	66



**Index**  
(continued)

Deviation Request.....	892
Differing Site Conditions.....	17, 66, 69, 82, 86, 87, 90, 92, 124, 133, 151, 168 183–211, 235, 238, 276, 322, 324, 325, 326, 348, 369, 386, 483
Dilution of Supervision .....	790
Direct Pacing .....	619
Directed Acceleration .....	69, 70, 477, 570
Directed Change .....	212–32, 218, 377, 552
Disclaimers .....	17, 137, 148, 184, 208, 209, 210, 348
Disclose All Relevant Information .....	146
Discovery.....	21, 373, 955, 957, 958, 959
Discrete Damages Analysis .....	450
Discrete Damages/Cost Variance Analysis Method .....	736, 748, 758, 760, 774, 778
Dispute Clauses .....	373
Dispute Resolution .....	21, 384, 385, 883, 939–73
Disputes Review Board .....	967–68
Disruption .....	17, 162, 166, 195, 232–44, 267, 552, 835
Document Change Notices .....	455
Documentation .....	21, 83, 368, 380, 382, 632, 633, 634, 729, 732, 872
Documentation Deficiencies.....	443
Documentation of Changes.....	746
Dominant Cause .....	598
Duration and Lag Variance Tables .....	653, 654
Duty to Cooperate .....	285, 354, 355, 544, 566
Duty to Coordinate .....	240, 355, 544
Duty to Disclose .....	136
Early Completion.....	66, 183
Earned Value .....	769
Earned Value Analysis .....	787
Economic Hardship .....	260
Economic Impossibility.....	255–60
Economic Loss .....	260, 844
Effect of Contractor-Caused Delay on Productivity Loss .....	837
Effect of Delay .....	610
Eichleay Formula.....	832–35
EJCDC Document 19 10-8 .....	188
Elements of Proof .....	734
Emails, Letters, and Notices .....	428, 435
Enforcement Of Notice Provisions .....	466
Engineering Change Notice.....	456



**Index**  
*(continued)*

English Law.....	598
Entitlements.....	44, 663
EPC (or Execution) Phase.....	28
Equal Materials or Equipment.....	147
Equipment Costs.....	552, 895
Equipment Damages.....	839–42
Erroneous Contract Interpretation.....	114
Errors and Omissions.....	18, 113, 143, 144, 212, 874, 882, 887
Escalation.....	776, 842
Escalation Clause.....	373
Escalation in Labor Costs at Site.....	415
Evaluation and Verification of Costs.....	894
Evaluation of Changes in Process Plant Projects.....	221–31
Events Beyond the Contractor’s Control.....	156
Evidence.....	730, 734, 735, 738, 743, 745, 746, 747, 748, 749, 752
Examples of the Breach of Implied Warranty.....	126
Examples of the Breach of Suitability of Specifications.....	126
Excessive Activity Duration Check.....	681
Excessive Float Check.....	684
Excessive Lag Check.....	684
Exculpatory Contract Clauses.....	11, 18, 137, 180, 217, 250, 264, 321, 360, 546
Excusable Delay.....	11, 71, 73, 75, 76, 77, 78, 87, 89, 90, 93–95, 114 152–59, 154, 169, 170, 179, 271, 272, 274, 289, 291, 294 382, 384, 529, 541, 546, 550, 554, 558, 559, 562, 570 625, 633, 636, 641, 658, 846, 847
Experts.....	959
Express Contracts.....	306
Expressio Unius.....	358
Extended Overhead Damages.....	569, 657, 658, 659
Extension of Time.....	491
Extra Work.....	110, 113, 115, 120, 122, 123, 126, 136, 161, 165 208, 212, 217, 218, 219, 220, 231, 232, 237, 307 356, 387, 487, 489, 750, 754, 776, 823, 839
Fabrication/Construction Baseline.....	455
Failure to Coordinate.....	68, 82, 240, 253, 261, 264, 551, 790
Failure to Direct.....	265
Failure to Disclose Boring Logs and other Subsurface Information.....	135
Failure to Evaluate the Site and Design.....	167
Failure to Provide Notice.....	203, 218, 560–63



**Index**  
(continued)

Fast-Track .....	4, 13
Fatigue .....	790
Faulty Specifications .....	135
Federal Rules of Civil Procedure .....	956–61, 969
FIDIC .....	78, 79, 193, 194, 195, 196, 217, 237, 285, 291 298, 314, 360–63, 368, 370, 371, 373, 379, 382
Field Overhead .....	830, 831
Field Work Orders .....	886
Financers’ Requirements .....	410
Financial Management .....	35
Fixed-Priced .....	10
Float .....	95, 215, 272, 362, 364, 384, 527, 528, 529 553–56, 560, 567, 574, 604, 636, 639–57
Float Ratio .....	682
Flow Down Clauses .....	386, 389–90
Force Account .....	427
<i>Force Majeure</i> .....	78, 86, 94, 95, 153, 154, 271, 382, 383, 384, 445, 888
Foreseeability .....	88, 155, 739
Formal Notice .....	462
Formulaic Approaches .....	828
Fraud .....	180, 205, 206, 207, 234, 276, 294, 346, 388
Functional Concurrency .....	609
Funding .....	6, 13, 14, 280
Funding Constraints .....	541
General Contractor May Have Liability to a Subcontractor .....	128
Hazardous Operations Reviews .....	229
High Float Activities .....	673
Hindsight Method .....	617
Hindsight vs. “Blind-Sight” .....	615
Home Office Overhead .....	84, 234, 252, 530, 831–35, 839
Hong Kong Law .....	600
How to Document .....	421
Ibbs .....	449
I-J Networks .....	527, 528
Impacts .....	127
Implied Contract Terms .....	353
Implied Duty .....	239



**Index**  
*(continued)*

Implied Warranty.....	126, 127, 135, 137, 138, 141, 143, 145 245–54, 260, 261, 388, 389, 580, 882
Implied Warranty of the Design .....	245
Important Information .....	148
Impossibility of Performance .....	17, 67, 248, 255–60
Improper Alignment .....	135
Inadequate Cost Records .....	836
Inadequate Resources .....	167, 170
Inadequate Supervision.....	67
Inadequate Utilities.....	67
Increased Costs.....	127
Increases in Base Personnel Requirements.....	406
Indirect Pacing.....	619
Industry Studies .....	449, 778, 836, 837
Inexperienced Staff.....	17
Initiator Change Order Request.....	893
Insolvency.....	159
Inspection.....	67, 117, 138, 167, 168, 201, 202, 206 209, 245, 261, 263, 379–82, 386
Inspection Clauses .....	379
Integrated Change Control Processes .....	35
Integration Management.....	35
Intentional Fraud .....	391, 401
Interest .....	173, 557, 558, 842, 845
Interference.....	33, 67, 80, 82, 117, 152, 153, 178, 180, 181, 182 183, 239, 250–54, 262, 263, 356, 371, 551, 555
Interference and Delays from Other Contractors.....	412
Internal Memo or Email .....	423
Interpretation .....	13, 358, 359, 363, 365
Jury Verdict Method.....	242, 450, 741, 747–52, 774, 778, 799, 849, 851, 855
Jury Verdict Method Procedure.....	750
Justifiable Reliance.....	206
Labor Damages.....	776–830
Labor Problems .....	155, 157, 170
Labor Shortage .....	67, 157, 170
Lack of Access .....	67
Lack of Information.....	67
Lack of Right of Way .....	67
Lack of Timely Notice.....	211

**Index**  
(continued)

Late Drawings .....	68
Late or Defective Material or Equipment Furnished by Others.....	68
Latent Defects.....	130, 207
Learning Curve.....	241, 783, 791, 795
Legal and Expert Costs.....	843
Leonard Study .....	449, 823, 828
Life Cycle Phases of a Construction Project.....	27
Like-Time Approach .....	635
Liquidated Damages .....	5, 9, 11, 17, 70, 75, 89, 95, 127, 155, 156 159, 164, 165, 167, 172, 173, 174, 175, 176, 236, 271 280, 294, 296, 353, 386, 390, 539, 542, 545–50, 554, 556–60 568–70, 633, 634, 638, 657, 659, 660, 848–4, 845
Literal Concurrency.....	609
Litigation .....	955
Local Content vs. Country Content .....	397
Logic Changes .....	542, 627, 629, 630, 637
Logs .....	429
Loss in Productivity.....	890
Loss of Productivity.....	443, 447, 448, 451
Lost Profits .....	173, 257, 287, 776
Lump Sum .....	892, 894, 898
Lump-Sum Contracts.....	10
Maintenance Cost .....	229
Maladministration.....	260–66
<i>Malmaison</i> approach.....	599
Management of Outside Design Professionals .....	874
Man-Hour Variance Analysis .....	777
Manpower Loading Distributions.....	432
Material Costs.....	895
Material Delays .....	41
Material Difference.....	197, 199, 249
Materials Claims.....	841
MCAA Factors .....	449, 778, 799, 800, 849, 851, 853, 855
MCAA Factors – Criticisms .....	798
MCAA Factors – Estimating Cumulative Impact.....	800
MCAA Factors – General Considerations .....	792
MCAA Factors – Impacting the Project Schedule.....	800
MCAA Factors – Method .....	794



**Index**  
*(continued)*

Measured Mile ..... 443, 445, 448, 451, 735, 763, 772, 778, 780  
784, 786, 787, 788, 836, 839, 851, 853, 855

Measured Mile Analysis Procedure ..... 780

Mechanical Completion ..... 17, 77, 78, 80, 93, 95, 114, 120, 140, 154, 160, 161  
174, 175, 176, 179, 210, 214, 215, 216, 272, 282, 289  
362–66, 371, 372, 377, 384, 385, 550, 560, 561, 562

Mediation ..... 373, 962–65

Meeting Minutes ..... 429

Method of Performance ..... 119, 148, 233, 266, 629

Method of Production ..... 130

Milestones ..... 541, 542, 626, 630, 879

Mini-Trial ..... 966, 967

Minor Errors and Inaccuracies ..... 142

Misrepresentation ..... 68, 126, 135, 205, 206, 207, 276, 277, 294, 306, 388

Misrepresenting Subsurface Condition ..... 135

Mitigation ..... 85, 143, 144, 150, 279, 363, 880–904

Mobilization ..... 9, 81

Modification Impact Evaluation Guide ..... 535

Modified Total Cost Method ..... 443, 449, 450, 736, 740–46, 767, 774, 778, 836, 849, 851, 855

Multiple Causes of Productivity Loss ..... 838

Mutual Mistake ..... 205, 207

Negligence ..... 78, 81, 86, 115, 154, 155, 156, 172, 178, 271, 274, 281, 294, 844

Negotiating Team ..... 943

Negotiation ..... 351, 352, 359, 373, 378, 940–46

Neutrals ..... 966

Nine Step Process for Discrete Damages/Cost Variance Analysis Method ..... 761

No Damage for Delay ..... 3, 18, 79, 80, 162, 177, 178, 179, 181, 182, 183, 279  
286, 356, 371, 386, 390, 546, 550, 551, 552, 633

No Other Reliable Method of Calculating Damages ..... 750

Noncompensable Cost ..... 762

Noncompensable Delays ..... 156, 157, 159, 267, 547, 548, 568, 569  
570, 633, 636, 638, 641, 658, 659, 660

Noncompensable Disruptions ..... 235

Noncompensable Nonexcusable Delays ..... 153, 166

Non-Payment ..... 475

No-Prejudice Rule ..... 466

Normal Industry Practice ..... 34





**Index**  
*(continued)*

Notice .....	18, 66, 74, 89, 94, 106, 113, 114, 122, 123, 131, 137 138, 139, 149, 152, 153, 159, 160, 162, 163, 165, 166, 167, 170 178, 179, 192, 203, 208, 211, 217, 247, 265, 274, 294, 297 327, 350, 352, 363–65, 369–78, 383, 386, 390, 416, 422, 423 426, 427, 428, 429, 435, 456, 460–70, 541, 542 546, 550, 553, 560–63, 641, 644, 670, 848
Notice Provisions.....	464
Notice Recommendations.....	469–70
Notice to Proceed.....	542
Number of Activities per Month Cycle Time.....	681
Number of Activities per US \$1MM of Cost.....	680
Number of Activity Calendars.....	681
Number of Changes.....	100, 106
Number of Constrained Activities.....	682
Observational Method.....	669
Obvious or Patent Errors or Ambiguities.....	141
Officiousness.....	308, 309
On-site Accommodations.....	405
Open Ends.....	673, 683
Operating Cost.....	228
Operational Baseline.....	455
Or Equal Specifications.....	16
Oral Modifications.....	386–88
Order of Insertion or Extraction of Delay Events.....	615
Out-of-Sequence Progress.....	628
Out-of-Sequence Work.....	177, 241, 791
Overcrowding.....	242, 758, 760, 837, 838
Overhead.....	11, 70, 85, 100, 114, 127, 151, 174, 212, 221 252, 284, 286, 287, 302, 379, 548, 555, 558, 635 636, 637, 658, 659, 830–35, 839, 896
Overhead Cost Double Dipping.....	839
Overmanning.....	791
Overtime.....	14, 15, 69, 70, 76, 77, 83, 84, 85, 234, 450, 560 570, 757, 760, 763, 771, 772, 777, 784, 786 788, 789, 790, 793, 794, 830, 837, 838
Overzealous Inspection.....	16, 67, 261
Owner Review Comments.....	416
Owner’s Failure to Provide Alternate Method.....	738
Owner-Caused Issues.....	667



**Index**  
(continued)

Owner-Directed Schedule Acceleration or Slowdown .....	888
Owner-Furnished Equipment or Materials .....	481
Owner-Furnished Items .....	119, 267–69
Owner-Furnished Materials .....	14, 546, 563–64, 626
Owner-Provided Information.....	138
Ownership of Float .....	19
Owner-Supplied Services and Materials.....	889
Pacing .....	571, 572, 574, 575, 576, 578, 579, 580, 581, 584, 618, 621
Parole Evidence Rule.....	351
Patent Defects .....	143
Payment Clause .....	384
Penal Bonds .....	844
Penalty Bonds .....	556
Pennsylvania Law .....	135
Percent Complete v. Remaining Duration Analysis .....	683
Percent of Activities with Network Ties.....	684
Performance Specification.....	145, 146, 247
Periodic Progress And Performance Documents .....	440
Permits .....	67
Photographs .....	200, 430, 432, 436, 627
Physical Condition.....	138, 141, 203, 204, 209, 276, 369, 370
Physical Impossibility.....	255, 259, 276, 626
Planned Construction Duration.....	405
Planned Duration v. Actual Duration Check .....	683
Planned Occupancy Levels.....	406
PMBOK® Guide .....	25, 34, 35, 53
Political Risk .....	391, 399–401
Poor Morale .....	791
Pre-Bid Inspection .....	167, 168, 201, 204, 206
Precedence.....	146
Precedence Diagram Networks.....	528
Pre-Contract Documents.....	425, 426, 434
Preliminary Phase .....	27
Prerequisites to Total Cost Method .....	737
Prevention Principle .....	598
Prime/Subcontractor Liquidated Damages .....	846
Procedure .....	9, 19, 21, 212, 355, 382, 388
Procedures for Initiating a Change Order .....	892
Process Changes .....	223

**Index**  
(continued)

Process Operating Conditions.....	225
Procurement Management.....	35
Productivity .....	11, 12, 15, 83, 84, 95, 124, 152, 234, 240, 241, 243 252, 404, 552, 553, 633, 634, 776–830, 836–40
Productivity Damages.....	552
Professor Corbin and Professor Williston .....	128, 129
Profits .....	100, 173, 239, 257, 287, 300, 843, 896
Progress and Performance .....	442
Progress Payments.....	9, 13, 19, 68, 171, 381, 545, 560
Progress Reports.....	40, 542, 632
Progress Schedule.....	4
Project Cost .....	228
Project Execution Plan.....	38
Project Management.....	16, 28, 253, 367
Project Management Documents.....	427
Project Management Duties.....	30
Project Management Information System (PMIS) .....	442
Project Management Institute’s College of Scheduling.....	37
Project Management Problems .....	49
Project Management Requirements.....	30
Project Planning.....	531–32
Project Review Checklist.....	884
Project Reviews .....	884
Project Schedule .....	38, 49
Project Schedule Update Comparisons.....	685
Project Schedule Updates .....	900
Project Scope .....	890
Proof.....	81, 82, 89, 90, 115, 122, 197, 252, 267, 272, 291, 297 425, 433, 535, 548, 560, 567, 570, 635, 637, 643, 749
Proof of Damages .....	730, 735, 745, 749, 758, 851
Proof of Injury .....	749
Quality Assurance (QA) System .....	144
Quality Control.....	116, 245, 381, 382, 429, 458
Quantities of Work .....	404
Quantity Changes .....	120
<i>Quantum Meruit</i> .....	73, 102, 259, 260, 304, 307, 309, 753–54, 843
Quasi-Contracts .....	306, 307, 308, 309
Ratio of Indirect Labor to Direct Labor.....	404
Reasonable Costs.....	260, 298



**Index**  
*(continued)*

Reasonable Site Inspection .....	202
Reasonable Standard of Care.....	126
Reasonableness Requirement for Jury Verdict Method.....	752
Reasons for Project Failure.....	29
Recognized and Usual Condition .....	204
Records Management Checklist .....	438
Recourse Against The Architect or Engineer .....	128
Recovery Schedules.....	897
Refusal to Proceed.....	9
Rejection of the Contractor’s Work.....	888
Reluctance to Give Notice .....	467
Rent-a-Judge.....	970
Rental Rate Blue Book .....	841
Report Errors or Ambiguities in the Specifications and Drawings.....	140
Repudiation.....	292, 293
Requests for Information .....	4, 17, 147, 148, 432, 436, 632
Reservation of Rights .....	220, 559, 792, 847
Resource Loading .....	682
Resources.....	9
Restricted Access.....	253, 633
Restriction of Work Hours.....	264
Results and Performance Contracts .....	132
Rework .....	791
Right To Finish Early .....	555
Right-of-Way/Utilities .....	377
Ripple Effect.....	96, 152, 222, 232, 243, 244, 565
Risk.....	11, 14, 17, 24, 71, 74, 76, 79, 80, 81, 90, 93, 103 112, 116, 137, 142, 145, 146, 148, 152, 156, 159 167, 168, 178, 186, 195, 219, 235, 246, 247, 248, 249 255, 257, 258, 259, 260, 262, 265, 274, 276, 279, 280 286, 306, 310, 369, 373, 391, 546, 550, 551, 752, 891, 904
Risk Analysis Checklist.....	904
Risk Management .....	35
Rules of Contract Interpretation .....	347, 348, 358
Safety Clauses .....	384
Sample Notice Letters .....	471
Scale Models .....	145
Schedule Activities .....	537
Schedule Analysis.....	21, 95, 96, 535, 624, 629, 630



**Index**  
(continued)

Schedule Analysis for Calculating Loss of Productivity Damages .....	778, 830
Schedule Approval .....	541
Schedule Calculation Modes .....	673
Schedule Compression .....	791
Schedule Control .....	8, 16, 538–40
Schedule Deficiencies.....	651
Schedule Delay Analysis Techniques.....	623–60
Schedule Documentation.....	432, 436
Schedule Guidelines .....	543–45
Schedule Impacts.....	150
Schedule Integrity Checks .....	672
Schedule Interferences.....	890
Schedule Metrics .....	679
Schedule Quality Assurance Procedure.....	676
Schedule Quality Assurance Reviews .....	661
Schedule Submittal.....	540–41
Schedule Updates .....	19, 82, 532, 543, 624, 627, 628
Schedule Windows .....	650
Scheduling .....	68, 243, 546
Scheduling Methods .....	525–31, 533, 536
Scheduling of Subcontractors.....	168–70
Scheduling Procedures .....	553, 881
Scheduling Provisions .....	525, 534, 536, 542, 546
Scope Definition.....	13
Scope of Work.....	11, 99, 108, 149, 208, 366, 379, 382, 776
Scots Law .....	599
Security Staffing.....	405
Settlement.....	22, 220, 300, 301, 302
Settlement Conference.....	943
Settlement Masters .....	969
Settlement Procedures .....	21
Shop Drawing Log.....	429
Shop Drawings .....	16, 125, 153, 161, 455, 541, 545, 564
Shortages .....	791
Silence in Specifications.....	141
Site Availability.....	262, 370
Site Conditions .....	13, 66, 82, 90, 145, 149, 185, 191, 195, 196, 197 201, 203, 206, 207, 275, 366, 369, 379, 792



**Index**  
(continued)

Site Investigation .....	3, 7, 141, 145, 148, 167, 168, 201, 202 204, 206, 208, 369, 425, 567, 878, 905
Site Investigation Checklist .....	878
Site Security Cost Increases.....	410
Small Tools and Consumables.....	896
Society of Construction Law .....	607, 779
Socioeconomic Objectives.....	17
Soils Conditions.....	138
Sole Source of Supply or Subcontractor.....	132
Sole Source Vendor Requirements .....	149
Sound Project Management Practices.....	29
<i>Spearin</i> .....	23, 128, 130, 137, 207, 260, 356, 388
<i>Spearin</i> Doctrine.....	127, 128, 145
Special Master .....	969
Specialty Process Equipment.....	229
Specific Information on Matters of Substance.....	130
Stacking of Trades.....	68, 234, 243, 253
Standard Form Contracts .....	193, 360
State Courts .....	129
Statutory Authority .....	947
Strikes .....	67, 68, 154, 155, 156, 157, 170, 235, 236, 252 270–74, 280, 383, 546, 549, 568, 632, 633
Subcontract Cost.....	895
Subcontract Impact .....	891
Subcontract Pricing.....	507
Subcontractor Cost Data.....	508
Subcontractor Delay .....	68, 172, 173
Subcontractor Problems.....	534–67
Subcontracts .....	386
Submittal Logs.....	632
Submittals .....	13, 17, 19, 536, 537, 541, 545, 564, 627 632, 875, 877, 879, 880, 882, 883, 906
Substantial Completion.....	17, 172, 379, 558, 846
Subsurface or Latent Condition .....	198
Summary Jury Trial .....	971–72
Superior Knowledge.....	68, 92, 205, 208, 274–78, 566
Supplier Delay .....	68
Suspension .....	68, 80, 82, 124, 238, 264, 272, 279–86 371–73, 539, 540, 549, 552, 553

**Index**  
(continued)

Termination .....	74, 98, 101, 102, 165, 171, 259, 260, 283 287–303, 373, 375, 538, 560, 565, 633
Termination for Convenience .....	98, 259, 287, 288, 294, 297–303, 375
Termination for Default .....	260, 287–95, 375, 633
Theft .....	396
Theoretical Bases of Total Cost Method .....	737
Time and Materials .....	892, 896, 898
Time Extensions .....	5, 11, 20, 65, 71, 72, 73, 74, 75, 79, 87, 93, 127, 156 159, 160, 163, 164, 215, 231, 236, 272, 274, 361, 362 364, 374, 535, 544, 545, 546, 548, 553, 554, 558, 560, 565 569, 570, 592, 602, 603, 624, 633, 635, 636, 643, 655, 846
Time Impact Analysis .....	535, 625, 640, 642, 643, 644, 645, 657, 658, 669, 897
Timing of Change .....	824, 826
Timing of the Changes .....	110
Total Cost .....	443, 449
Total Cost Cumulative Impact Claim .....	739
Total Cost Method .....	251, 733–40, 954
Total Time Approach .....	635
Turnover .....	104, 120, 176, 382
Type I Differing Site Condition .....	133, 197, 201
Type II Differing Site Condition .....	134, 203
Types of Damages .....	776
Types of Delay .....	152–54, 633, 634
Unbalanced Bidding .....	8
Underbid .....	8, 350
Unforeseen Events .....	155
Uniform Commercial Code .....	166
Unilateral Change .....	9
Unit Price .....	8, 11, 13, 103, 105, 111, 112, 213, 215, 216 363, 364, 366, 377, 378, 891, 894, 898
Unit Price Contract .....	310, 313
Unit Rate Schedule .....	377, 378
Unjust Enrichment .....	205, 208, 303–9
Unjustified Reliance .....	141
Unsuitable Product .....	137
Unusually Severe Weather .....	69, 78, 87, 88, 93–95, 151, 153 154, 235, 236, 267, 568, 633
Update Impacted Analysis .....	647, 651
Validity of the Critical Path .....	629





**Index**  
(continued)

Variation in Quantities ( <i>See also Changes in Quantities</i> ) .....	310–30
Variation in Quantity Clauses .....	311
Venue .....	384
Wage Rates .....	895
Waiver of Notice .....	466
War and Other Hostilities .....	68
Warranty .....	131, 137, 148, 205, 207, 238, 247, 249, 254 262, 356, 374, 375, 376, 385, 388, 389
Warranty Clauses .....	374
Warranty Period .....	28
Weather .....	7, 12, 65, 81, 85–97, 139, 149, 152, 155, 156, 157, 166 198, 209, 237, 251, 252, 258, 259, 275, 280, 383, 385 430, 432, 501, 546, 553, 558, 567, 568, 632, 633 789, 842, 847, 878, 880
Weather Contract Provisions .....	93–95
Weather Data .....	96, 430
Weather Delays .....	93, 94, 95, 157, 385, 632
Weather Interruptions .....	391, 402
What to Document .....	425
Window Analysis Method .....	625, 645
Withholding Specific Data .....	141
Work Scope .....	536
Work Sequencing .....	888

**Prevention and  
Resolution of Engineering and  
Construction Claims Through Effective  
Contracting, Contract Administration,  
Project Controls, and Project Management**

*A Training Seminar*



**SEMINAR REFERENCE  
MANUAL AND TRAINING  
PRESENTATION SLIDES**

PROJECT MANAGEMENT AND DISPUTE RESOLUTION CONSULTANTS TO THE ENGINEERING AND CONSTRUCTION INDUSTRY



**LONG INTERNATIONAL**

Richard J. Long, P.E.  
5265 Skytrail Drive  
Littleton, CO 80123-1566

Telephone: (303) 972-2443  
Facsimile: (303) 200-7180  
Website: [www.long-intl.com](http://www.long-intl.com)

COPYRIGHT © 2017